	October 13, 2017
Bureau of Indian Affairs
Navajo Regional Office
Office of Self Determination
P. O. Box 1060
Gallup, New Mexico  87305-1060

Attention:	Victoria May
	Senior Awarding Official


Reference:	RFP Response for the Articulated Concrete Block CC-20 Item 25112-3000.
	BIA Project No. N2007(1-1)1,2,4
	Contract No. A16AV00510
	Navajo, Arizona

		
Dear Victoria,

On October 2nd of 2017 Navajo Engineering and Construction Authority (NECA) received a letter requesting a cost proposal to revise the unit price for Item 25112-3000 Articulated Concrete Block CC-20 for the above mentioned project. NECA has performed field testing and ordered the anchors plus miscellaneous hardware to perform the anchoring system. The only difference between the original estimate and this RFP estimate is the anchor type and the extended duration to install and test each anchor. The following tables show a comparison between the original contract price for bid item 25112-3000 and the revised price for such item.



NECA respectfully requests a contract modification to cover the additional costs and time to complete the construction activities required to install and test the anchor system for the Articulated Concrete Block CC-20.  The contract will need to be extended by 7 calendar days to cover the additional construction time.  As explained above, only the additional time to install and test the anchors is provided in this RFP estimate which includes the project indirect costs for Item 25112-3000.  
[bookmark: _GoBack] 
Should you have any questions about this letter or need further information, please feel free to contact me.

Sincerely Yours,
Navajo Engineering and Construction Authority




Brett Grubbs 
Manager of Engineering

Attachments: Bid Item List, Bid Closing Summary, Bid Summary Report and Cost Detail with Task Categories.

Copy to: 1389, Cary, Frank, Herman, Lonnie Hammer - BIA DOT	
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Original Price

Item No. Description Quantity Unit Unit Price Dollar Amount

25112-3000 Articulated Concrete Block 

Revetment Type CC20

2846 SY 90.00 $         $256,140.00

Revised Pricing

Item No. Description Quantity Unit Unit Price Dollar Amount

25112-3000 Articulated Concrete Block 

Revetment Type CC20

2846 SY 112.40 $       319,890.40 $   


Microsoft_Excel_Worksheet.xlsx
Sheet1

				Item No.		Description		Quantity		Unit		Unit Price		Dollar Amount

				15201-1000-B		Construction Surveying - BNSF Maintenance Yard 		Lump Sum		All Req'd.		$   8,500.00		$   8,500.00

				20301-1000-B		Removal of Cattleguard at Station 19+75 Left		1		Each		$   2,700.00		$   2,700.00

				20401-1000-B		Roadway & BNSF Yard Excavation		2935		Yd3		$   7.30		$   21,425.50

				20401-1000-B		Earthen Dike with a 3 ft Top and Variable Base & Height		163		Ft.		$   30.00		$   4,890.00

				30100-3500-B		Gravel, 3" Thick, 1/2" Minus Size		95		Ton		$   80.00		$   7,600.00

				60201-0810-B		24-inch Corrugated Steel Pipe Culvert		78		Ft.		$   84.00		$   6,552.00

				60202-6000-B		21-inch Span x 15-inch Rise CSPA		350		Ft.		$   77.00		$   26,950.00

				60701-1000-B		Remove, Clean & Stockpile the Existing 24" x 30' CSPC at Sta. 9+75 Lt		1		Each		$   800.00		$   800.00

				61903-0800-B		25' Type III Locking Closure Gate		1		Each		$   33,500.00		$   33,500.00

												Subtotal		$   112,917.50

				Original Price

				Item No.		Description		Quantity		Unit		Unit Price		Dollar Amount

				25112-3000		Articulated Concrete Block Revetment Type CC20		2846		SY		$   90.00		$256,140.00



				Revised Pricing

				Item No.		Description		Quantity		Unit		Unit Price		Dollar Amount

				25112-3000		Articulated Concrete Block Revetment Type CC20		2846		SY		$   112.40		$   319,890.40








