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ARTICLE 1 — DEFINED TERMS

1.01

Terms used in these Instructions to Bidders have the meanings indicated in the General
Conditions and Supplementary Conditions. Additional terms used in these Instructions to
Bidders have the meanings indicated below:

A. Issuing Office — The office from which the Bidding Documents are to be issued and where
bidding procedures are to be administered.

ARTICLE 2 — COPIES OF BIDDING DOCUMENTS

2.01

2.02

2.03

Complete sets of the Bidding Documents in the number and for the deposit sum, if any, stated in
the advertisement or invitation to bid may be obtained from the Issuing Office. The deposit will
be refunded to each document holder of record who returns a complete set of Bidding
Documents in good condition within ten (10) days after opening of Bids.

Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor
Engineer assumes any responsibility for errors or misinterpretations resulting from the use of
incomplete sets of Bidding Documents.

Owner and Engineer, in making copies of Bidding Documents available on the above terms, do
so only for the purpose of obtaining Bids for the Work and do not authorize or confer a license
for any other use.

ARTICLE 3 — QUALIFICATIONS OF BIDDERS

3.01

3.02

3.03

3.04

To demonstrate Bidder’s qualifications to perform the Work, Bidder shall submit with its Bid (a)
written evidence establishing its qualifications such as financial data, previous experience, and
present commitments, and (b) the following additional information:

A. Evidence of Bidder’s authority or ability to obtain required authority to do business in the
state where the Project is located.

B. Bidder’s state or other contractor license number, or evidence of Bidder’s ability to obtain
state contractor license, if applicable.

C. Subcontractor and Supplier qualification information; coordinate with provisions of Article
12 of these Instructions, “Subcontractors, Suppliers, and Others.”

D. Bidder’s Qualification Statement — Section 00451

A Bidder’s failure to submit required qualification information within the times indicated may
disqualify Bidder from receiving an award of the Contract.

No requirement in this Article 3 to submit information will prejudice the right of Owner to seek
additional pertinent information regarding Bidder’s qualifications.

Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s
representations and certifications.
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ARTICLE 4 - SITE AND OTHER AREAS; EXISTING SITE CONDITIONS; EXAMINATION OF SITE; OWNER’S
SAFETY PROGRAM; OTHER WORK AT THE SITE

4.01 Site and Other Areas

A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-
way, easements, and other lands furnished by Owner for the use of the Contractor. Any
additional lands required for temporary construction facilities, construction equipment, or
storage of materials and equipment, and any access needed for such additional lands, are
to be obtained and paid for by Contractor.

4.02  Existing Site Conditions
A. Subsurface and Physical Conditions; Hazardous Environmental Conditions
1. The Supplementary Conditions identify:

a. those reports known to Owner of explorations and tests of subsurface conditions
at or adjacent to the Site.

b. those drawings known to Owner of physical conditions relating to existing surface
or subsurface structures at the Site (except Underground Facilities).

c. reports and drawings known to Owner relating to Hazardous Environmental
Conditions that have been identified at or adjacent to the Site.

d. Technical Data contained in such reports and drawings.

2. Owner will make copies of reports and drawings referenced above available to any
Bidder on request. These reports and drawings are not part of the Contract
Documents, but the Technical Data contained therein upon whose accuracy Bidder is
entitled to rely, as provided in the General Conditions, has been identified and
established in the Supplementary Conditions. Bidder is responsible for any
interpretation or conclusion Bidder draws from any Technical Data or any other data,
interpretations, opinions, or information contained in such reports or shown or
indicated in such drawings.

3. If the Supplementary Conditions do not identify Technical Data, the default definition
of Technical Data set forth in Article 1 of the General Conditions will apply.
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Underground Facilities: Information and data shown or indicated in the Bidding Documents
with respect to existing Underground Facilities at or contiguous to the Site are set forth in
the Contract Documents and are based upon information and data furnished to Owner and
Engineer by owners of such Underground Facilities, including Owner, or others.

Adequacy of Data: Provisions concerning responsibilities for the adequacy of data furnished
to prospective Bidders with respect to subsurface conditions, other physical conditions, and
Underground Facilities, and possible changes in the Bidding Documents due to differing or
unanticipated subsurface or physical conditions appear in Paragraphs 5.03, 5.04, and 5.05
of the General Conditions. Provisions concerning responsibilities for the adequacy of data
furnished to prospective Bidders with respect to a Hazardous Environmental Condition at
the Site, if any, and possible changes in the Contract Documents due to any Hazardous
Environmental Condition uncovered or revealed at the Site which was not shown or
indicated in the Drawings or Specifications or identified in the Contract Documents to be
within the scope of the Work, appear in Paragraph 5.06 of the General Conditions.

4.03  Site Visit and Testing by Bidders

A.

E.

Bidder shall conduct the required Site visit during normal working hours, and shall not
disturb any ongoing operations at the Site.

Bidder is not required to conduct any subsurface testing, or exhaustive investigations of
Site conditions.

On request, and to the extent Owner has control over the Site, and schedule permitting,
the Owner will provide Bidder access to the Site to conduct such additional examinations,
investigations, explorations, tests, and studies as Bidder deems necessary for preparing and
submitting a successful Bid. Owner will not have any obligation to grant such access if doing
so is not practical because of existing operations, security or safety concerns, or restraints
on Owner’s authority regarding the Site.

Bidder shall comply with all applicable Laws and Regulations regarding excavation and
location of utilities, obtain all permits, and comply with all terms and conditions established
by Owner or by property owners or other entities controlling the Site with respect to
schedule, access, existing operations, security, liability insurance, and applicable safety
programs.

1. Due to the current and likely ongoing Public Health State of Emergency due to COVID-
19 on the Navajo Nation, Bidder shall also submit a health and safety plan for review
and approval by Owner before conducting the required Site visit.

Bidder shall fill all holes and clean up and restore the Site to its former condition upon
completion of such explorations, investigations, tests, and studies.

4.04  Owner’s Safety Program

A.

Site visits and work at the Site may be governed by an Owner safety program. As the
General Conditions indicate, if an Owner safety program exists, it will be noted in the
Supplementary Conditions.
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4.05

Other Work at the Site

A.

Reference is made to Article 8 of the Supplementary Conditions for the identification of the
general nature of other work of which Owner is aware (if any) that is to be performed at
the Site by Owner or others (such as utilities and other prime contractors) and relates to
the Work contemplated by these Bidding Documents. If Owner is party to a written
contract for such other work, then on request, Owner will provide to each Bidder access to
examine such contracts (other than portions thereof related to price and other confidential
matters), if any.

ARTICLE 5 — BIDDER’S REPRESENTATIONS

5.01

It is the responsibility of each Bidder before submitting a Bid to:

A.

examine and carefully study the Bidding Documents, and any data and reference items
identified in the Bidding Documents;

visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas,
and become familiar with and satisfy itself as to the general, local, and Site conditions that
may affect cost, progress, and performance of the Work;

become familiar with and satisfy itself as to all Laws and Regulations that may affect cost,
progress, and performance of the Work;

carefully study all: (1) reports of explorations and tests of subsurface conditions at or
adjacent to the Site and all drawings of physical conditions relating to existing surface or
subsurface structures at the Site that have been identified in the Supplementary
Conditions, especially with respect to Technical Data in such reports and drawings, and (2)
reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent
to the Site that have been identified in the Supplementary Conditions, especially with
respect to Technical Data in such reports and drawings;

consider the information known to Bidder itself; information commonly known to
contractors doing business in the locality of the Site; information and observations
obtained from visits to the Site; the Bidding Documents; and the Site-related reports and
drawings identified in the Bidding Documents, with respect to the effect of such
information, observations, and documents on (1) the cost, progress, and performance of
the Work; (2) the means, methods, techniques, sequences, and procedures of construction
to be employed by Bidder; and (3) Bidder’s safety precautions and programs;

agree, based on the information and observations referred to in the preceding paragraph,
that at the time of submitting its Bid no further examinations, investigations, explorations,
tests, studies, or data are necessary for the determination of its Bid for performance of the
Work at the price bid and within the times required, and in accordance with the other
terms and conditions of the Bidding Documents;

become aware of the general nature of the work to be performed by Owner and others at
the Site that relates to the Work as indicated in the Bidding Documents;

promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies
that Bidder discovers in the Bidding Documents and confirm that the written resolution
thereof by Engineer is acceptable to Bidder;
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I. determine that the Bidding Documents are generally sufficient to indicate and convey
understanding of all terms and conditions for the performance and furnishing of the Work;
and

J.  agree that the submission of a Bid will constitute an incontrovertible representation by
Bidder that Bidder has complied with every requirement of this Article, that without
exception the Bid and all prices in the Bid are premised upon performing and furnishing the
Work required by the Bidding Documents.

ARTICLE 6 — PRE-BID CONFERENCE

6.01

A pre-Bid conference will be held virtually at the time and location stated in the invitation or
advertisement to bid. Representatives of Owner and Engineer will be present to discuss the
Project. Bidders are encouraged to attend and participate in the conference. Engineer will
transmit to all prospective Bidders of record such Addenda as Engineer considers necessary in
response to questions arising at the conference. Oral statements may not be relied upon and
will not be binding or legally effective.

ARTICLE 7 — INTERPRETATIONS AND ADDENDA

7.01

7.02

All questions about the meaning or intent of the Bidding Documents are to be submitted to
Engineer in writing. Interpretations or clarifications considered necessary by Engineer in
response to such questions will be issued by Addenda delivered to all parties recorded as having
received the Bidding Documents. Questions received less than seven (7) days prior to the date
for opening of Bids may not be answered. Only questions answered by Addenda will be binding.
Oral and other interpretations or clarifications will be without legal effect.

Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents.

ARTICLE 8 — BID SECURITY

8.01

8.02

8.03

A Bid must be accompanied by Bid security made payable to Owner in an amount of ten percent
(10%) of Bidder’s maximum Bid price (determined by adding the base bid and all alternates) and
in the form of a certified check, bank money order, or a Bid bond (on the form included in the
Bidding Documents) issued by a surety meeting the requirements of Paragraphs 6.01 and 6.02 of
the General Conditions and the Navajo Nation Procurement Regulations,as amended.

The Bid security of the apparent Successful Bidder will be retained until Owner awards the
contract to such Bidder, and such Bidder has executed the Contract Documents, furnished the
required contract security, and met the other conditions of the Notice of Award, whereupon the
Bid security will be released. If the Successful Bidder fails to execute and deliver the Contract
Documents and furnish the required contract security within fifteen (15) days after the Notice of
Award, Owner may consider Bidder to be in default, annul the Notice of Award, and the Bid
security of that Bidder will be forfeited. Such forfeiture shall be Owner’s exclusive remedy if
Bidder defaults.

The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving
the award may be retained by Owner until the earlier of seven (7) days after the Effective Date
of the Contract or sixty-one (61) days after the Bid opening, whereupon Bid security furnished
by such Bidders will be released.
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8.04  Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving
the award will be released within seven (7) days after the Bid opening.

ARTICLE 9 — CONTRACT TIMES

9.01 The number of days within which, or the dates by which the Work is to be substantially
completed and ready for final payment are set forth in the Contract.

ARTICLE 10 - LIQUIDATED DAMAGES

10.01 Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial
Completion, or completion of the Work in readiness for final payment, are set forth in the
Contract.

ARTICLE 11 — SUBSTITUTE AND “OR-EQUAL” ITEMS

11.01 The Contract for the Work, as if awarded, will be on the basis of materials and equipment
specified or described in the Bidding Documents, and those “or-equal” or substitute or materials
and equipment subsequently approved by Engineer prior to the submittal of Bids and identified
by Addendum. No item of material or equipment will be considered by Engineer as an “or-
equal” or substitute unless written request for approval has been submitted by Bidder and has
been received by Engineer at least fifteen (15) days prior to the date for receipt of Bids in the
case of a proposed substitute and five (5) days prior in the case of a proposed “or-equal.” Each
such request shall comply with the requirements of Paragraphs 7.04 and 7.05 of the General
Conditions. The burden of proof of the merit of the proposed item is upon Bidder. Engineer’s
decision of approval or disapproval of a proposed item will be final. If Engineer approves any
such proposed item, such approval will be set forth in an Addendum issued to all prospective
Bidders. Bidders shall not rely upon approvals made in any other manner. Substitutes and “or-
equal” materials and equipment may be proposed by Contractor in accordance with
Paragraphs 7.04 and 7.05 of the General Conditions after the Effective Date of the Contract.

11.02 All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor
will furnish the materials and equipment specified or described in the Bidding Documents, as
supplemented by Addenda. Any assumptions regarding the possibility of post-Bid approvals of
“or-equal” or substitution requests are made at Bidder’s sole risk.

11.03 If an award is made, Contractor shall be allowed to submit proposed substitutes and “or-
equals” in accordance with the General Conditions.

ARTICLE 12 - SUBCONTRACTORS, SUPPLIERS, AND OTHERS
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12.03

12.04

12.05

12.06

As required by the Biding Documents, the-apparentSuccesstul-Bidderand-any-otherBidderse
requested;-all Bidders shall withinfive-daysafterBid-epening, submit with its Bid te-Owner a list

of the Subcontractors proposed for the following portions of the Work:
Pipeline Installation

Electrical

Welded Steel Storage Tank

A
B
C. Instrument and Controls
D
E. Mechanical

F

Masonry

Hregquested-by-Owner—sueh Such list shall be accompanied by an experience statement with

pertinent information regarding similar projects and other evidence of qualification for each
such Subcontractor, or other individual or entity. If Owner or Engineer, after due investigation,
has reasonable objection to any proposed Subcontractor, individual, or entity, Owner may,
before the Notice of Award is given, request apparent Successful Bidder to submit an acceptable
substitute, in which case apparent Successful Bidder shall submit a substitute, Bidder’s Bid price
will be increased (or decreased) by the difference in cost occasioned by such substitution, and
Owner may consider such price adjustment in evaluating Bids and making the Contract award.

The Owner/Engineer will request a list of Suppliers within five (5) days of Bid opening from the
apparent Successful Bidder.

If apparent Successful Bidder declines to make any such substitution, Owner may award the
Contract to the next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or
other individuals or entities. Declining to make requested substitutions will constitute grounds
for forfeiture of the Bid security of any Bidder. Any Subcontractor, Supplier, individual, or entity
so listed and against which Owner or Engineer makes no written objection prior to the giving of
the Notice of Award will be deemed acceptable to Owner and Engineer subject to subsequent
revocation of such acceptance as provided in Paragraph 7.06 of the General Conditions.

Contractor shall not be required to employ and Subcontractor, Supplier, individual or entity
against whom Contractor has reasonable objection.

The Contractor shall not award work to Subcontractor(s) in excess of the limits stated in SC 7.06.

ARTICLE 13 — PREPARATION OF BID

13.01

13.02

The Bid Form is included with the Bidding Documents.

A. All blanks on the Bid Form shall be completed in ink and the Bid Form signed in ink.
Erasures or alterations shall be initialed in ink by the person signing the Bid Form. A Bid
price shall be indicated for each section, Bid item, alternate, adjustment unit price item,
and unit price item listed therein.

B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is
optional, and Bidder elects to not furnish pricing for such optional alternate item, then
Bidder may enter the words “No Bid” or “Not Applicable.”

A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose
title must appear under the signature), accompanied by evidence of authority to sign. The
corporate address and state of incorporation shall be shown.
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13.03

13.04
13.05

13.06

13.07

13.08

13.09

A Bid by a limited liability company shall be executed in the name of the firm by a member or
other authorized person and accompanied by evidence of authority to sign. The state of
formation of the firm and the official address of the firm shall be shown.

A Bid by an individual shall show the Bidder’s name and official address.

A Bid by a joint venture shall be executed by an authorized representative of each joint venturer
in the manner indicated on the Bid Form. The official address of the joint venture shall be
shown.

All names shall be printed in ink below the signatures.

The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall
be filled in on the Bid Form.

Postal and e-mail addresses and telephone number for communications regarding the Bid shall
be shown.

The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state
where the Project is located, or Bidder shall covenant in writing to obtain such authority and
qualification prior to award of the Contract and attach such covenant to the Bid. Bidder’s state
contractor license number, if any, shall also be shown on the Bid Form.

ARTICLE 14 - BASIS OF BID

14.02

Unit Price

A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the unit price
section of the Bid Form.

B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item
will be the product of the “Estimated Quantity” (which Owner or its representative has set
forth in the Bid Form) for the item and the corresponding “Bid Unit Price” offered by the
Bidder. The total of all unit price Bid items will be the sum of these “Bid Prices”; such total
will be used by Owner for Bid comparison purposes. The final quantities and Contract Price
will be determined in accordance with Paragraph 13.03 of the General Conditions.

C. Discrepancies between the multiplication of units of Work and unit prices will be resolved
in favor of the unit prices. Discrepancies between the indicated sum of any column of
figures and the correct sum thereof will be resolved in favor of the correct sum.

14.03 Allowances

A. For cash allowances the Bid price shall include such amounts as the Bidder deems proper
for Contractor's overhead, costs, profit, and other expenses on account of cash allowances,
if any, named in the Contract Documents, in accordance with Paragraph 13.02.B of the
General Conditions.
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ARTICLE 15 - SUBMITTAL OF BID

15.01

15.02

15.03

With each copy of the Bidding Documents, a Bidder is furnished one separate unbound copy of
the Bid Form, and the Bid Bond Form. The unbound copy of the Bid Form is to be completed and
submitted with the Bid security and the other documents required to be submitted under the
terms of Article 7 of the Bid Form.

A Bid shall be received no later than the date and time prescribed and at the place indicated in
the advertisement or invitation to bid and shall be enclosed in a sealed package marked “DO
NOT OPEN WESTERN NAVAJO PIPELINE PHASE 1, CAMERON BOOSTER PUMP STATIONS AND
PRESSURE REDUCING VALVE STATIONS - BID ENCLOSED”. The package shall include the name
and address of Bidder, a statement that the Bidder is an Indian Owned Business if
applicable, and shall be accompanied by the Bid security and other required documents. If a
Bid is sent by mail or other delivery system, the sealed envelope containing the Bid shall be
enclosed in a separate package plainly marked on the outside with the notation “BID
ENCLOSED.” A mailed Bid shall be addressed to Owner at address in Article 1.01 of Bid Form.

Bids received after the date and time prescribed for the opening of Bids, or not submitted at the
correct location or in the designated manner, will not be accepted and will be returned to the
Bidder unopened.

ARTICLE 16 — MODIFICATION AND WITHDRAWAL OF BID

16.01

16.02

A Bid may be withdrawn by an appropriate document duly executed in the same manner that a
Bid must be executed and delivered to the place where Bids are to be submitted prior to the
date and time for the opening of Bids. Upon receipt of such notice, the unopened Bid will be
returned to the Bidder.

If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in
the manner specified in Paragraph 16.01 and submit a new Bid prior to the date and time for the
opening of Bids.
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16.03 If within twenty-four (24) hours after Bids are opened any Bidder files a duly signed written
notice with Owner and promptly thereafter demonstrates to the reasonable satisfaction of
Owner that there was a material and substantial mistake in the preparation of its Bid, that
Bidder may withdraw its Bid, and the Bid security will be returned. Thereafter, if the Work is
rebid, that Bidder will be disqualified from further bidding on the Work.

ARTICLE 17 — OPENING OF BIDS

17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and,
unless obviously non-responsive, read aloud publicly. An abstract of the amounts of the base
Bids and major alternates, if any, will be made available to Bidders after the opening of Bids.

ARTICLE 18 — BIDS TO REMAIN SUBJECT TO ACCEPTANCE

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but
Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of
this period.

ARTICLE 19 — EVALUATION OF BIDS AND AWARD OF CONTRACT

19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming,
nonresponsive, unbalanced, or conditional Bids. Owner will reject the Bid of any Bidder that
Owner finds, after reasonable inquiry and evaluation, to not be responsible. If Bidder purports
to add terms or conditions to its Bid, takes exception to any provision of the Bidding Documents,
or attempts to alter the contents of the Contract Documents for purposes of the Bid, then the
Owner will reject the Bid as nonresponsive; provided that Owner also reserves the right to waive
all minor informalities not involving price, time, or changes in the Work.

A. Preference will be applied to qualified Indian-owned businesses in accordance with the
Federal Indian preference laws as specified in the Navajo Business and Procurement Act (12
N.N.C. §§ 1501 et seq.); the Navajo Nation Procurement Act (12 N.N.C. §§ 301 et seq.), as
amended; Navajo Business Opportunity Act (5 N.N.C. §§ 201 et seq.), as amended, and
other applicable statutory and regulatory requirements.

B. Indian-owned business means any Indian owned (as defined by the United States Secretary
of the Interior) commercial, industrial, or business activity established or organized for the
purpose of profit: Provided, that such Indian ownership shall constitute not less than 51 per
centum of the enterprise. Proposers must submit evidence of Indian ownership with their
Bid submittal.

C. Suppliers, brokers, agents, subsidiaries, successors, and assigns shall be fully subject to the
requirements and provisions of the Navajo Business Opportunity Act.

19.02 If Owner awards the Contract for the Work, such award shall be to the responsible Bidder
submitting the lowest responsive Bid.

19.03 Evaluation of Bids

A. All Bids submitted by qualified Navajo-owned businesses shall be opened first. Award shall
be made to the qualified Navajo-owned business with the lowest responsive Bid among
qualified Indian-owned business provided the Bid does not exceed the maximum feasible
price.
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B. If no qualified Indian-owned businesses is entitled to award, Bids shall then be opened and
award shall be given to qualified Bidders with the lowest responsive Bid provided the Bid is
less than or equal to the maximum feasible price.

C. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed
requirements, and such alternates, unit prices, and other data, as may be requested in the
Bid Form or prior to the Notice of Award.

D. For the determination of the apparent low Bidder when unit price bids are submitted, Bids
will be compared on the basis of the total of the products of the estimated quantity of each
item and unit price Bid for that item, together with any lump sum items.

E. After determination of the Successful Bidder based on the Base Bid and on the
responsiveness, responsibility, and other factors set forth in these Instructions, the award
may be made to said Successful Bidder on its Base Bid and any combination of its additive
alternate Bids for which Owner determines funds will be available at the time of award.

19.04 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the
Bidder and may consider the qualifications and experience of Subcontractors and Suppliers
proposed for those portions of the Work for which the identity of Subcontractors and Suppliers
must be submitted as provided in the Bidding Documents.

19.05 Owner may conduct such investigations as Owner deems necessary to establish the
responsibility, qualifications, and financial ability of Bidders and any proposed Subcontractors or
Suppliers.

ARTICLE 20 — BONDS AND INSURANCE

20.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets
forth Owner’s requirements as to performance and payment bonds and insurance. When the
Successful Bidder delivers the Contract (executed by Successful Bidder) to Owner, it shall be
accompanied by required bonds and insurance documentation.

ARTICLE 21 - SIGNING OF CONTRACT

21.01 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the
unexecuted counterparts of the Contract along with the other Contract Documents as identified
in the Contract. Within fifteen (15) days thereafter, Successful Bidder shall execute and deliver
the required number of counterparts of the Contract (and any bonds and insurance
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documentation required to be delivered by the Contract Documents) to Owner. Within ten (10)
days thereafter, Owner shall deliver one fully executed counterpart of the Contract to Successful
Bidder, together with printed and electronic copies of the Contract Documents as stated in
Paragraph 2.02 of the General Conditions.

ARTICLE 22 — SALES AND USE TAXES

22.01 Bidder is advised to investigate and understand the applications of all taxes, including the
Navajo Nation Business Activity Tax, prior to submitting a Bid.

ARHCLE23—CONTRACTSTFO-BE-ASSIGNED
ARTICLE 24 — WAGE RATE REQUIREMENTS
24.01 The Navajo Preference in Employment Act (NPEA15 N.N.C. §§ 601 et seq.) applies to this

Contract. Requirements are included in Appendix B.

**END OF SECTION**
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Section 00410

Bid Form!

Navajo Nation Western Navajo Pipeline Phase 1: Cameron Pump Stations and Pressure
Reducing Valve Stations Project

Cameron Contract: Pump Houses and Pressure Reducing Valves

1 EJCDC® C-410 Bid Form for Construction Contracts. Copyright ©

2013 National Society of Professional Engineers, American Council of Cameron Contract
Engineering Companies, and American Society of Civil Engineers. All

rights reserved.
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ARTICLE 1 - BID RECIPIENT

1.01  This Bid is submitted to: Navajo Nation Water Management Branch (NNWMB)

Jason John, Branch Director, Route NN112, Roanhorse Drive, Building 2577, Fort Defiance,
Arizona 86504

1.02  The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into the Contract
with Owner in the form included in the Bidding Documents to perform all Work as specified or
indicated in the Bidding Documents for the prices and within the times indicated in this Bid and
in accordance with the other terms and conditions of the Bidding Documents.

ARTICLE 2 - BIDDER’S ACKNOWLEDGEMENTS

2.01  Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without
limitation those dealing with the disposition of Bid security. This Bid will remain subject to
acceptance for sixty (60) days after the Bid opening, or for such longer period of time that
Bidder may agree to in writing upon request of Owner.

ARTICLE 3 — BIDDER’S REPRESENTATIONS

3.01 Insubmitting this Bid, Bidder represents that:

A. Bidder has examined and carefully studied the Bidding Documents, and any data and
reference items identified in the Bidding Documents, and hereby acknowledges receipt of
the following Addenda:

Addendum No. Addendum, Date

B. Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and
adjacent areas, and become familiar with and satisfied itself as to the general, local, and
Site conditions that may affect cost, progress, and performance of the Work.

C. Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect
cost, progress, and performance of the Work.

D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface
conditions at or adjacent to the Site and all drawings of physical conditions relating to
existing surface or subsurface structures at the Site that have been identified in the
Supplementary Conditions, especially with respect to Technical Data in such reports and
drawings, and (2) reports and drawings relating to Hazardous Environmental Conditions, if
any, at or adjacent to the Site that have been identified in the Supplementary Conditions,
especially with respect to Technical Data in such reports and drawings.

E. Bidder has considered the information known to Bidder itself; information commonly
known to contractors doing business in the locality of the Site; information and
observations obtained from visits to the Site; the Bidding Documents; and any Site-related
reports and drawings identified in the Bidding Documents, with respect to the effect of
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such information, observations, and documents on (1) the cost, progress, and performance
of the Work; (2) the means, methods, techniques, sequences, and procedures of
construction to be employed by Bidder; and (3) Bidder’s safety precautions and programs.

Bidder agrees, based on the information and observations referred to in the preceding
paragraph, that no further examinations, investigations, explorations, tests, studies, or data
are necessary for the determination of this Bid for performance of the Work at the price bid
and within the times required, and in accordance with the other terms and conditions of
the Bidding Documents.

Bidder is aware of the general nature of work to be performed by Owner and others at the
Site that relates to the Work as indicated in the Bidding Documents.

Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or
discrepancies that Bidder has discovered in the Bidding Documents and confirms that the
written resolution thereof by Engineer is acceptable to Bidder.

The Bidding Documents are generally sufficient to indicate and convey understanding of all
terms and conditions for the performance and furnishing of the Work.

The submission of this Bid constitutes an incontrovertible representation by Bidder that
Bidder has complied with every requirement of this Article, and that without exception the
Bid and all prices in the Bid are premised upon performing and furnishing the Work
required by the Bidding Documents.

ARTICLE 4 — BIDDER’S CERTIFICATION

4.01 Bidder certifies that:

A.

This Bid is genuine and not made in the interest of or on behalf of any undisclosed
individual or entity and is not submitted in conformity with any collusive agreement or
rules of any group, association, organization, or corporation;

Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false
or sham Bid;

Bidder has not solicited or induced any individual or entity to refrain from bidding; and

Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing
for the Contract. For the purposes of this Paragraph 4.01.D:

1. “corrupt practice” means the offering, giving, receiving, or soliciting of anything of
value likely to influence the action of a public official in the bidding process;

2.  “fraudulent practice” means an intentional misrepresentation of facts made (a) to
influence the bidding process to the detriment of Owner, (b) to establish bid prices at
artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and
open competition;

3. “collusive practice” means a scheme or arrangement between two or more Bidders,
with or without the knowledge of Owner, a purpose of which is to establish bid prices
at artificial, non-competitive levels; and

4. “coercive practice” means harming or threatening to harm, directly or indirectly,
persons or their property to influence their participation in the bidding process or
affect the execution of the Contract.
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ARTICLE 5 - BASIS OF BID

5.01 Bidder will complete the Work in accordance with the Contract Documents (Measurement and
Payments Section 01150) for the following price(s):
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Unit Price Bid Items for Cameron Pump Stations and Pressure Reducing Valves.

Schedule/ e . Estimated | Bid Unit e
ltemNo. Items Description Unit Quantity Price Bid Price
Mobilization
Mobilization for Cameron
Schedule A | Pump Houses and Pressure
Reducing Valves Project
Al Mobilization/Demobilization | LS 1
A2 Bonds and Insurances LS 1
A3 General Requirements LS 1
Schedule A Total
Schedule B | Booster Pump Station No. 1
81 Site/Civil engineered fill LS 1
(approx. 330 CY
B2 Yard Piping LS 1
B3 8-foot chain link fence LS 1
B4 Pump House Building LS 1
B5 Pump House Mechanical LS 1
B6 Pump House HVAC LS 1
87 Pump House Electrical & LS 1
Controls
Schedule B Total
Schedule C | Booster Pump Station No. 2
c1 Site/Civil cut engineered fill LS 1
(approx. 40 CY)
Cc2 Yard Piping LS 1
Cc3 8-foot chain link fence LS 1
C4 Prefabricated pump house LS 1
Bid Form
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C5 Pump House Mechanical LS
6 Pump House Electrical & LS

Controls

Schedule C Total

Site/Civil engineered fill
D1 L

(approx. 316 CY) S
D2 Yard Piping LS
D3 8-foot chain link fence LS
D4 Prefabricated pump house LS
D5 Pump House Mechanical LS
D6 Pump House Electrical & LS

Controls

Schedule D Total

Pressure Reducing Valve
El Site/Civil LS
E2 Vault (9’x6'x6") LS
E3 Valve assembly LS
E4 Existing pipe connection LS
ES Demolition LS

Schedule E Total
schedule F Pres'sure Reducing Valve

Station No. 2
F1 Site/Civil LS
F2 Vault (9'x6'x6’) LS
F3 Pressure Reducing valve LS

assembly
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F4 Existing pipe connection LS
F5 Demolition LS
Schedule F Total
Pressure Reducing Valve
G1 Site/Civil LS
G2 Vault (9'x6'x6") LS
G3 Pressure Reducing valve LS
assembly
G4 Existing pipe connection LS
G5 Demolition LS
Schedule G Total
Pressure Reducing Valve
H1 Site/Civil LS
H2 Vault (9’x6'x6") LS
H3 Pressure Reducing valve LS
assembly
H4 Existing pipe connection LS
H5 Demolition LS
Schedule H Total
Schedule | Pres_sure Reducing Valve
Station No. 5
11 Site/Civil LS
12 Vault (9'x6'x6") LS
3 Pressure Reducing valve LS
assembly
14 Existing pipe connection LS
Bid Form
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15 Demolition LS 1

Schedule | Total

Pressure Reducing Valve
Schedule ) Station No. 6
11 Site/Civil LS 1
12 Vault (9’x6'x6") LS 1
13 Pressure Reducing valve LS 1

assembly
14 Existing pipe connection LS 1
J5 Demolition LS 1

Schedule J Total

Existing Cameron Tank
Schedule K | Telemetry and SCADA

Modifications
K1 Instrumentation LS 1

Schedule K Total
Subtotal of All Unit Price Base Bid Items (Sum of Schedules A through K) S
Navajo Nation Business Activity Tax (6%) S
Total of All Base Bid Items S

All Unit Price Bid Items are to be completed by bidder and shall be included in the Total Bid
Price.
$

Total Base Bid

ARTICLE 6 — TIME OF COMPLETION

6.01  Bidder agrees that the Work will be substantially complete and will be completed and ready for
final payment in accordance with Paragraph 15.06 of the General Conditions on or before the
dates or within the number of calendar days indicated in the Contract.

6.02  Bidder accepts the provisions of the Contract as to liquidated damages.
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ARTICLE 7 — ATTACHMENTS TO THIS BID

7.01 The following documents are submitted with and made a condition of this Bid:

A.

m o o0 w

m

ARTICLE 8 -

Required Bid security in the form of a Bid Bond (Section 00430) or Certified Check (circle
type of security provided);

List of Proposed Subcontractors (Section 00440);
List of Proposed Suppliers;
List of Project References;

Evidence of authority to do business in the state of the Project; or a written covenant to
obtain such license within the time for acceptance of Bids;

Contractor’s License No.: ;

Required Bidder Qualification Statement with supporting data; and

Signed Navajo Nation Certification Regarding Debarment, Suspension and Contracting
Eligibility;

Affidavit of Responsibility for Subcontractors; and

Affidavit of Non-Collusion

DEFINED TERMS

8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions
to Bidders, the General Conditions, and the Supplementary Conditions.

ARTICLE 9 -

BID SUBMITTAL

BIDDER: [Indicate correct name of bidding entity]

By:
[Signature]

[Printed name]
(If Bidder is a corporation, a limited liability company, a partnership, or a joint venture, attach
evidence of authority to sign.)

Attest:
[Signature]

[Printed name]

Title:

Submittal Date:

Address for giving notices:
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Telephone Number:

Fax Number:

Contact Name and e-mail address:

Bidder’s License No.:

(where applicable)

**END OF SECTION
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Section 00430
Bid Bond*

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable.

BIDDER (Name and Address):

SURETY (Name, and Address of Principal Place of Business):

OWNER (Name and Address):

BID
Bid Due Date:
Description (Project Name— Include Location):

BOND
Bond Number:
Date:
Penal sum $

(Words) (Figures)
Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause
this Bid Bond to be duly executed by an authorized officer, agent, or representative.

BIDDER SURETY
(Seal) (Seal)
Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal
By: By:
Signature Signature (Attach Power of Attorney)
Print Name Print Name
Title Title
Attest: Attest:
Signature Signature
Title Title

Note: Addresses are to be used for giving any required notice.
Provide execution by any additional parties, such as joint venturers, if necessary.

1 EJCDC® C-430 Bid Bond (Penal Sum Form). Copyright © 2013 National
Society of Professional Engineers, American Council of Engineering Cameron Contract
Companies, and American Society of Civil Engineers. All rights reserved.



1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and
assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond. Payment of the
penal sum is the extent of Bidder’s and Surety’s liability. Recovery of such penal sum under the terms of this Bond
shall be Owner’s sole and exclusive remedy upon default of Bidder.

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding
Documents and any performance and payment bonds required by the Bidding Documents.

3. This obligation shall be null and void if:

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any
extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding
Documents and any performance and payment bonds required by the Bidding Documents, or

3.2 All Bids are rejected by Owner, or

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any
extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required
by Paragraph 5 hereof).

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable
promptness, identifying this Bond and the Project and including a statement of the amount due.

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including
extensions shall not in the aggregate exceed 120 days from the Bid due date without Surety’s written consent.

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default
required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due
date.

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the
state in which the Project is located.

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown
on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States
Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon
receipt by the party concerned.

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority
of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such
Bond and bind the Surety thereby.

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at
length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall
govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect.

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.
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Section 00440

List of Proposed Subcontractors

All Bidders shall complete this form for all proposed subcontracts. If the contractor fails to receive a bid
for a category of work, the contractor shall designate on the listing form that no bid was received. If the
contractor fails to receive more than one bid for a category of work, the contractor shall state on the
listing form that only one bid was received, together with the name of the subcontractor.

Contractor:

Subcontractor

Business Address

Phone/Fax Number

Arizona

Work

License# | Description

**END OF SECTION**
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Section 00451

QUALIFICATIONS STATEMENT!

THE INFORMATION SUPPLIED IN THIS DOCUMENT IS CONFIDENTIAL TO THE EXTENT

PERMITTED BY LAWS AND REGULATIONS

SUBMITTED BY:

Official Name of Firm:

Address:

SUBMITTED TO:

SUBMITTED FOR:

Owner:

Project Name:

TYPE OF WORK:

CONTRACTOR'S CONTACT INFORMATION

Contact Person:

Title:

Phone:

Email:

1 EJCDC® C-451 Qualifications Statement. Copyright © 2013 National
Society of Professional Engineers, American Council of Engineering
Companies, and American Society of Civil Engineers. All rights reserved.
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AFFILIATED COMPANIES:

Name:

Address:

TYPE OF ORGANIZATION:

]

]

]

SOLE PROPRIETORSHIP

Name of Owner:

Doing Business As:

Date of Organization:

PARTNERSHIP

Date of Organization:

Type of Partnership:

Name of General Partner(s):

CORPORATION

State of Organization:

Date of Organization:

Executive Officers:

- President:

- Vice President(s):

- Treasurer:

- Secretary:

Quialifications Statement
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[ ] LIMITED LIABILITY COMPANY

State of Organization:

Date of Organization:

Members:

[ ] JOINT VENTURE

Sate of Organization:

Date of Organization:

Form of Organization:

Joint Venture Managing Partner

- Name:

- Address:

Joint Venture Managing Partner

- Name:

- Address:

Joint Venture Managing Partner

- Name:

- Address:
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1. LICENSING

Jurisdiction:

Type of License:

License Number:

Jurisdiction:

Type of License:

License Number:

8. CERTIFICATIONS CERTIFIED BY:

Disadvantage Business Enterprise:

Minority Business Enterprise:

Woman Owned Enterprise:

Small Business Enterprise:

Other ( ):

9. BONDING INFORMATION

Bonding Company:

Address:

Bonding Agent:

Address:

Contact Name:

Phone:

Aggregate Bonding Capacity:

Available Bonding Capacity as of date of this submittal:
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10.

11.

FINANCIAL INFORMATION

Financial Institution:

Address:

Account Manager:

Phone:

INCLUDE AS AN ATTACHMENT AN AUDITED BALANCE SHEET FOR EACH OF THE
LAST 3 YEARS

CONSTRUCTION EXPERIENCE:
Current Experience:

List on Schedule A all uncompleted projects currently under contract (If Joint Venture list
each participant's projects separately).

Previous Experience:

List on Schedule B all projects completed within the last 5 Years (If Joint Venture list each
participant's projects separately).

Has firm listed in Section 1 ever failed to complete a construction contract awarded to it?

[ Jves [ ]NO
If YES, attach as an Attachment details including Project Owner's contact information.

Has any Corporate Officer, Partner, Joint Venture participant or Proprietor ever failed to
complete a construction contract awarded to them in their name or when acting as a principal
of another entity?

[ ]yes [ ]NO
If YES, attach as an Attachment details including Project Owner's contact information.

Are there any judgments, claims, disputes or litigation pending or outstanding involving the firm
listed in Section 1 or any of its officers (or any of its partners if a partnership or any of the
individual entities if a joint venture)?

[ Jves [ ]NO

If YES, attach as an Attachment details including Project Owner's contact information.
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12.

Name of Contractor's Safety Officer:

SAFETY PROGRAM:

Include the following as attachments:

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total
amount of the Bid) OSHA No. 500- Log & Summary of Occupational Injuries & llinesses for
the past 5 years.

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total
amount of the Bid) list of all OSHA Citations & Notifications of Penalty (monetary or other)
received within the last 5 years (indicate disposition as applicable) - IF NONE SO STATE.

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total
amount of the Bid) list of all safety citations or violations under any state all received within
the last 5 years (indicate disposition as applicable) - IF NONE SO STATE.

Provide the following for the firm listed in Section V (and for each proposed Subcontractor
furnishing or performing Work having a value in excess of 10 percent of the total amount of
the Bid) the following (attach additional sheets as necessary):

Workers' compensation Experience Modification Rate (EMR) for the last 5 years:

YEAR EMR
YEAR EMR
YEAR EMR
YEAR EMR
YEAR EMR

Total Recordable Frequency Rate (TRFR) for the last 5 years:

YEAR TRFR
YEAR TRFR
YEAR TRFR
YEAR TRFR
YEAR TRFR
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13.

Total number of man-hours worked for the last 5 Years:

YEAR
YEAR
YEAR
YEAR
YEAR

TOTAL NUMBER OF MAN-HOURS
TOTAL NUMBER OF MAN-HOURS
TOTAL NUMBER OF MAN-HOURS
TOTAL NUMBER OF MAN-HOURS
TOTAL NUMBER OF MAN-HOURS

Provide Contractor's (and Contractor's proposed Subcontractors and Suppliers furnishing or
performing Work having a value in excess of 10 percent of the total amount of the Bid) Days
Away From Work, Days of Restricted Work Activity or Job Transfer (DART) incidence rate for
the particular industry or type of Work to be performed by Contractor and each of

Contractor's proposed Subcontractors and Suppliers) for the last 5 years:

EQUIPMENT:

MAJOR EQUIPMENT:

YEAR
YEAR
YEAR
YEAR
YEAR

DART
DART
DART
DART
DART

List on Schedule C all pieces of major equipment available for use on Owner's Project.
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| HEREBY CERTIFY THAT THE INFORMATION SUBMITTED HEREWITH, INCLUDING ANY ATTACHMENTS, IS
TRUE TO THE BEST OF MY KNOWLEDGE AND BELIEF.

NAME OF ORGANIZATION:

BY:

TITLE:

DATED:

NOTARY ATTEST:

SUBSCRIBED AND SWORN TO BEFORE ME
THIS DAY OF , 20

NOTARY PUBLIC - STATE OF
MY COMMISSION EXPIRES:

REQUIRED ATTACHMENTS

=

Schedule A (Current Experience).

N

Schedule B (Previous Experience).

3. Schedule C (Major Equipment).

4. Audited balance sheet for each of the last 3 years for firm named in Section 1.

5. Evidence of authority for individuals listed in Section 7 to bind organization to an agreement.
6. Resumes of officers and key individuals (including Safety Officer) of firm named in Section 1.
7. Required safety program submittals listed in Section 13.

8. Additional items as pertinent.

Quialifications Statement
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CURRENT EXPERIENCE

SCHEDULE A

Project Name Owner's Contact Person Design Engineer Contract Date Type of Work Status Cost of Work
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:

Quialifications Statement
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SCHEDULE B

PREVIOUS EXPERIENCE (Include ALL Projects Completed within last 5 years)

Project Name Owner's Contact Person Design Engineer Contract Date Type of Work Status Cost of Work
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
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SCHEDULE B

PREVIOUS EXPERIENCE (Include ALL Projects Completed within last 5 years)

Project Name Owner's Contact Person Design Engineer Contract Date Type of Work Status Cost of Work
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
Name: Name:
Address: Company:
Telephone: Telephone:
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SCHEDULE C - LIST OF MAJOR EQUIPMENT AVAILABLE

ITEM

PURCHASE DATE

CONDITION

ACQUIRED VALUE

**END OF SECTION**
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Section 00510
Notice of Award

Date of Issuance:

Owner: Navajo Nation, Department of Water Owner's Contract No.:
Resources Water Management
Branch

Engineer: Brown and Caldwell Engineer's Project No.: 150360

Project: Navajo Nation Contract Name: Cameron Contract: Booster
Western Navajo Pipeline Phase 1- Pump Stations and Pressure
Cameron Booster Pump Stations and Reducing Valves

Pressure Reducing Valve Stations
Bidder:
Bidder’s Address:
TO BIDDER:

You are notified that Owner has accepted your Bid dated [ ] for the
above Contract, and that you are the Successful Bidder and are awarded a Contract for:

[describe Work, alternates, or sections of Work awarded)]
The Contract Price of the awarded Contract is: $ [note if subject to unit prices, or cost-plus]

[ ] unexecuted counterparts of the Agreement accompany this Notice of Award, and one copy of the
Contract Documents accompanies this Notice of Award, or has been transmitted or made available to
Bidder electronically. [revise if multiple copies accompany the Notice of Award]

|:| a set of the Drawings will be delivered separately from the other Contract Documents.

You must comply with the following conditions precedent within fifteen (15) days of the date of receipt of this
Notice of Award:

1. Deliver to Owner [ Jcounterparts of the Agreement, fully executed by Bidder.

2. Deliver with the executed Agreement(s) the Contract security [e.g., performance and payment bonds]
and insurance documentation as specified in the Instructions to Bidders and General Conditions,
Articles 2 and 6.

3. Other conditions precedent (if any):

Failure to comply with these conditions within the time specified will entitle Owner to consider you in default,
annul this Notice of Award, and declare your Bid security forfeited.

Within ten (10) days after you comply with the above conditions, Owner will return to you one fully executed
counterpart of the Agreement, together with any additional copies of the Contract Documents as indicated in
Paragraph 2.02 of the General Conditions.

Owner: Navajo Nation, Department of Water Resources Water Management Branch

Authorized Signature
By:
Title:
Copy: Engineer

Notice of Award
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**END OF SECTION**
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Section 00520

Navajo Nation Administrative Purposes Only
The Parties acknowledge the terms within this box section are referenced in the
Contract but are for Navajo Nation governmental purposes. Except as provided
in the Contract, changes to the terms within this box section will not require a
modification.
Contract Number:
Contract Begin Date: Date in Notice to Proceed
Contract Term Ends:
Business Unit Number(s) Amount to Encumber

AGREEMENT
BETWEEN OWNER AND CONTRACTOR
FOR CONSTRUCTION CONTRACT (STIPULATED PRICE)?

Navajo Nation, through its Department of
THIS AGREEMENT is by and between  Water Resources Water management Branch (“Owner”) and

(“Contractor”).

Contract Start Date: Date in Notice to Proceed

Contract End Date:

Owner and Contractor hereby agree as follows:
ARTICLE 1 - WORK

1.01  Contractor shall complete all Work as specified or indicated in the Contract Documents. The
Work is generally described as follows:

e Three Booster Pump Houses: Construction of three new booster pump houses with yard
piping, flush valves, and electromagnetic flow meters. One booster pump house will be
a concrete masonry unit building with dimensions of 22’-0” x 12’-0”. The second and
third booster pump houses will be precast concrete buildings with dimensions of 14’-8"
x 8’-8”.

e Six Pressure Reducing Valve Vaults: Installation of six pressure reducing valve stations 9’
X 6’ x 6" vaults, all six vaults are precast concrete, 4” x 2” pressure reducing valves, vault
piping and appurtenances.

1 EJCDC® C-520 Agreement between Owner and Contractor for

Construction Contract (Stipulated Price). Copyright © 2013 National

Society of Professional Engineers, American Council of Engineering Cameron Contract
Companies, and American Society of Civil Engineers. All rights

reserved.



ARTICLE 2 — THE PROJECT

2.01

The Project, of which the Work under the Contract Documents is a part, is generally described as
follows: The overall project will provide additional water supply to the community of Cameron
by increasing the flow capacity from Bodaway-Gap to Cameron through a booster pump station,
increasing service pressures for homes on higher grounds at two locations through booster
pump stations and replacing six 2” x %” pressure reducing valve stations with 4” x 2” pressure
reducing valve stations.

ARTICLE 3 — ENGINEER

3.01
3.02

The Project has been designed by Brown and Caldwell.

The Owner has retained Brown and Caldwell (“Engineer”) to act as Owner’s representative,
assume all duties and responsibilities, and have the rights and authority assigned to Engineer in
the Contract Documents in connection with the completion of the Work in accordance with the
Contract Documents.

ARTICLE 4 — CONTRACT TIMES

4.01

4.02

4.03

4.04

Time of the Essence

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness
for final payment as stated in the Contract Documents are of the essence of the Contract.

Contract Times: Days

A. The Work will be substantially completed within 365 calendar days after the date when the
Contract Times commence to run as provided in Paragraph 4.01 of the General Conditions,
and completed and ready for final payment in accordance with Paragraph 15.06 of the
General Conditions within 456 calendar days after the date when the Contract Times
commence to run.

Contract Term

A. The beginning and ending date of this Agreement are shown on the first page. This
Agreement shall expire on the ending date shown unless earlier terminated or extended by
modification in accordance with the C-800 Supplementary Conditions (modified to
incorporate the Navajo Nation Supplementary General Conditions for EJCDC Construction
Contracts).

Liquidated Damages

A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01
above and that Owner will suffer financial and other losses if the Work is not completed
and Milestones not achieved within the times specified in Paragraph 4.02 above, plus any
extensions thereof allowed in accordance with the Contract. The parties also recognize the
delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the
actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of
requiring any such proof, Owner and Contractor agree that as liquidated damages for delay
(but not as a penalty):

Agreement between Owner and Contractor
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1. Substantial Completion: Contractor shall pay Owner $1500 for each day that expires
after the time (as duly adjusted pursuant to the Contract) specified in Paragraph
4.02.A above for Substantial Completion until the Work is substantially complete.

2. Completion of Remaining Work: After Substantial Completion, if Contractor shall
neglect, refuse, or fail to complete the remaining Work within the Contract Time (as
duly adjusted pursuant to the Contract) for completion and readiness for final
payment, Contractor shall pay Owner $500 for each day that expires after such time
until the Work is completed and ready for final payment.

3. Liquidated damages for failing to timely attain Substantial Completion and final
completion are not additive and will not be imposed concurrently.

4.05  Special Damages
[Deleted]

ARTICLE 5 — CONTRACT PRICE

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract
Documents the amounts that follow, subject to adjustment under the Contract:

A. Forall Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit.
ARTICLE 6 — PAYMENT PROCEDURES

6.01  Submittal and Processing of Payments

A. Contractor shall submit Applications for Payment in accordance with Article 15 of the
General Conditions. Applications for Payment will be processed by Engineer as provided in
the General Conditions.

6.02  Progress Payments; Retainage

A. Owner shall make progress payments on account of the Contract Price on the basis of
Contractor’s Applications for Payment on or about the 25th day of each month during
performance of the Work as provided in Paragraph 6.02.A.1 below, provided that such
Applications for Payment have been submitted in a timely manner and otherwise meet the
requirements of the Contract. All such payments will be measured by the Schedule of
Values established as provided in the General Conditions (and in the case of Unit Price
Work based on the number of units completed) or, in the event there is no Schedule of
Values, as provided elsewhere in the Contract.

1. Prior to Substantial Completion, progress payments will be made in an amount equal
to the percentage indicated below but, in each case, less the aggregate of payments

Agreement between Owner and Contractor
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6.03

previously made and less such amounts as Owner may withhold, including but not
limited to liquidated damages, in accordance with the Contract

a. 95 percent of Work completed (with the balance being retainage)

; Hthe Workhas

b. 95 percent of cost of materials and equipment not incorporated in the Work (with
the balance being retainage).

B. Upon Substantial Completion of the entire construction to be provided under the Contract
Documents, Owner shall pay an amount sufficient to increase total payments to Contractor
to 100 percent of the Work completed, less such amounts set off by Owner pursuant to
Paragraph 15.01.E of the General Conditions, and less 100 percent of Engineer’s estimate of
the value of Work to be completed or corrected as shown on the punch list of items to be
completed or corrected prior to final payment.

Final Payment

A. Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of
the General Conditions, Owner shall pay the remainder of the Contract Price as
recommended by Engineer as provided in said Paragraph 15.06.

ARTICLE 7 — INTEREST

7.01

All amounts not paid when due shall bear interest at the rate of 0 percent per annum.

ARTICLE 8 - CONTRACTOR'’S REPRESENTATIONS

8.01

In order to induce Owner to enter into this Contract, Contractor makes the following
representations:

A. Contractor has examined and carefully studied the Contract Documents, and any data and
reference items identified in the Contract Documents.

B. Contractor has visited the Site, conducted a thorough, alert visual examination of the Site
and adjacent areas, and become familiar with and is satisfied as to the general, local, and
Site conditions that may affect cost, progress, and performance of the Work.

C. Contractor is familiar with and is satisfied as to all Laws and Regulations that may affect
cost, progress, and performance of the Work.

D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface
conditions at or adjacent to the Site and all drawings of physical conditions relating to
existing surface or subsurface structures at the Site that have been identified in the
Supplementary Conditions, especially with respect to Technical Data in such reports and
drawings, and (2) reports and drawings relating to Hazardous Environmental Conditions, if
any, at or adjacent to the Site that have been identified in the Supplementary Conditions,
especially with respect to Technical Data in such reports and drawings.

E. Contractor has considered the information known to Contractor itself; information
commonly known to contractors doing business in the locality of the Site; information and
observations obtained from visits to the Site; the Contract Documents; and the Site-related

Agreement between Owner and Contractor
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reports and drawings identified in the Contract Documents, with respect to the effect of
such information, observations, and documents on (1) the cost, progress, and performance
of the Work; (2) the means, methods, techniques, sequences, and procedures of
construction to be employed by Contractor; and (3) Contractor’s safety precautions and
programs.

Based on the information and observations referred to in the preceding paragraph,
Contractor agrees that no further examinations, investigations, explorations, tests, studies,
or data are necessary for the performance of the Work at the Contract Price, within the
Contract Times, and in accordance with the other terms and conditions of the Contract.

Contractor is aware of the general nature of work to be performed by Owner and others at
the Site that relates to the Work as indicated in the Contract Documents.

Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or
discrepancies that Contractor has discovered in the Contract Documents, and the written
resolution thereof by Engineer is acceptable to Contractor.

The Contract Documents are generally sufficient to indicate and convey understanding of
all terms and conditions for performance and furnishing of the Work.

Contractor’s entry into this Contract constitutes an incontrovertible representation by
Contractor that without exception all prices in the Agreement are premised upon
performing and furnishing the Work required by the Contract Documents.

ARTICLE 9 — CONTRACT DOCUMENTS

9.01

Contents

A.

The Contract Documents consist of the following:
1. This Agreement (pages 1 to 8, inclusive).

2. Performance bond (pages 1 to 3, inclusive).
3. Payment bond (pages 1 to 3, inclusive).
4—Otherbends:

5. General Conditions (pages 1 to 72, inclusive).

6. Supplementary Conditions (pages 1 to 28, inclusive).

7. Specifications as listed in the tables of contents of the Project Manual Volumes 1 and
2.

8. Drawings (not attached but incorporated by reference) consisting of:
a. DRAWINGS FOR CAMERON PUMP STATIONS AND PRV STATIONS

with each sheet bearing the following general title: Western Navajo Pipeline Phase |
Cameron Booster Pump Stations and PRV Stations the Drawings listed on the
attached sheet index.

9. Addenda (numbers __ to___, inclusive).
10. Exhibits to this Agreement (enumerated as follows):

a. Contractor’s Bid (pages to , inclusive).

Agreement between Owner and Contractor
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b. All Rights-of-way and Easements (as found in Appendix D)

c.  All Permits (as found in Appendix E and F)

11. The following which may be delivered or issued on or after the Effective Date of the
Contract and are not attached hereto:

a. Notice to Proceed.
b. Change Orders.
c. Field Orders.

The documents listed in Paragraph 9.01.A are attached to this Agreement (except as
expressly noted otherwise above).

There are no Contract Documents other than those listed above in this Article 9.

The Contract Documents may only be amended, modified, or supplemented as provided in
the General Conditions.

ARTICLE 10 — MISCELLANEOUS

10.01

10.02

10.03

10.04

Terms

A. Terms used in this Agreement will have the meanings stated in the General Conditions and
the Supplementary Conditions.

Assignment of Contract

A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of

any rights under or interests in the Contract will be binding on another party hereto
without the written consent of the party sought to be bound; and, specifically but without
limitation, money that may become due and money that is due may not be assigned
without such consent (except to the extent that the effect of this restriction may be limited
by law), and unless specifically stated to the contrary in any written consent to an
assignment, no assignment will release or discharge the assignor from any duty or
responsibility under the Contract Documents.

Successors and Assigns

A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to
the other party hereto, its successors, assigns, and legal representatives in respect to all
covenants, agreements, and obligations contained in the Contract Documents.

Severability

A. Any provision or part of the Contract Documents held to be void or unenforceable under

any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue
to be valid and binding upon Owner and Contractor, who agree that the Contract
Documents shall be reformed to replace such stricken provision or part thereof with a valid
and enforceable provision that comes as close as possible to expressing the intention of the
stricken provision.

Agreement between Owner and Contractor
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10.05 Contractor’s Certifications

A.

Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive
practices in competing for or in executing the Contract. For the purposes of this Paragraph
10.05:

1.

“corrupt practice” means the offering, giving, receiving, or soliciting of any thing of
value likely to influence the action of a public official in the bidding process or in the
Contract execution;

“fraudulent practice” means an intentional misrepresentation of facts made (a) to
influence the bidding process or the execution of the Contract to the detriment of
Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c)
to deprive Owner of the benefits of free and open competition;

“collusive practice” means a scheme or arrangement between two or more Bidders,
with or without the knowledge of Owner, a purpose of which is to establish Bid prices
at artificial, non-competitive levels; and

“coercive practice” means harming or threatening to harm, directly or indirectly,
persons or their property to influence their participation in the bidding process or
affect the execution of the Contract.

10.06 Other Provisions

A.

Owner stipulates that if the General Conditions that are made a part of this Contract are
based on EJCDC® C-700, Standard General Conditions for the Construction Contract,
published by the Engineers Joint Contract Documents Committee®, and if Owner is the
party that has furnished said General Conditions, then Owner has plainly shown all
modifications to the standard wording of such published document to the Contractor,
through a process such as highlighting or “track changes” (redline/strikeout), or in the
Supplementary Conditions.

Agreement between Owner and Contractor
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.

This Agreement will be effective on the date signed by Owner (which is the Effective Date of the

Contract).

OWNER: CONTRACTOR:

Navajo Nation

By: Dr. Buu Nygren By:

Title:  President Title:

(If Contractor is a corporation, a partnership, or a joint
venture, attach evidence of authority to sign.)

Attest:
Title:
Address for giving notices: Address for giving notices:
DWR Water Management Branch
P.O. Box 678
Fort Defiance, AZ 86504
Navajo Nation Department of Justice License No.:
(where applicable)
**END OF SECTION**

Agreement between Owner and Contractor
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Section 00550

NOTICE TO PROCEED

Owner: Navajo Nation Owner's Contract No.:

Contractor: Contractor’s Project No.:

Engineer: Brown and Caldwell Engineer's Project No.: 150360

Project: Navajo Nation Contract Name: Contract: Cameron Booster
Western Navajo Pipeline Phase 1 Pump Stations and Pressure
Cameron Booster Pump Stations and Reducing Valves

Pressure Reducing Valve Stations
Effective Date of Contract:

TO CONTRACTOR:

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on
[ ,20_ 1.

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work shall be
done at the Site prior to such date. In accordance with the Agreement, the number of days to achieve Substantial
Completion is , and the number of days to achieve readiness for final payment is

Before starting any Work at the Site, Contractor must comply with the following:
[Note any access limitations, security procedures, or other restrictions]

Owner: Navajo Nation

Authorized Signature
By:
Title:
Date Issued:

Copy: Engineer

**END OF SECTION**
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Section 00610
PERFORMANCE BOND?

CONTRACTOR (name and address): SURETY (name and address of principal place of business):

OWNER:
Navajo Nation, through its NNDNR — DWR Water Management Branch
Route 12 NE, NTUA Road, Bldg. 2793, Fort Defiance, Arizona 86504

CONSTRUCTION CONTRACT
Effective Date of the Agreement:
Amount:

Description (name and location):

BOND
Bond Number:
Date (not earlier than the Effective Date of the Agreement of the Construction Contract):
Amount:
Modifications to this Bond Form: [ | None [ | See Paragraph 16

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause
this Performance Bond to be duly executed by an authorized officer, agent, or representative.

CONTRACTOR AS PRINCIPAL SURETY
(seal) (seal)
Contractor’s Name and Corporate Seal Surety’s Name and Corporate Seal
By: By:
Signature Signature (attach power of attorney)
Print Name Print Name
Title Title
Attest: Attest:
Signature Signature
Title Title

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to
Contractor, Surety, Owner, or other party shall be considered plural where applicable.

1 EJCDC® C-610 Performance Bond. Copyright © 2013 National Society of
Professional Engineers, American Council of Engineering Companies, and Cameron Contract
American Society of Civil Engineers. All rights reserved.



1. The Contractor and Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors, and
assigns to the Owner for the performance of the Construction
Contract, which is incorporated herein by reference.

2. If the Contractor performs the Construction Contract, the Surety
and the Contractor shall have no obligation under this Bond, except
when applicable to participate in a conference as provided in
Paragraph 3.

3. If there is no Owner Default under the Construction Contract,
the Surety’s obligation under this Bond shall arise after:

3.1 The Owner first provides notice to the Contractor and
the Surety that the Owner is considering declaring a Contractor
Default. Such notice shall indicate whether the Owner is
requesting a conference among the Owner, Contractor, and
Surety to discuss the Contractor’s performance. If the Owner
does not request a conference, the Surety may, within five (5)
business days after receipt of the Owner’s notice, request such a
conference. If the Surety timely requests a conference, the
Owner shall attend. Unless the Owner agrees otherwise, any
conference requested under this Paragraph 3.1 shall be held
within ten (10) business days of the Surety’s receipt of the
Owner’s notice. If the Owner, the Contractor, and the Surety
agree, the Contractor shall be allowed a reasonable time to
perform the Construction Contract, but such an agreement shall
not waive the Owner’s right, if any, subsequently to declare a
Contractor Default;

3.2 The Owner declares a Contractor Default, terminates
the Construction Contract and notifies the Surety; and

3.3 The Owner has agreed to pay the Balance of the
Contract Price in accordance with the terms of the Construction
Contract to the Surety or to a contractor selected to perform the
Construction Contract.

4. Failure on the part of the Owner to comply with the notice
requirement in Paragraph 3.1 shall not constitute a failure to comply
with a condition precedent to the Surety’s obligations, or release the
Surety from its obligations, except to the extent the Surety
demonstrates actual prejudice.

5.  When the Owner has satisfied the conditions of Paragraph 3, the
Surety shall promptly and at the Surety’s expense take one of the
following actions:

5.1 Arrange for the Contractor, with the consent of the
Owner, to perform and complete the Construction Contract;

5.2 Undertake to perform and complete the Construction
Contract itself, through its agents or independent contractors;

5.3 Obtain bids or negotiated proposals from qualified
contractors acceptable to the Owner for a contract for
performance and completion of the Construction Contract,
arrange for a contract to be prepared for execution by the

Owner and a contractor selected with the Owners concurrence,
to be secured with performance and payment bonds executed
by a qualified surety equivalent to the bonds issued on the
Construction Contract, and pay to the Owner the amount of
damages as described in Paragraph 7 in excess of the Balance of
the Contract Price incurred by the Owner as a result of the
Contractor Default; or

5.4 Waive its right to perform and complete, arrange for
completion, or obtain a new contractor, and with reasonable
promptness under the circumstances:

5.4.1 After investigation, determine the amount for
which it may be liable to the Owner and, as soon as
practicable after the amount is determined, make payment
to the Owner; or

5.4.2 Deny liability in whole or in part and notify the
Owner, citing the reasons for denial.

6. If the Surety does not proceed as provided in Paragraph 5 with
reasonable promptness, the Surety shall be deemed to be in default
on this Bond seven days after receipt of an additional written notice
from the Owner to the Surety demanding that the Surety perform its
obligations under this Bond, and the Owner shall be entitled to
enforce any remedy available to the Owner. If the Surety proceeds as
provided in Paragraph 5.4, and the Owner refuses the payment or the
Surety has denied liability, in whole or in part, without further notice
the Owner shall be entitled to enforce any remedy available to the
Owner.

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then
the responsibilities of the Surety to the Owner shall not be greater
than those of the Contractor under the Construction Contract, and
the responsibilities of the Owner to the Surety shall not be greater
than those of the Owner under the Construction Contract. Subject to
the commitment by the Owner to pay the Balance of the Contract
Price, the Surety is obligated, without duplication for:

7.1 the responsibilities of the Contractor for correction of
defective work and completion of the Construction Contract;

7.2 additional legal, design professional, and delay costs
resulting from the Contractor’s Default, and resulting from the
actions or failure to act of the Surety under Paragraph 5; and

7.3 liquidated damages, or if no liquidated damages are
specified in the Construction Contract, actual damages caused by
delayed performance or non-performance of the Contractor.

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the
Surety’s liability is limited to the amount of this Bond.

9. The Surety shall not be liable to the Owner or others for
obligations of the Contractor that are unrelated to the Construction
Contract, and the Balance of the Contract Price shall not be reduced
or set off on account of any such unrelated obligations. No right of
action shall accrue on this Bond to any person or entity other than

Performance Bond
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the Owner or its heirs, executors, administrators, successors, and
assigns.

10. The Surety hereby waives notice of any change, including
changes of time, to the Construction Contract or to related
subcontracts, purchase orders, and other obligations.

11. Any proceeding, legal or equitable, under this Bond may be
instituted in any court of competent jurisdiction in the location in
which the work or part of the work is located and shall be instituted
within two years after a declaration of Contractor Default or within
two years after the Contractor ceased working or within two years
after the Surety refuses or fails to perform its obligations under this
Bond, whichever occurs first. If the provisions of this paragraph are
void or prohibited by law, the minimum periods of limitations
available to sureties as a defense in the jurisdiction of the suit shall be
applicable.

12. Notice to the Surety, the Owner, or the Contractor shall be
mailed or delivered to the address shown on the page on which their
signature appears.

13. When this Bond has been furnished to comply with a statutory
or other legal requirement in the location where the construction was
to be performed, any provision in this Bond conflicting with said
statutory or legal requirement shall be deemed deleted herefrom and
provisions conforming to such statutory or other legal requirement
shall be deemed incorporated herein. When so furnished, the intent
is that this Bond shall be construed as a statutory bond and not as a
common law bond.

14. Definitions
14.1 Balance of the Contract Price: The total amount

payable by the Owner to the Contractor under the Construction
Contract after all proper adjustments have been made including

allowance for the Contractor for any amounts received or to be
received by the Owner in settlement of insurance or other claims
for damages to which the Contractor is entitled, reduced by all
valid and proper payments made to or on behalf of the
Contractor under the Construction Contract.

14.2 Construction Contract: The agreement between the
Owner and Contractor identified on the cover page, including all
Contract Documents and changes made to the agreement and
the Contract Documents.

14.3 Contractor Default: Failure of the Contractor, which
has not been remedied or waived, to perform or otherwise to
comply with a material term of the Construction Contract.

14.4 Owner Default: Failure of the Owner, which has not
been remedied or waived, to pay the Contractor as required
under the Construction Contract or to perform and complete or
comply with the other material terms of the Construction
Contract.

14.5 Contract Documents: All the documents that comprise
the agreement between the Owner and Contractor.

15. |If this Bond is issued for an agreement between a contractor and
subcontractor, the term Contractor in this Bond shall be deemed to
be Subcontractor and the term Owner shall be deemed to be
Contractor.

16. Modifications to this Bond are as follows:

**END OF SECTION**
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Section 00615

PAYMENT BOND!

CONTRACTOR (name and address): SURETY (name and address of principal place of business):

OWNER:
Navajo Nation, through its NNDNR — DWR Water Management Branch
Route 12 NE, NTUA Road, Bldg. 2793, Fort Defiance, Arizona 86504

CONSTRUCTION CONTRACT

Effective Date of the Agreement:
Amount:
Description (name and location):

BOND

Bond Number:

Date (not earlier than the Effective Date of the Agreement of the Construction Contract):
Amount:

Modifications to this Bond Form: |:| None |:| See Paragraph 18

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause
this Payment Bond to be duly executed by an authorized officer, agent, or representative.

CONTRACTOR AS PRINCIPAL SURETY
(seal) (seal)
Contractor’s Name and Corporate Seal Surety’s Name and Corporate Seal
By: By:
Signature Signature (attach power of attorney)
Print Name Print Name
Title Title
Attest: Attest:
Signature Signature
Title Title

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference
to Contractor, Surety, Owner, or other party shall be considered plural where applicable.

1EJCDC® C-615 Payment Bond. Copyright © 2013 National Society of
Professional Engineers, American Council of Engineering Companies, and Cameron Contract
American Society of Civil Engineers. All rights reserved.



The Contractor and Surety, jointly and severally, bind
themselves, their heirs, executors, administrators,
successors, and assigns to the Owner to pay for labor,

satisfy a Claimant’s obligation to furnish a written notice of
non-payment under Paragraph 5.1.1.

materials, and equipment furnished for use in the 7.  When a Claimant has satisfied the conditions of Paragraph
performance of the Construction Contract, which is 5.1 or 5.2, whichever is applicable, the Surety shall
incorporated herein by reference, subject to the following promptly and at the Surety’s expense take the following
terms. actions:
If the Contractor promptly makes payment of all sums due 7.1 Send an answer to the Claimant, with a copy to the
to Claimants, and defends, indemnifies, and holds Owner, within sixty (60) days after receipt of the
harmless the Owner from claims, demands, liens, or suits Claim, stating the amounts that are undisputed and
by any person or entity seeking payment for labor, the basis for challenging any amounts that are
materials, or equipment furnished for use in the disputed; and
performance of the Construction Contract, then the Surety
and the Contractor shall have no obligation under this 7.2 Pay or arrange for payment of any undisputed
Bond. amounts.
If there is no Owner Default under the Construction 7.3 The Surety’s failure to discharge its obligations
Contract, the Surety’s obligation to the Owner under this under Paragraph 7.1 or 7.2 shall not be deemed to
Bond shall arise after the Owner has promptly notified the constitute a waiver of defenses the Surety or
Contractor and the Surety (at the address described in Contractor may have or acquire as to a Claim,
Paragraph 13) of claims, demands, liens, or suits against except as to undisputed amounts for which the
the Owner or the Owner’s property by any person or Surety and Claimant have reached agreement. If,
entity seeking payment for labor, materials, or equipment however, the Surety fails to discharge its
furnished for use in the performance of the Construction obligations under Paragraph 7.1 or 7.2, the Surety
Contract, and tendered defense of such claims, demands, shall indemnify the Claimant for the reasonable
liens, or suits to the Contractor and the Surety. attorney’s fees the Claimant incurs thereafter to
recover any sums found to be due and owing to
When the Owner has satisfied the conditions in Paragraph the Claimant.
3, the Surety shall promptly and at the Surety’s expense
defend, indemnify, and hold harmless the Owner against a 8. The Surety’s total obligation shall not exceed the amount
duly tendered claim, demand, lien, or suit. of this Bond, plus the amount of reasonable attorney’s
fees provided under Paragraph 7.3, and the amount of this
The Surety’s obligations to a Claimant under this Bond Bond shall be credited for any payments made in good
shall arise after the following: faith by the Surety.
5.1  Claimants who do not have a direct contract with 9. Amounts owed by the Owner to the Contractor under the
the Contractor, Construction Contract shall be used for the performance
of the Construction Contract and to satisfy claims, if any,
5.1.1 have furnished a written notice of non- under any construction performance bond. By the
payment to the Contractor, stating with Contractor furnishing and the Owner accepting this Bond,
substantial accuracy the amount claimed they agree that all funds earned by the Contractor in the
and the name of the party to whom the performance of the Construction Contract are dedicated
materials were, or equipment was, to satisfy obligations of the Contractor and Surety under
furnished or supplied or for whom the this Bond, subject to the Owner’s priority to use the funds
labor was done or performed, within for the completion of the work.
ninety (90) days after having last
performed labor or last furnished 10. The Surety shall not be liable to the Owner, Claimants, or
materials or equipment included in the others for obligations of the Contractor that are unrelated
Claim; and to the Construction Contract. The Owner shall not be
liable for the payment of any costs or expenses of any
5.1.2 have sent a Claim to the Surety (at the Claimant under this Bond, and shall have under this Bond
address described in Paragraph 13). no obligation to make payments to or give notice on
behalf of Claimants, or otherwise have any obligations to
5.2 Claimants who are employed by or have a direct Claimants under this Bond.
contract with the Contractor have sent a Claim to
the Surety (at the address described in Paragraph 11. The Surety hereby waives notice of any change, including

13).

changes of time, to the Construction Contract or to related
subcontracts, purchase orders, and other obligations.

6. If a notice of non-payment required by Paragraph 5.1.1 is
given by the Owner to the Contractor, that is sufficient to

Payment Bond
00615-2
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12.

13.

14.

15.

16.

No suit or action shall be commenced by a Claimant under
this Bond other than in a court of competent jurisdiction in
the state in which the project that is the subject of the
Construction Contract is located or after the expiration of
one year from the date (1) on which the Claimant sent a
Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or
(2) on which the last labor or service was performed by
anyone or the last materials or equipment were furnished
by anyone under the Construction Contract, whichever of
(1) or (2) first occurs. If the provisions of this paragraph
are void or prohibited by law, the minimum period of
limitation available to sureties as a defense in the
jurisdiction of the suit shall be applicable.

Notice and Claims to the Surety, the Owner, or the
Contractor shall be mailed or delivered to the address
shown on the page on which their signature appears.
Actual receipt of notice or Claims, however accomplished,
shall be sufficient compliance as of the date received.

When this Bond has been furnished to comply with a
statutory or other legal requirement in the location where
the construction was to be performed, any provision in
this Bond conflicting with said statutory or legal
requirement shall be deemed deleted herefrom and
provisions conforming to such statutory or other legal
requirement shall be deemed incorporated herein. When
so furnished, the intent is that this Bond shall be construed
as a statutory bond and not as a common law bond.

Upon requests by any person or entity appearing to be a
potential beneficiary of this Bond, the Contractor and
Owner shall promptly furnish a copy of this Bond or shall
permit a copy to be made.

Definitions

16.1 Claim: A written statement by the Claimant
including at a minimum:

1. The name of the Claimant;

2. The name of the person for whom the labor
was done, or materials or equipment
furnished;

3. A copy of the agreement or purchase order
pursuant to which Ilabor, materials, or
equipment was furnished for use in the
performance of the Construction Contract;

4. A brief description of the labor, materials, or
equipment furnished;

5. The date on which the Claimant Iast
performed labor or last furnished materials or
equipment for use in the performance of the
Construction Contract;

6. The total amount earned by the Claimant for
labor, materials, or equipment furnished as of
the date of the Claim;

7. The total amount of previous payments
received by the Claimant; and

Payment Bond
00615-3

17.

8. The total amount due and unpaid to the
Claimant for labor, materials, or equipment
furnished as of the date of the Claim.

16.2 Claimant: An individual or entity having a direct
contract with the Contractor or with a
subcontractor of the Contractor to furnish labor,
materials, or equipment for use in the performance
of the Construction Contract. The term Claimant
also includes any individual or entity that has
rightfully asserted a claim under an applicable
mechanic’s lien or similar statute against the real
property upon which the Project is located. The
intent of this Bond shall be to include without
limitation in the terms of “labor, materials, or
equipment” that part of the water, gas, power,
light, heat, oil, gasoline, telephone service, or
rental equipment used in the Construction
Contract, architectural and engineering services
required for performance of the work of the
Contractor and the Contractor's subcontractors,
and all other items for which a mechanic’s lien may
be asserted in the jurisdiction where the labor,
materials, or equipment were furnished.

16.3 Construction Contract: The agreement between
the Owner and Contractor identified on the cover
page, including all Contract Documents and all
changes made to the agreement and the Contract
Documents.

16.4 Owner Default: Failure of the Owner, which has
not been remedied or waived, to pay the
Contractor as required under the Construction
Contract or to perform and complete or comply
with the other material terms of the Construction
Contract.

16.5 Contract Documents: All the documents that
comprise the agreement between the Owner and
Contractor.

If this Bond is issued for an agreement between a
contractor and subcontractor, the term Contractor in this
Bond shall be deemed to be Subcontractor and the term
Owner shall be deemed to be Contractor.

18. Modifications to this Bond are as follows:

**END OF SECTION**

Cameron Contract
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Section 00620

Contractor's Application for Payment No. |

Application Application Date:
Period:
To Navajo Nation Water Management Branch From (Contractor): Via (Engineer):
(Owner):
Project: Navajo Nation Bodaway-Gap Well House, Storage |Contract: Bodaway-Gap Well House, Storage Tank,
Tank, Altitude Valve, and Pipelines Construction Altitude Valve, and Pipelines - Contract 2
Owner's Contract No.: Contractor's Project No.: Engineer's Project No.: 150360
Application For Payment
Change Order Summary
Approved Change Orders 1. ORIGINAL CONTRACT PRICE......cccootiiiiiiiiiiiiiiecie e $
Number Additions Deductions 2. Net change by Change Orders............ccccovreecinnininiicnnn. . $
3. Current Contract Price (Line 1 £2).....ccccovvvcininniiiicnenn. $
4. TOTAL COMPLETED AND STORED TO DATE
(Column F total on Progress Estimates)...
5. RETAINAGE:
a. X Work Completed......... $
b. X Stored Material........... $
c. Total Retainage (Line 5.a + Line 5.b).......ccccccecvvvvnennn. $
6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5.C)......cccccccceuruninunnne $
TOTALS 7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application)........ $
NET CHANGE BY 8. AMOUNT DUE THIS APPLICATION........cccoviiiiiiiiiniccin $
CHANGE ORDERS 9. BALANCE TO FINISH, PLUS RETAINAGE
(Column G total on Progress Estimates + Line 5.c above)................... $

Contractor's Certification
The undersigned Contractor certifies, to the best of its knowledge, the following: Payment of: $

(1) All previous progress payments received from Owner on account of Work done under the Contract
have been applied on account to discharge Contractor's legitimate obligations incurred in connection with
the Work covered by prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or
covered by this Application for Payment, will pass to Owner at time of payment free and clear of all

(Line 8 or other - attach explanation of the other amount)

is recommended by:

Liens, security interests, and encumbrances (except such as are covered by a bond acceptable to Owner (Engineer) (Date)
indemnifying Owner againstany such Liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents
and is not defective. Payment of: $

(Line 8 or other - attach explanation of the other amount)

is approved by:

(Owner) (Date)

Contractor Signature

By: Date: Approved by:

Funding or Financing Entity (if applicable) (Date)

Application for Payment
00620-1
Cameron Contract



Section 00620

Progress Estimate - Unit Price Work Contractor's Application

For (Contract): Application Number:

Bodaway-Gap Well House, Storage Tank, Altitude Valve, and Pipelines - Contract 2

Application Period: Application Date:
A B C D E F
Item Contract Information Estimated | Value of Work . Total Completed -
It Total Val Quantity Installed to Materials Presently and Stored to Date % Balance to Finish
. L em . - otal Value .
Bid Item No. Description Quantity Units Unit Price of Item (3) Installed Date Stored (not in C) O +E) (F/B) B-F)

Totals

Application for Payment
00620-3
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Section 00625

CERTIFICATE OF SUBSTANTIAL COMPLETION

Owner: Navajo Nation Owner's Contract No.:

Contractor: Contractor’s Project No.:

Engineer:  Brown and Caldwell Engineer's Project No.: 150360

Project: Navajo Nation Contract Name: Contract: Cameron Booster
Western Navajo Pipeline Phase 1 Pump Stations and Pressure
Cameron Booster Pump Station and Reducing Valves

Pressure Reducing Valve Stations

This [preliminary] [final] Certificate of Substantial Completion applies to:

[ ] Allwork [ ] The following specified portions of the Work:

Date of Substantial Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and
Engineer, and found to be substantially complete. The Date of Substantial Completion of the Work or portion thereof
designated above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion.
The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the
contractual correction period and applicable warranties required by the Contract.

A punch list of items to be completed or corrected is attached to this Certificate. This list may not be all-inclusive, and
the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in
accordance with the Contract.

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities,
insurance, and warranties upon Owner's use or occupancy of the Work shall be as provided in the Contract, except as
amended as follows: [Note: Amendments of contractual responsibilities recorded in this Certificate should be the product
of mutual agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions.]

Amendments to Owner's
responsibilities: [ ] None

|:|As follows

Amendments to
Contractor's responsibilities:  [_] None

|:|As follows:

The following documents are attached to and made a part of this Certificate: [punch list; others]

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a
release of Contractor's obligation to complete the Work in accordance with the Contract.

EXECUTED BY ENGINEER: RECEIVED: RECEIVED:
By: By: By:
(Authorized signature) Owner (Authorized Signature) Contractor (Authorized Signature)
Title: Title: Title:
Date: Date: Date:

**END OF SECTION**

Certificate of Substantial Completion
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Section 00700

STANDARD GENERAL CONDITIONS OF THE
CONSTRUCTION CONTRACT!
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ARTICLE 1 — DEFINITIONS AND TERMINOLOGY

1.01  Defined Terms

A.

Wherever used in the Bidding Requirements or Contract Documents, a term printed with
initial capital letters, including the term’s singular and plural forms, will have the meaning
indicated in the definitions below. In addition to terms specifically defined, terms with
initial capital letters in the Contract Documents include references to identified articles and
paragraphs, and the titles of other documents or forms.

1.

10.

Addenda—Written or graphic instruments issued prior to the opening of Bids which
clarify, correct, or change the Bidding Requirements or the proposed Contract
Documents.

Agreement—The written instrument, executed by Owner and Contractor, that sets
forth the Contract Price and Contract Times, identifies the parties and the Engineer,
and designates the specific items that are Contract Documents.

Application for Payment—The form acceptable to Engineer which is to be used by
Contractor during the course of the Work in requesting progress or final payments and
which is to be accompanied by such supporting documentation as is required by the
Contract Documents.

Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices
for the Work to be performed.

Bidder—An individual or entity that submits a Bid to Owner.

Bidding Documents—The Bidding Requirements, the proposed Contract Documents,
and all Addenda.

Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders,
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments.

Change Order—A document which is signed by Contractor and Owner and authorizes
an addition, deletion, or revision in the Work or an adjustment in the Contract Price or
the Contract Times, or other revision to the Contract, issued on or after the Effective
Date of the Contract.

Change Proposal—A written request by Contractor, duly submitted in compliance with
the procedural requirements set forth herein, seeking an adjustment in Contract Price
or Contract Times, or both; contesting an initial decision by Engineer concerning the
requirements of the Contract Documents or the acceptability of Work under the
Contract Documents; challenging a set-off against payments due; or seeking other
relief with respect to the terms of the Contract.

Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in
compliance with the procedural requirements set forth herein: seeking an adjustment
of Contract Price or Contract Times, or both; contesting an initial decision by Engineer
concerning the requirements of the Contract Documents or the acceptability of Work
under the Contract Documents; contesting Engineer’s decision regarding a Change
Proposal; seeking resolution of a contractual issue that Engineer has declined to
address; or seeking other relief with respect to the terms of the Contract; or (b) a
demand or assertion by Contractor directly to Owner, duly submitted in compliance
with the procedural requirements set forth herein, contesting Engineer’s decision
regarding a Change Proposal; or seeking resolution of a contractual issue that Engineer
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11.

12.

13.

14.

15.

16.

17.
18.

19.

20.
21.

22.

23.

has declined to address. A demand for money or services by a third party is not a
Claim.

Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated
biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other
material of any nature whatsoever that is or becomes listed, regulated, or addressed
pursuant to (a) the Comprehensive Environmental Response, Compensation and
Liability Act, 42 U.S.C. §§9601 et seq. (“CERCLA”); (b) the Hazardous Materials
Transportation Act, 49 U.S.C. §§5501 et seq.; (c) the Resource Conservation and
Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA”); (d) the Toxic Substances Control Act,
15 U.S.C. §82601 et seq.; (e) the Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the
Clean Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other federal, state, or local statute,
law, rule, regulation, ordinance, resolution, code, order, or decree regulating, relating
to, or imposing liability or standards of conduct concerning, any hazardous, toxic, or
dangerous waste, substance, or material.

Contract—The entire and integrated written contract between the Owner and
Contractor concerning the Work.

Contract Documents—Those items so designated in the Agreement, and which
together comprise the Contract.

Contract Price—The money that Owner has agreed to pay Contractor for completion
of the Work in accordance with the Contract Documents. .

Contract Times—The number of days or the dates by which Contractor shall: (a)
achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the
Work.

Contractor—The individual or entity with which Owner has contracted for
performance of the Work.

Cost of the Work—See Paragraph 13.01 for definition.

Drawings—The part of the Contract that graphically shows the scope, extent, and
character of the Work to be performed by Contractor.

Effective Date of the Contract—The date, indicated in the Agreement, on which the
Contract becomes effective.

Engineer—The individual or entity named as such in the Agreement.

Field Order—A written order issued by Engineer which requires minor changes in the
Work but does not change the Contract Price or the Contract Times.

Hazardous Environmental Condition—The presence at the Site of Constituents of
Concern in such quantities or circumstances that may present a danger to persons or
property exposed thereto. The presence at the Site of materials that are necessary for
the execution of the Work, or that are to be incorporated in the Work, and that are
controlled and contained pursuant to industry practices, Laws and Regulations, and
the requirements of the Contract, does not establish a Hazardous Environmental
Condition.

Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes,
rules, regulations, ordinances, codes, and orders of any and all governmental bodies,
agencies, authorities, and courts having jurisdiction.
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24.

25.

26.

27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

Liens—Charges, security interests, or encumbrances upon Contract-related funds, real
property, or personal property.

Milestone—A principal event in the performance of the Work that the Contract
requires Contractor to achieve by an intermediate completion date or by a time prior
to Substantial Completion of all the Work.

Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of
the Bid.

Notice to Proceed—A written notice by Owner to Contractor fixing the date on which
the Contract Times will commence to run and on which Contractor shall start to
perform the Work.

Owner—The individual or entity with which Contractor has contracted regarding the
Work, and which has agreed to pay Contractor for the performance of the Work,
pursuant to the terms of the Contract.

Progress Schedule—A schedule, prepared and maintained by Contractor, describing
the sequence and duration of the activities comprising the Contractor’s plan to
accomplish the Work within the Contract Times.

Project—The total undertaking to be accomplished for Owner by engineers,
contractors, and others, including planning, study, design, construction, testing,
commissioning, and start-up, and of which the Work to be performed under the
Contract Documents is a part.

Project Manual—The written documents prepared for, or made available for,
procuring and constructing the Work, including but not limited to the Bidding
Documents or other construction procurement documents, geotechnical and existing
conditions information, the Agreement, bond forms, General Conditions,
Supplementary Conditions, and Specifications. The contents of the Project Manual
may be bound in one or more volumes.

Resident Project Representative—The authorized representative of Engineer assigned
to assist Engineer at the Site. As used herein, the term Resident Project Representative
or “RPR” includes any assistants or field staff of Resident Project Representative.

Samples—Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and that establish the standards by which
such portion of the Work will be judged.

Schedule of Submittals—A schedule, prepared and maintained by Contractor, of
required submittals and the time requirements for Engineer’s review of the submittals
and the performance of related construction activities.

Schedule of Values—A schedule, prepared and maintained by Contractor, allocating
portions of the Contract Price to various portions of the Work and used as the basis for
reviewing Contractor’s Applications for Payment.

Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or
information that are specifically prepared or assembled by or for Contractor and
submitted by Contractor to illustrate some portion of the Work. Shop Drawings,
whether approved or not, are not Drawings and are not Contract Documents.
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37.

38.

39.

40.

41.

42.

43.

44,

45.

46.
47.

Site—Lands or areas indicated in the Contract Documents as being furnished by Owner
upon which the Work is to be performed, including rights-of-way and easements, and
such other lands furnished by Owner which are designated for the use of Contractor.

Specifications—The part of the Contract that consists of written requirements for
materials, equipment, systems, standards, and workmanship as applied to the Work,
and certain administrative requirements and procedural matters applicable to the
Work.

Subcontractor—An individual or entity having a direct contract with Contractor or with
any other Subcontractor for the performance of a part of the Work.

Substantial Completion—The time at which the Work (or a specified part thereof) has
progressed to the point where, in the opinion of Engineer, the Work (or a specified
part thereof) is sufficiently complete, in accordance with the Contract Documents, so
that the Work (or a specified part thereof) can be utilized for the purposes for which it
is intended. The terms “substantially complete” and “substantially completed” as
applied to all or part of the Work refer to Substantial Completion thereof.

Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner
makes an award of contract, subject to stated conditions.

Supplementary Conditions—The part of the Contract that amends or supplements
these General Conditions.

Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor
having a direct contract with Contractor or with any Subcontractor to furnish materials
or equipment to be incorporated in the Work by Contractor or a Subcontractor.

Technical Data—Those items expressly identified as Technical Data in the
Supplementary Conditions, with respect to either (a) subsurface conditions at the Site,
or physical conditions relating to existing surface or subsurface structures at the Site
(except Underground Facilities) or (b) Hazardous Environmental Conditions at the Site.
If no such express identifications of Technical Data have been made with respect to
conditions at the Site, then the data contained in boring logs, recorded measurements
of subsurface water levels, laboratory test results, and other factual, objective
information regarding conditions at the Site that are set forth in any geotechnical or
environmental report prepared for the Project and made available to Contractor are
hereby defined as Technical Data with respect to conditions at the Site under
Paragraphs 5.03, 5.04, and 5.06.

Underground Facilities—All underground pipelines, conduits, ducts, cables, wires,
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any
encasements containing such facilities, including but not limited to those that convey
electricity, gases, steam, liquid petroleum products, telephone or other
communications, fiber optic transmissions, cable television, water, wastewater, storm
water, other liquids or chemicals, or traffic or other control systems.

Unit Price Work—Work to be paid for on the basis of unit prices.

Work—The entire construction or the various separately identifiable parts thereof
required to be provided under the Contract Documents. Work includes and is the
result of performing or providing all labor, services, and documentation necessary to
produce such construction; furnishing, installing, and incorporating all materials and
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48.

equipment into such construction; and may include related services such as testing,
start-up, and commissioning, all as required by the Contract Documents.

Work Change Directive—A written directive to Contractor issued on or after the
Effective Date of the Contract, signed by Owner and recommended by Engineer,
ordering an addition, deletion, or revision in the Work.

1.02  Terminology

A. The words and terms discussed in the following paragraphs are not defined but, when used
in the Bidding Requirements or Contract Documents, have the indicated meaning.

B. Intent of Certain Terms or Adjectives:

1.

C. Day:

1.

The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,”
“as directed” or terms of like effect or import to authorize an exercise of professional
judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,”
“acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to
describe an action or determination of Engineer as to the Work. It is intended that
such exercise of professional judgment, action, or determination will be solely to
evaluate, in general, the Work for compliance with the information in the Contract
Documents and with the design concept of the Project as a functioning whole as
shown or indicated in the Contract Documents (unless there is a specific statement
indicating otherwise). The use of any such term or adjective is not intended to and
shall not be effective to assign to Engineer any duty or authority to supervise or direct
the performance of the Work, or any duty or authority to undertake responsibility
contrary to the provisions of Article 10 or any other provision of the Contract
Documents.

The word “day” means a calendar day of 24 hours measured from midnight to the next
midnight.

D. Defective:

1.

The word “defective,” when modifying the word “Work,” refers to Work that is
unsatisfactory, faulty, or deficient in that it:

a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard,
test, or approval referred to in the Contract Documents; or

c. has been damaged prior to Engineer’s recommendation of final payment (unless
responsibility for the protection thereof has been assumed by Owner at
Substantial Completion in accordance with Paragraph 15.03 or 15.04).

E. Furnish, Install, Perform, Provide:

1.

The word “furnish,” when used in connection with services, materials, or equipment,
shall mean to supply and deliver said services, materials, or equipment to the Site (or
some other specified location) ready for use or installation and in usable or operable
condition.

The word “install,” when used in connection with services, materials, or equipment,
shall mean to put into use or place in final position said services, materials, or
equipment complete and ready for intended use.
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3. The words “perform” or “provide,” when used in connection with services, materials,
or equipment, shall mean to furnish and install said services, materials, or equipment
complete and ready for intended use.

4. If the Contract Documents establish an obligation of Contractor with respect to
specific services, materials, or equipment, but do not expressly use any of the four
words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and
install said services, materials, or equipment complete and ready for intended use.

Unless stated otherwise in the Contract Documents, words or phrases that have a well-
known technical or construction industry or trade meaning are used in the Contract
Documents in accordance with such recognized meaning.

ARTICLE 2 — PRELIMINARY MATTERS

2.01  Delivery of Bonds and Evidence of Insurance

A.

Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner,
Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.

Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of
the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each
named insured and additional insured (as identified in the Supplementary Conditions or
elsewhere in the Contract), the certificates and other evidence of insurance required to be
provided by Contractor in accordance with Article 6.

Evidence of Owner’s Insurance: After receipt of the executed counterparts of the
Agreement and all required bonds and insurance documentation, Owner shall promptly
deliver to Contractor, with copies to each named insured and additional insured (as
identified in the Supplementary Conditions or otherwise), the certificates and other
evidence of insurance required to be provided by Owner under Article 6.

2.02  Copies of Documents

A.

Owner shall furnish to Contractor four printed copies of the Contract (including one fully
executed counterpart of the Agreement), and one copy in electronic portable document
format (PDF). Additional printed copies will be furnished upon request at the cost of
reproduction.

Owner shall maintain and safeguard at least one original printed record version of the
Contract, including Drawings and Specifications signed and sealed by Engineer and other
design professionals. Owner shall make such original printed record version of the Contract
available to Contractor for review. Owner may delegate the responsibilities under this
provision to Engineer.

2.03 Before Starting Construction

A.

Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as
otherwise specifically required by the Contract Documents), Contractor shall submit to
Engineer for timely review:

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for
starting and completing the various stages of the Work, including any Milestones
specified in the Contract;

2. apreliminary Schedule of Submittals; and
Standard General Conditions of the Construction Contract

00700-11
Cameron Contract



3. a preliminary Schedule of Values for all of the Work which includes quantities and
prices of items which when added together equal the Contract Price and subdivides
the Work into component parts in sufficient detail to serve as the basis for progress
payments during performance of the Work. Such prices will include an appropriate
amount of overhead and profit applicable to each item of Work.

2.04  Preconstruction Conference; Designation of Authorized Representatives

A.

Before any Work at the Site is started, a conference attended by Owner, Contractor,
Engineer, and others as appropriate will be held to establish a working understanding
among the parties as to the Work and to discuss the schedules referred to in Paragraph
2.03.A, procedures for handling Shop Drawings, Samples, and other submittals, processing
Applications for Payment, electronic or digital transmittals, and maintaining required
records.

At this conference Owner and Contractor each shall designate, in writing, a specific
individual to act as its authorized representative with respect to the services and
responsibilities under the Contract. Such individuals shall have the authority to transmit
and receive information, render decisions relative to the Contract, and otherwise act on
behalf of each respective party.

2.05 Initial Acceptance of Schedules

A.

At least 10 days before submission of the first Application for Payment a conference,
attended by Contractor, Engineer, and others as appropriate, will be held to review for
acceptability to Engineer as provided below the schedules submitted in accordance with
Paragraph 2.03.A. Contractor shall have an additional 10 days to make corrections and
adjustments and to complete and resubmit the schedules. No progress payment shall be
made to Contractor until acceptable schedules are submitted to Engineer.

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly
progression of the Work to completion within the Contract Times. Such acceptance
will not impose on Engineer responsibility for the Progress Schedule, for sequencing,
scheduling, or progress of the Work, nor interfere with or relieve Contractor from
Contractor’s full responsibility therefor.

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a
workable arrangement for reviewing and processing the required submittals.

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and
substance if it provides a reasonable allocation of the Contract Price to the component
parts of the Work.

2.06  Electronic Transmittals

A.

Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor
may transmit, and shall accept, Project-related correspondence, text, data, documents,
drawings, information, and graphics, including but not limited to Shop Drawings and other
submittals, in electronic media or digital format, either directly, or through access to a
secure Project website.

If the Contract does not establish protocols for electronic or digital transmittals, then
Owner, Engineer, and Contractor shall jointly develop such protocols.

When transmitting items in electronic media or digital format, the transmitting party makes
no representations as to long term compatibility, usability, or readability of the items
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resulting from the recipient’s use of software application packages, operating systems, or
computer hardware differing from those used in the drafting or transmittal of the items, or
from those established in applicable transmittal protocols.

ARTICLE 3 — DOCUMENTS: INTENT, REQUIREMENTS, REUSE

3.01 Intent

A. The Contract Documents are complementary; what is required by one is as binding as if
required by all.

B. It is the intent of the Contract Documents to describe a functionally complete project (or
part thereof) to be constructed in accordance with the Contract Documents.

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the
electronic or digital versions of the Contract Documents (including any printed copies
derived from such electronic or digital versions) and the printed record version, the printed
record version shall govern.

D. The Contract supersedes prior negotiations, representations, and agreements, whether
written or oral.

E. Engineer will issue clarifications and interpretations of the Contract Documents as provided

herein.

3.02  Reference Standards

A.

Standards Specifications, Codes, Laws and Regulations

1. Reference in the Contract Documents to standard specifications, manuals, reference
standards, or codes of any technical society, organization, or association, or to Laws or
Regulations, whether such reference be specific or by implication, shall mean the
standard specification, manual, reference standard, code, or Laws or Regulations in
effect at the time of opening of Bids (or on the Effective Date of the Contract if there
were no Bids), except as may be otherwise specifically stated in the Contract
Documents.

2. No provision of any such standard specification, manual, reference standard, or code,
or any instruction of a Supplier, shall be effective to change the duties or
responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors,
consultants, agents, or employees, from those set forth in the part of the Contract
Documents prepared by or for Engineer. No such provision or instruction shall be
effective to assign to Owner, Engineer, or any of their officers, directors, members,
partners, employees, agents, consultants, or subcontractors, any duty or authority to
supervise or direct the performance of the Work or any duty or authority to undertake
responsibility inconsistent with the provisions of the part of the Contract Documents
prepared by or for Engineer.

3.03  Reporting and Resolving Discrepancies

A.

Reporting Discrepancies:

1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each
part of the Work, Contractor shall carefully study the Contract Documents, and check
and verify pertinent figures and dimensions therein, particularly with respect to
applicable field measurements. Contractor shall promptly report in writing to Engineer
any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual
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B.

knowledge of, and shall not proceed with any Work affected thereby until the conflict,
error, ambiguity, or discrepancy is resolved, by a clarification or interpretation by
Engineer, or by an amendment or supplement to the Contract Documents issued
pursuant to Paragraph 11.01.

2. Contractor’s Review of Contract Documents: If, before or during the performance of
the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within
the Contract Documents, or between the Contract Documents and (a) any applicable
Law or Regulation, (b) actual field conditions, (c) any standard specification, manual,
reference standard, or code, or (d) any instruction of any Supplier, then Contractor
shall promptly report it to Engineer in writing. Contractor shall not proceed with the
Work affected thereby (except in an emergency as required by Paragraph 7.15) until
the conflict, error, ambiguity, or discrepancy is resolved, by a clarification or
interpretation by Engineer, or by an amendment or supplement to the Contract
Documents issued pursuant to Paragraph 11.01.

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict,
error, ambiguity, or discrepancy in the Contract Documents unless Contractor had
actual knowledge thereof.

Resolving Discrepancies:

1. Except as may be otherwise specifically stated in the Contract Documents, the
provisions of the part of the Contract Documents prepared by or for Engineer shall
take precedence in resolving any conflict, error, ambiguity, or discrepancy between
such provisions of the Contract Documents and:

a. the provisions of any standard specification, manual, reference standard, or code,
or the instruction of any Supplier (whether or not specifically incorporated by
reference as a Contract Document); or

b. the provisions of any Laws or Regulations applicable to the performance of the
Work (unless such an interpretation of the provisions of the Contract Documents
would result in violation of such Law or Regulation).

3.04  Requirements of the Contract Documents

A.

During the performance of the Work and until final payment, Contractor and Owner shall
submit to the Engineer all matters in question concerning the requirements of the Contract
Documents (sometimes referred to as requests for information or interpretation—RFls), or
relating to the acceptability of the Work under the Contract Documents, as soon as possible
after such matters arise. Engineer will be the initial interpreter of the requirements of the
Contract Documents, and judge of the acceptability of the Work thereunder.

Engineer will, with reasonable promptness, render a written clarification, interpretation, or
decision on the issue submitted, or initiate an amendment or supplement to the Contract
Documents. Engineer’s written clarification, interpretation, or decision will be final and
binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner,
unless it appeals by filing a Claim.

If a submitted matter in question concerns terms and conditions of the Contract
Documents that do not involve (1) the performance or acceptability of the Work under the
Contract Documents, (2) the design (as set forth in the Drawings, Specifications, or
otherwise), or (3) other engineering or technical matters, then Engineer will promptly give
written notice to Owner and Contractor that Engineer is unable to provide a decision or
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3.05

interpretation. If Owner and Contractor are unable to agree on resolution of such a matter
in question, either party may pursue resolution as provided in Article 12.

Reuse of Documents

A.

Contractor and its Subcontractors and Suppliers shall not:

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications,
or other documents (or copies of any thereof) prepared by or bearing the seal of
Engineer or its consultants, including electronic media editions, or reuse any such
Drawings, Specifications, other documents, or copies thereof on extensions of the
Project or any other project without written consent of Owner and Engineer and
specific written verification or adaptation by Engineer; or

2. have or acquire any title or ownership rights in any other Contract Documents, reuse
any such Contract Documents for any purpose without Owner’s express written
consent, or violate any copyrights pertaining to such Contract Documents.

The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract
Documents for record purposes.

ARTICLE 4 - COMMENCEMENT AND PROGRESS OF THE WORK

4.01

4.02

4.03

4.04

Commencement of Contract Times; Notice to Proceed

A.

The Contract Times will commence to run on the thirtieth day after the Effective Date of
the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to
Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective
Date of the Contract. In no event will the Contract Times commence to run later than the
sixtieth day after the day of Bid opening or the thirtieth day after the Effective Date of the
Contract, whichever date is earlier.

Starting the Work

A.

Contractor shall start to perform the Work on the date when the Contract Times
commence to run. No Work shall be done at the Site prior to such date.

Reference Points

A.

Owner shall provide engineering surveys to establish reference points for construction
which in Engineer’s judgment are necessary to enable Contractor to proceed with the
Work. Contractor shall be responsible for laying out the Work, shall protect and preserve
the established reference points and property monuments, and shall make no changes or
relocations without the prior written approval of Owner. Contractor shall report to
Engineer whenever any reference point or property monument is lost or destroyed or
requires relocation because of necessary changes in grades or locations, and shall be
responsible for the accurate replacement or relocation of such reference points or property
monuments by professionally qualified personnel.

Progress Schedule

A.

Contractor shall adhere to the Progress Schedule established in accordance with Paragraph
2.05 as it may be adjusted from time to time as provided below.
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1. Contractor shall submit to Engineer for acceptance (to the extent indicated in
Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in
changing the Contract Times.

2. Proposed adjustments in the Progress Schedule that will change the Contract Times
shall be submitted in accordance with the requirements of Article 11.

Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes
or disagreements with Owner. No Work shall be delayed or postponed pending resolution
of any disputes or disagreements, or during any appeal process, except as permitted by
Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing.

4.05 Delays in Contractor’s Progress

A.

If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or
interferes with the performance or progress of the Work, then Contractor shall be entitled
to an equitable adjustment in the Contract Times and Contract Price. Contractor’s
entitlement to an adjustment of the Contract Times is conditioned on such adjustment
being essential to Contractor’s ability to complete the Work within the Contract Times.

Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for
delay, disruption, or interference caused by or within the control of Contractor. Delay,
disruption, and interference attributable to and within the control of a Subcontractor or
Supplier shall be deemed to be within the control of Contractor.

If Contractor’s performance or progress is delayed, disrupted, or interfered with by
unanticipated causes not the fault of and beyond the control of Owner, Contractor, and
those for which they are responsible, then Contractor shall be entitled to an equitable
adjustment in Contract Times. Contractor’s entitlement to an adjustment of the Contract
Times is conditioned on such adjustment being essential to Contractor’s ability to complete
the Work within the Contract Times. Such an adjustment shall be Contractor’s sole and
exclusive remedy for the delays, disruption, and interference described in this paragraph.
Causes of delay, disruption, or interference that may give rise to an adjustment in Contract
Times under this paragraph include but are not limited to the following:

1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and
earthquakes;

2. abnormal weather conditions;

3. acts or failures to act of utility owners (other than those performing other work at or
adjacent to the Site by arrangement with the Owner, as contemplated in Article 8);
and

4, acts of war or terrorism.

Delays, disruption, and interference to the performance or progress of the Work resulting
from the existence of a differing subsurface or physical condition, an Underground Facility
that was not shown or indicated by the Contract Documents, or not shown or indicated
with reasonable accuracy, and those resulting from Hazardous Environmental Conditions,
are governed by Article 5.

Paragraph 8.03 governs delays, disruption, and interference to the performance or
progress of the Work resulting from the performance of certain other work at or adjacent
to the Site.
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F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for
any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or
interference caused by or within the control of Contractor.

G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price or
Contract Times under this paragraph within 30 days of the commencement of the delaying,
disrupting, or interfering event.

ARTICLE 5 — AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS
ENVIRONMENTAL CONDITIONS

5.01  Availability of Lands

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or
restrictions not of general application but specifically related to use of the Site with which
Contractor must comply in performing the Work.

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement
of record legal title and legal description of the lands upon which permanent improvements
are to be made and Owner’s interest therein as necessary for giving notice of or filing a
mechanic’s or construction lien against such lands in accordance with applicable Laws and
Regulations.

C. Contractor shall provide for all additional lands and access thereto that may be required for
temporary construction facilities or storage of materials and equipment.

5.02  Use of Site and Other Areas

A. Limitation on Use of Site and Other Areas:

1.

Contractor shall confine construction equipment, temporary construction facilities, the
storage of materials and equipment, and the operations of workers to the Site,
adjacent areas that Contractor has arranged to use through construction easements or
otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not
unreasonably encumber the Site and such other adjacent areas with construction
equipment or other materials or equipment. Contractor shall assume full responsibility
for (a) damage to the Site; (b) damage to any such other adjacent areas used for
Contractor’s operations; (c) damage to any other adjacent land or areas; and (d) for
injuries and losses sustained by the owners or occupants of any such land or areas;
provided that such damage or injuries result from the performance of the Work or
from other actions or conduct of the Contractor or those for which Contractor is
responsible.

If a damage or injury claim is made by the owner or occupant of any such land or area
because of the performance of the Work, or because of other actions or conduct of
the Contractor or those for which Contractor is responsible, Contractor shall (a) take
immediate corrective or remedial action as required by Paragraph 7.12, or otherwise;
(b) promptly attempt to settle the claim as to all parties through negotiations with
such owner or occupant, or otherwise resolve the claim by arbitration or other dispute
resolution proceeding, or at law; and (c) to the fullest extent permitted by Laws and
Regulations, indemnify and hold harmless Owner and Engineer, and the officers,
directors, members, partners, employees, agents, consultants and subcontractors of
each and any of them from and against any such claim, and against all costs, losses,
and damages (including but not limited to all fees and charges of engineers, architects,
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attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to any claim or action, legal or equitable,
brought by any such owner or occupant against Owner, Engineer, or any other party
indemnified hereunder to the extent caused directly or indirectly, in whole or in part
by, or based upon, Contractor’s performance of the Work, or because of other actions
or conduct of the Contractor or those for which Contractor is responsible.

Removal of Debris During Performance of the Work: During the progress of the Work the
Contractor shall keep the Site and other adjacent areas free from accumulations of waste
materials, rubbish, and other debris. Removal and disposal of such waste materials,
rubbish, and other debris shall conform to applicable Laws and Regulations.

Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and
the Work and make it ready for utilization by Owner. At the completion of the Work
Contractor shall remove from the Site and adjacent areas all tools, appliances, construction
equipment and machinery, and surplus materials and shall restore to original condition all
property not designated for alteration by the Contract Documents.

Loading of Structures: Contractor shall not load nor permit any part of any structure to be
loaded in any manner that will endanger the structure, nor shall Contractor subject any
part of the Work or adjacent structures or land to stresses or pressures that will endanger
them.

5.03  Subsurface and Physical Conditions

A.

Reports and Drawings: The Supplementary Conditions identify:

1. those reports known to Owner of explorations and tests of subsurface conditions at or
adjacent to the Site;

2. those drawings known to Owner of physical conditions relating to existing surface or
subsurface structures at the Site (except Underground Facilities); and

3. Technical Data contained in such reports and drawings.

Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the
accuracy of the Technical Data expressly identified in the Supplementary Conditions with
respect to such reports and drawings, but such reports and drawings are not Contract
Documents. If no such express identification has been made, then Contractor may rely
upon the accuracy of the Technical Data (as defined in Article 1) contained in any
geotechnical or environmental report prepared for the Project and made available to
Contractor. Except for such reliance on Technical Data, Contractor may not rely upon or
make any claim against Owner or Engineer, or any of their officers, directors, members,
partners, employees, agents, consultants, or subcontractors, with respect to:

1. the completeness of such reports and drawings for Contractor’s purposes, including,
but not limited to, any aspects of the means, methods, techniques, sequences, and
procedures of construction to be employed by Contractor, and safety precautions and
programs incident thereto; or

2. other data, interpretations, opinions, and information contained in such reports or
shown or indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any
such other data, interpretations, opinions, or information.
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5.04

Differing Subsurface or Physical Conditions

A.

Notice by Contractor: If Contractor believes that any subsurface or physical condition that is
uncovered or revealed at the Site either:

1. is of such a nature as to establish that any Technical Data on which Contractor is
entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or

2. is of such a nature as to require a change in the Drawings or Specifications; or
3. differs materially from that shown or indicated in the Contract Documents; or

4. is of an unusual nature, and differs materially from conditions ordinarily encountered
and generally recognized as inherent in work of the character provided for in the
Contract Documents;

then Contractor shall, promptly after becoming aware thereof and before further
disturbing the subsurface or physical conditions or performing any Work in connection
therewith (except in an emergency as required by Paragraph 7.15), notify Owner and
Engineer in writing about such condition. Contractor shall not further disturb such
condition or perform any Work in connection therewith (except with respect to an
emergency) until receipt of a written statement permitting Contractor to do so.

Engineer’s Review: After receipt of written notice as required by the preceding paragraph,
Engineer will promptly review the subsurface or physical condition in question; determine
the necessity of Owner’s obtaining additional exploration or tests with respect to the
condition; conclude whether the condition falls within any one or more of the differing site
condition categories in Paragraph 5.04.A above; obtain any pertinent cost or schedule
information from Contractor; prepare recommendations to Owner regarding the
Contractor’s resumption of Work in connection with the subsurface or physical condition in
guestion and the need for any change in the Drawings or Specifications; and advise Owner
in writing of Engineer’s findings, conclusions, and recommendations.

Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s
written findings, conclusions, and recommendations, Owner shall issue a written statement
to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in
guestion, addressing the resumption of Work in connection with such condition, indicating
whether any change in the Drawings or Specifications will be made, and adopting or
rejecting Engineer’s written findings, conclusions, and recommendations, in whole or in
part.

Possible Price and Times Adjustments:

1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract
Times, or both, to the extent that the existence of a differing subsurface or physical
condition, or any related delay, disruption, or interference, causes an increase or
decrease in Contractor’s cost of, or time required for, performance of the Work;
subject, however, to the following:

a. such condition must fall within any one or more of the categories described in
Paragraph 5.04.A;

b. with respect to Work that is paid for on a unit price basis, any adjustment in
Contract Price will be subject to the provisions of Paragraph 13.03; and,
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c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned
on such adjustment being essential to Contractor’s ability to complete the Work
within the Contract Times.

Contractor shall not be entitled to any adjustment in the Contract Price or Contract
Times with respect to a subsurface or physical condition if:

a. Contractor knew of the existence of such condition at the time Contractor made a
commitment to Owner with respect to Contract Price and Contract Times by the
submission of a Bid or becoming bound under a negotiated contract, or
otherwise; or

b. the existence of such condition reasonably could have been discovered or
revealed as a result of any examination, investigation, exploration, test, or study
of the Site and contiguous areas expressly required by the Bidding Requirements
or Contract Documents to be conducted by or for Contractor prior to Contractor’s
making such commitment; or

c. Contractor failed to give the written notice as required by Paragraph 5.04.A.

If Owner and Contractor agree regarding Contractor’s entitlement to and the amount
or extent of any adjustment in the Contract Price or Contract Times, or both, then any
such adjustment shall be set forth in a Change Order.

Contractor may submit a Change Proposal regarding its entitlement to or the amount
or extent of any adjustment in the Contract Price or Contract Times, or both, no later
than 30 days after Owner’s issuance of the Owner’s written statement to Contractor
regarding the subsurface or physical condition in question.

5.05  Underground Facilities

A.

B.

Contractor’s Responsibilities: The information and data shown or indicated in the Contract
Documents with respect to existing Underground Facilities at or adjacent to the Site is
based on information and data furnished to Owner or Engineer by the owners of such
Underground Facilities, including Owner, or by others. Unless it is otherwise expressly
provided in the Supplementary Conditions:

1.

Owner and Engineer do not warrant or guarantee the accuracy or completeness of any
such information or data provided by others; and

the cost of all of the following will be included in the Contract Price, and Contractor
shall have full responsibility for:

a. reviewing and checking all information and data regarding existing Underground
Facilities at the Site;

b. locating all Underground Facilities shown or indicated in the Contract Documents
as being at the Site;

c. coordination of the Work with the owners (including Owner) of such
Underground Facilities, during construction; and

d. the safety and protection of all existing Underground Facilities at the Site, and
repairing any damage thereto resulting from the Work.

Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered
or revealed at the Site was not shown or indicated in the Contract Documents, or was not
shown or indicated with reasonable accuracy, then Contractor shall, promptly after
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becoming aware thereof and before further disturbing conditions affected thereby or
performing any Work in connection therewith (except in an emergency as required by
Paragraph 7.15), identify the owner of such Underground Facility and give written notice to
that owner and to Owner and Engineer.

Engineer’s Review: Engineer will promptly review the Underground Facility and conclude
whether such Underground Facility was not shown or indicated in the Contract Documents,
or was not shown or indicated with reasonable accuracy; obtain any pertinent cost or
schedule information from Contractor; prepare recommendations to Owner regarding the
Contractor’s resumption of Work in connection with the Underground Facility in question;
determine the extent, if any, to which a change is required in the Drawings or Specifications
to reflect and document the consequences of the existence or location of the Underground
Facility; and advise Owner in writing of Engineer’s findings, conclusions, and
recommendations. During such time, Contractor shall be responsible for the safety and
protection of such Underground Facility.

Owner’s Statement to Contractor Regarding Underground Facility: After receipt of
Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written
statement to Contractor (with a copy to Engineer) regarding the Underground Facility in
guestion, addressing the resumption of Work in connection with such Underground Facility,
indicating whether any change in the Drawings or Specifications will be made, and adopting
or rejecting Engineer’s written findings, conclusions, and recommendations in whole or in
part.

Possible Price and Times Adjustments:

1. Contractor shall be entitled to an equitable adjustment in the Contract Price or
Contract Times, or both, to the extent that any existing Underground Facility at the
Site that was not shown or indicated in the Contract Documents, or was not shown or
indicated with reasonable accuracy, or any related delay, disruption, or interference,
causes an increase or decrease in Contractor’s cost of, or time required for,
performance of the Work; subject, however, to the following:

a. Contractor did not know of and could not reasonably have been expected to be
aware of or to have anticipated the existence or actual location of the
Underground Facility in question;

b. With respect to Work that is paid for on a unit price basis, any adjustment in
Contract Price will be subject to the provisions of Paragraph 13.03;

c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned
on such adjustment being essential to Contractor’s ability to complete the Work
within the Contract Times; and

d. Contractor gave the notice required in Paragraph 5.05.B.

2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount
or extent of any adjustment in the Contract Price or Contract Times, or both, then any
such adjustment shall be set forth in a Change Order.

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount
or extent of any adjustment in the Contract Price or Contract Times, or both, no later
than 30 days after Owner’s issuance of the Owner’s written statement to Contractor
regarding the Underground Facility in question.
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5.06

Hazardous Environmental Conditions at Site

A.

Reports and Drawings: The Supplementary Conditions identify:

1. those reports and drawings known to Owner relating to Hazardous Environmental
Conditions that have been identified at or adjacent to the Site; and

2. Technical Data contained in such reports and drawings.

Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the
accuracy of the Technical Data expressly identified in the Supplementary Conditions with
respect to such reports and drawings, but such reports and drawings are not Contract
Documents. If no such express identification has been made, then Contractor may rely on
the accuracy of the Technical Data (as defined in Article 1) contained in any geotechnical or
environmental report prepared for the Project and made available to Contractor. Except for
such reliance on Technical Data, Contractor may not rely upon or make any claim against
Owner or Engineer, or any of their officers, directors, members, partners, employees,
agents, consultants, or subcontractors with respect to:

1. the completeness of such reports and drawings for Contractor’s purposes, including,
but not limited to, any aspects of the means, methods, techniques, sequences and
procedures of construction to be employed by Contractor and safety precautions and
programs incident thereto; or

2. other data, interpretations, opinions and information contained in such reports or
shown or indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any
such other data, interpretations, opinions or information.

Contractor shall not be responsible for removing or remediating any Hazardous
Environmental Condition encountered, uncovered, or revealed at the Site unless such
removal or remediation is expressly identified in the Contract Documents to be within the
scope of the Work.

Contractor shall be responsible for controlling, containing, and duly removing all
Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or
anyone else for whom Contractor is responsible, and for any associated costs; and for the
costs of removing and remediating any Hazardous Environmental Condition created by the
presence of any such Constituents of Concern.

If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose
removal or remediation is not expressly identified in the Contract Documents as being
within the scope of the Work, or if Contractor or anyone for whom Contractor is
responsible creates a Hazardous Environmental Condition, then Contractor shall
immediately: (1) secure or otherwise isolate such condition; (2) stop all Work in connection
with such condition and in any area affected thereby (except in an emergency as required
by Paragraph 7.15); and (3) notify Owner and Engineer (and promptly thereafter confirm
such notice in writing). Owner shall promptly consult with Engineer concerning the
necessity for Owner to retain a qualified expert to evaluate such condition or take
corrective action, if any. Promptly after consulting with Engineer, Owner shall take such
actions as are necessary to permit Owner to timely obtain required permits and provide
Contractor the written notice required by Paragraph 5.06.F. If Contractor or anyone for
whom Contractor is responsible created the Hazardous Environmental Condition in
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qguestion, then Owner may remove and remediate the Hazardous Environmental Condition,
and impose a set-off against payments to account for the associated costs.

Contractor shall not resume Work in connection with such Hazardous Environmental
Condition or in any affected area until after Owner has obtained any required permits
related thereto, and delivered written notice to Contractor either (1) specifying that such
condition and any affected area is or has been rendered safe for the resumption of Work,
or (2) specifying any special conditions under which such Work may be resumed safely.

If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if
any, of any adjustment in Contract Price or Contract Times, or both, as a result of such
Work stoppage or such special conditions under which Work is agreed to be resumed by
Contractor, then within 30 days of Owner’s written notice regarding the resumption of
Work, Contractor may submit a Change Proposal, or Owner may impose a set-off.

If after receipt of such written notice Contractor does not agree to resume such Work
based on a reasonable belief it is unsafe, or does not agree to resume such Work under
such special conditions, then Owner may order the portion of the Work that is in the area
affected by such condition to be deleted from the Work, following the contractual change
procedures in Article 11. Owner may have such deleted portion of the Work performed by
Owner’s own forces or others in accordance with Article 8.

To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members,
partners, employees, agents, consultants, and subcontractors of each and any of them
from and against all claims, costs, losses, and damages (including but not limited to all fees
and charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to a Hazardous
Environmental Condition, provided that such Hazardous Environmental Condition (1) was
not shown or indicated in the Drawings, Specifications, or other Contract Documents,
identified as Technical Data entitled to limited reliance pursuant to Paragraph 5.06.B, or
identified in the Contract Documents to be included within the scope of the Work, and (2)
was not created by Contractor or by anyone for whom Contractor is responsible. Nothing in
this Paragraph 5.06.H shall obligate Owner to indemnify any individual or entity from and
against the consequences of that individual’s or entity’s own negligence.

To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and
hold harmless Owner and Engineer, and the officers, directors, members, partners,
employees, agents, consultants, and subcontractors of each and any of them from and
against all claims, costs, losses, and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to the failure to
control, contain, or remove a Constituent of Concern brought to the Site by Contractor or
by anyone for whom Contractor is responsible, or to a Hazardous Environmental Condition
created by Contractor or by anyone for whom Contractor is responsible. Nothing in this
Paragraph 5.06.) shall obligate Contractor to indemnify any individual or entity from and
against the consequences of that individual’s or entity’s own negligence.

The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of
Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed
at the Site.
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ARTICLE 6 — BONDS AND INSURANCE

6.01

6.02

Performance, Payment, and Other Bonds

A.

Contractor shall furnish a performance bond and a payment bond, each in an amount at
least equal to the Contract Price, as security for the faithful performance and payment of all
of Contractor’s obligations under the Contract. These bonds shall remain in effect until one
year after the date when final payment becomes due or until completion of the correction
period specified in Paragraph 15.08, whichever is later, except as provided otherwise by
Laws or Regulations, the Supplementary Conditions, or other specific provisions of the
Contract. Contractor shall also furnish such other bonds as are required by the
Supplementary Conditions or other specific provisions of the Contract.

All bonds shall be in the form prescribed by the Contract except as provided otherwise by
Laws or Regulations, and shall be executed by such sureties as are named in “Companies
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as
Acceptable Reinsuring Companies” as published in Circular 570 (as amended and
supplemented) by the Financial Management Service, Surety Bond Branch, U.S.
Department of the Treasury. A bond signed by an agent or attorney-in-fact must be
accompanied by a certified copy of that individual’s authority to bind the surety. The
evidence of authority shall show that it is effective on the date the agent or attorney-in-fact
signed the accompanying bond.

Contractor shall obtain the required bonds from surety companies that are duly licensed or
authorized in the jurisdiction in which the Project is located to issue bonds in the required
amounts.

If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent,
or its right to do business is terminated in any state or jurisdiction where any part of the
Project is located, or the surety ceases to meet the requirements above, then Contractor
shall promptly notify Owner and Engineer and shall, within 20 days after the event giving
rise to such notification, provide another bond and surety, both of which shall comply with
the bond and surety requirements above.

If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from
the Site and exercise Owner’s termination rights under Article 16.

Upon request, Owner shall provide a copy of the payment bond to any Subcontractor,
Supplier, or other person or entity claiming to have furnished labor or materials used in the
performance of the Work.

Insurance—General Provisions

A.

Owner and Contractor shall obtain and maintain insurance as required in this Article and in
the Supplementary Conditions.

All insurance required by the Contract to be purchased and maintained by Owner or
Contractor shall be obtained from insurance companies that are duly licensed or
authorized, in the state or jurisdiction in which the Project is located, to issue insurance
policies for the required limits and coverages. Unless a different standard is indicated in the
Supplementary Conditions, all companies that provide insurance policies required under
this Contract shall have an A.M. Best rating of A-VII or better.

Contractor shall deliver to Owner, with copies to each named insured and additional
insured (as identified in this Article, in the Supplementary Conditions, or elsewhere in the
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6.03

Contract), certificates of insurance establishing that Contractor has obtained and is
maintaining the policies, coverages, and endorsements required by the Contract. Upon
request by Owner or any other insured, Contractor shall also furnish other evidence of such
required insurance, including but not limited to copies of policies and endorsements, and
documentation of applicable self-insured retentions and deductibles. Contractor may block
out (redact) any confidential premium or pricing information contained in any policy or
endorsement furnished under this provision.

Owner shall deliver to Contractor, with copies to each named insured and additional
insured (as identified in this Article, the Supplementary Conditions, or elsewhere in the
Contract), certificates of insurance establishing that Owner has obtained and is maintaining
the policies, coverages, and endorsements required of Owner by the Contract (if any).
Upon request by Contractor or any other insured, Owner shall also provide other evidence
of such required insurance (if any), including but not limited to copies of policies and
endorsements, and documentation of applicable self-insured retentions and deductibles.
Owner may block out (redact) any confidential premium or pricing information contained in
any policy or endorsement furnished under this provision.

Failure of Owner or Contractor to demand such certificates or other evidence of the other
party’s full compliance with these insurance requirements, or failure of Owner or
Contractor to identify a deficiency in compliance from the evidence provided, shall not be
construed as a waiver of the other party’s obligation to obtain and maintain such insurance.

If either party does not purchase or maintain all of the insurance required of such party by
the Contract, such party shall notify the other party in writing of such failure to purchase
prior to the start of the Work, or of such failure to maintain prior to any change in the
required coverage.

If Contractor has failed to obtain and maintain required insurance, Owner may exclude the
Contractor from the Site, impose an appropriate set-off against payment, and exercise
Owner’s termination rights under Article 16.

Without prejudice to any other right or remedy, if a party has failed to obtain required
insurance, the other party may elect to obtain equivalent insurance to protect such other
party’s interests at the expense of the party who was required to provide such coverage,
and the Contract Price shall be adjusted accordingly.

Owner does not represent that insurance coverage and limits established in this Contract
necessarily will be adequate to protect Contractor or Contractor’s interests.

The insurance and insurance limits required herein shall not be deemed as a limitation on
Contractor’s liability under the indemnities granted to Owner and other individuals and
entities in the Contract.

Contractor’s Insurance

Workers’ Compensation: Contractor shall purchase and maintain workers’ compensation
and employer’s liability insurance for:

1. claims under workers’ compensation, disability benefits, and other similar employee
benefit acts.

2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones Act
coverage (if applicable).
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3. claims for damages because of bodily injury, occupational sickness or disease, or death
of Contractor’'s employees (by stop-gap endorsement in monopolist worker’s
compensation states).

4. Foreign voluntary worker compensation (if applicable).

Commercial General Liability—Claims Covered: Contractor shall purchase and maintain
commercial general liability insurance, covering all operations by or on behalf of
Contractor, on an occurrence basis, against:

1. claims for damages because of bodily injury, sickness or disease, or death of any
person other than Contractor’s employees.

2. claims for damages insured by reasonably available personal injury liability coverage.

3. claims for damages, other than to the Work itself, because of injury to or destruction
of tangible property wherever located, including loss of use resulting therefrom.

Commercial General Liability—Form and Content: Contractor’s commercial liability policy
shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form)
and include the following coverages and endorsements:

1. Products and completed operations coverage:
a. Suchinsurance shall be maintained for three years after final payment.

b. Contractor shall furnish Owner and each other additional insured (as identified in
the Supplementary Conditions or elsewhere in the Contract) evidence of
continuation of such insurance at final payment and three years thereafter.

2. Blanket contractual liability coverage, to the extent permitted by law, including but not
limited to coverage of Contractor’s contractual indemnity obligations in Paragraph
7.18.

Broad form property damage coverage.
Severability of interest.
Underground, explosion, and collapse coverage.

Personal injury coverage.

N o v &~ w

Additional insured endorsements that include both ongoing operations and products
and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG
20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 (together); or their
equivalent.

8. For design professional additional insureds, 1ISO Endorsement CG 20 32 07 04,
“Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named
Insured” or its equivalent.

Automobile liability: Contractor shall purchase and maintain automobile liability insurance
against claims for damages because of bodily injury or death of any person or property
damage arising out of the ownership, maintenance, or use of any motor vehicle. The
automobile liability policy shall be written on an occurrence basis.

Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess
liability insurance written over the underlying employer’s liability, commercial general
liability, and automobile liability insurance described in the paragraphs above. Subject to
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industry-standard exclusions, the coverage afforded shall follow form as to each and every
one of the underlying policies.

Contractor’s pollution liability insurance: Contractor shall purchase and maintain a policy
covering third-party injury and property damage claims, including clean-up costs, as a result
of pollution conditions arising from Contractor’s operations and completed operations. This
insurance shall be maintained for no less than three years after final completion.

Additional insureds: The Contractor’'s commercial general liability, automobile liability,
umbrella or excess, and pollution liability policies shall include and list as additional
insureds Owner and Engineer, and any individuals or entities identified in the
Supplementary Conditions; include coverage for the respective officers, directors,
members, partners, employees, agents, consultants, and subcontractors of each and any of
all such additional insureds; and the insurance afforded to these additional insureds shall
provide primary coverage for all claims covered thereby (including as applicable those
arising from both ongoing and completed operations) on a non-contributory basis.
Contractor shall obtain all necessary endorsements to support these requirements.

Contractor’s professional liability insurance: If Contractor will provide or furnish
professional services under this Contract, through a delegation of professional design
services or otherwise, then Contractor shall be responsible for purchasing and maintaining
applicable professional liability insurance. This insurance shall provide protection against
claims arising out of performance of professional design or related services, and caused by
a negligent error, omission, or act for which the insured party is legally liable. It shall be
maintained throughout the duration of the Contract and for a minimum of two years after
Substantial Completion. If such professional design services are performed by a
Subcontractor, and not by Contractor itself, then the requirements of this paragraph may
be satisfied through the purchasing and maintenance of such insurance by such
Subcontractor.

General provisions: The policies of insurance required by this Paragraph 6.03 shall:
1. include at least the specific coverages provided in this Article.

2. be written for not less than the limits of liability provided in this Article and in the
Supplementary Conditions, or required by Laws or Regulations, whichever is greater.

3. contain a provision or endorsement that the coverage afforded will not be canceled,
materially changed, or renewal refused until at least 10 days prior written notice has
been given to Contractor. Within three days of receipt of any such written notice,
Contractor shall provide a copy of the notice to Owner, Engineer, and each other
insured under the policy.

4. remain in effect at least until final payment (and longer if expressly required in this
Article) and at all times thereafter when Contractor may be correcting, removing, or
replacing defective Work as a warranty or correction obligation, or otherwise, or
returning to the Site to conduct other tasks arising from the Contract Documents.

5. be appropriate for the Work being performed and provide protection from claims that
may arise out of or result from Contractor’s performance of the Work and Contractor’s
other obligations under the Contract Documents, whether it is to be performed by
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly
employed by any of them to perform any of the Work, or by anyone for whose acts
any of them may be liable.
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J.

The coverage requirements for specific policies of insurance must be met by such policies,
and not by reference to excess or umbrella insurance provided in other policies.

6.04  Owner’s Liability Insurance

A.

In addition to the insurance required to be provided by Contractor under Paragraph 6.03,
Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own
liability insurance as will protect Owner against claims which may arise from operations
under the Contract Documents.

Owner’s liability policies, if any, operate separately and independently from policies
required to be provided by Contractor, and Contractor cannot rely upon Owner’s liability
policies for any of Contractor’s obligations to the Owner, Engineer, or third parties.

6.05  Property Insurance

A.

Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall
purchase and maintain builder’s risk insurance upon the Work on a completed value basis,
in the amount of the full insurable replacement cost thereof (subject to such deductible
amounts as may be provided in the Supplementary Conditions or required by Laws and
Regulations). This insurance shall:

1. include the Owner and Contractor as named insureds, and all Subcontractors, and any
individuals or entities required by the Supplementary Conditions to be insured under
such builder’s risk policy, as insureds or named insureds. For purposes of the
remainder of this Paragraph 6.05, Paragraphs 6.06 and 6.07, and any corresponding
Supplementary Conditions, the parties required to be insured shall collectively be
referred to as “insureds.”

2. be written on a builder’s risk “all risk” policy form that shall at least include insurance
for physical loss or damage to the Work, temporary buildings, falsework, and materials
and equipment in transit, and shall insure against at least the following perils or causes
of loss: fire; lightning; windstorm; riot; civil commotion; terrorism; vehicle impact;
aircraft; smoke; theft; vandalism and malicious mischief; mechanical breakdown,
boiler explosion, and artificially generated electric current; earthquake; volcanic
activity, and other earth movement; flood; collapse; explosion; debris removal;
demolition occasioned by enforcement of Laws and Regulations; water damage (other
than that caused by flood); and such other perils or causes of loss as may be
specifically required by the Supplementary Conditions. If insurance against mechanical
breakdown, boiler explosion, and artificially generated electric current; earthquake;
volcanic activity, and other earth movement; or flood, are not commercially available
under builder’s risk policies, by endorsement or otherwise, such insurance may be
provided through other insurance policies acceptable to Owner and Contractor.

3. cover, as insured property, at least the following: (a) the Work and all materials,
supplies, machinery, apparatus, equipment, fixtures, and other property of a similar
nature that are to be incorporated into or used in the preparation, fabrication,
construction, erection, or completion of the Work, including Owner-furnished or
assigned property; (b) spare parts inventory required within the scope of the Contract;
and (c) temporary works which are not intended to form part of the permanent
constructed Work but which are intended to provide working access to the Site, or to
the Work under construction, or which are intended to provide temporary support for
the Work under construction, including scaffolding, form work, fences, shoring,
falsework, and temporary structures.
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4. cover expenses incurred in the repair or replacement of any insured property
(including but not limited to fees and charges of engineers and architects).

5. extend to cover damage or loss to insured property while in temporary storage at the
Site or in a storage location outside the Site (but not including property stored at the
premises of a manufacturer or Supplier).

6. extend to cover damage or loss to insured property while in transit.

7. allow for partial occupation or use of the Work by Owner, such that those portions of
the Work that are not yet occupied or used by Owner shall remain covered by the
builder’s risk insurance.

8. allow for the waiver of the insurer’s subrogation rights, as set forth below.

9. provide primary coverage for all losses and damages caused by the perils or causes of
loss covered.

10. notinclude a co-insurance clause.

11. include an exception for ensuing losses from physical damage or loss with respect to
any defective workmanship, design, or materials exclusions.

12. include performance/hot testing and start-up.

13. be maintained in effect, subject to the provisions herein regarding Substantial
Completion and partial occupancy or use of the Work by Owner, until the Work is
complete.

Notice of Cancellation or Change: All the policies of insurance (and the certificates or other
evidence thereof) required to be purchased and maintained in accordance with this
Paragraph 6.05 will contain a provision or endorsement that the coverage afforded will not
be canceled or materially changed or renewal refused until at least 10 days prior written
notice has been given to the purchasing policyholder. Within three days of receipt of any
such written notice, the purchasing policyholder shall provide a copy of the notice to each
other insured.

Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for
costs not covered because of the application of a policy deductible.

Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the
Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then
Owner (directly, if it is the purchaser of the builder’s risk policy, or through Contractor) will
provide notice of such occupancy or use to the builder’s risk insurer. The builder’s risk
insurance shall not be canceled or permitted to lapse on account of any such partial use or
occupancy; rather, those portions of the Work that are occupied or used by Owner may
come off the builder’s risk policy, while those portions of the Work not yet occupied or
used by Owner shall remain covered by the builder’s risk insurance.

Additional Insurance: If Contractor elects to obtain other special insurance to be included in
or supplement the builder’s risk or property insurance policies provided under this
Paragraph 6.05, it may do so at Contractor’s expense.

Insurance of Other Property: If the express insurance provisions of the Contract do not
require or address the insurance of a property item or interest, such as tools, construction
equipment, or other personal property owned by Contractor, a Subcontractor, or an
employee of Contractor or a Subcontractor, then the entity or individual owning such
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property item will be responsible for deciding whether to insure it, and if so in what
amount.

6.06  Waiver of Rights

A.

All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s
risk policy, shall contain provisions to the effect that in the event of payment of any loss or
damage the insurers will have no rights of recovery against any insureds thereunder, or
against Engineer or its consultants, or their officers, directors, members, partners,
employees, agents, consultants, or subcontractors. Owner and Contractor waive all rights
against each other and the respective officers, directors, members, partners, employees,
agents, consultants, and subcontractors of each and any of them, for all losses and
damages caused by, arising out of, or resulting from any of the perils or causes of loss
covered by such policies and any other property insurance applicable to the Work; and, in
addition, waive all such rights against Engineer, its consultants, all Subcontractors, all
individuals or entities identified in the Supplementary Conditions as insureds, and the
officers, directors, members, partners, employees, agents, consultants, and subcontractors
of each and any of them, under such policies for losses and damages so caused. None of
the above waivers shall extend to the rights that any party making such waiver may have to
the proceeds of insurance held by Owner or Contractor as trustee or fiduciary, or otherwise
payable under any policy so issued.

Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers,
directors, members, partners, employees, agents, consultants and subcontractors of each
and any of them, for:

1. loss due to business interruption, loss of use, or other consequential loss extending
beyond direct physical loss or damage to Owner’s property or the Work caused by,
arising out of, or resulting from fire or other perils whether or not insured by Owner;
and

2. loss or damage to the completed Project or part thereof caused by, arising out of, or
resulting from fire or other insured peril or cause of loss covered by any property
insurance maintained on the completed Project or part thereof by Owner during
partial occupancy or use pursuant to Paragraph 15.04, after Substantial Completion
pursuant to Paragraph 15.03, or after final payment pursuant to Paragraph 15.06.

Any insurance policy maintained by Owner covering any loss, damage or consequential loss
referred to in Paragraph 6.06.B shall contain provisions to the effect that in the event of
payment of any such loss, damage, or consequential loss, the insurers will have no rights of
recovery against Contractor, Subcontractors, or Engineer, or the officers, directors,
members, partners, employees, agents, consultants, or subcontractors of each and any of
them.

Contractor shall be responsible for assuring that the agreement under which a
Subcontractor performs a portion of the Work contains provisions whereby the
Subcontractor waives all rights against Owner, Contractor, all individuals or entities
identified in the Supplementary Conditions as insureds, the Engineer and its consultants,
and the officers, directors, members, partners, employees, agents, consultants, and
subcontractors of each and any of them, for all losses and damages caused by, arising out
of, relating to, or resulting from any of the perils or causes of loss covered by builder’s risk
insurance and any other property insurance applicable to the Work.
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6.07

Receipt and Application of Property Insurance Proceeds

A.

Any insured loss under the builder’s risk and other policies of insurance required by
Paragraph 6.05 will be adjusted and settled with the named insured that purchased the
policy. Such named insured shall act as fiduciary for the other insureds, and give notice to
such other insureds that adjustment and settlement of a claim is in progress. Any other
insured may state its position regarding a claim for insured loss in writing within 15 days
after notice of such claim.

Proceeds for such insured losses may be made payable by the insurer either jointly to
multiple insureds, or to the named insured that purchased the policy in its own right and as
fiduciary for other insureds, subject to the requirements of any applicable mortgage clause.
A named insured receiving insurance proceeds under the builder’s risk and other policies of
insurance required by Paragraph 6.05 shall distribute such proceeds in accordance with
such agreement as the parties in interest may reach, or as otherwise required under the
dispute resolution provisions of this Contract or applicable Laws and Regulations.

If no other special agreement is reached, the damaged Work shall be repaired or replaced,
the money so received applied on account thereof, and the Work and the cost thereof
covered by Change Order, if needed.

ARTICLE 7 — CONTRACTOR'’S RESPONSIBILITIES

7.01

7.02

7.03

Supervision and Superintendence

A.

Contractor shall supervise, inspect, and direct the Work competently and efficiently,
devoting such attention thereto and applying such skills and expertise as may be necessary
to perform the Work in accordance with the Contract Documents. Contractor shall be solely
responsible for the means, methods, techniques, sequences, and procedures of
construction.

At all times during the progress of the Work, Contractor shall assign a competent resident
superintendent who shall not be replaced without written notice to Owner and Engineer
except under extraordinary circumstances.

Labor; Working Hours

A.

Contractor shall provide competent, suitably qualified personnel to survey and lay out the
Work and perform construction as required by the Contract Documents. Contractor shall at
all times maintain good discipline and order at the Site.

Except as otherwise required for the safety or protection of persons or the Work or
property at the Site or adjacent thereto, and except as otherwise stated in the Contract
Documents, all Work at the Site shall be performed during regular working hours, Monday
through Friday. Contractor will not perform Work on a Saturday, Sunday, or any legal
holiday. Contractor may perform Work outside regular working hours or on Saturdays,
Sundays, or legal holidays only with Owner’s written consent, which will not be
unreasonably withheld.

Services, Materials, and Equipment

A.

Unless otherwise specified in the Contract Documents, Contractor shall provide and
assume full responsibility for all services, materials, equipment, labor, transportation,
construction equipment and machinery, tools, appliances, fuel, power, light, heat,
telephone, water, sanitary facilities, temporary facilities, and all other facilities and

Standard General Conditions of the Construction Contract
00700-31
Cameron Contract



incidentals necessary for the performance, testing, start up, and completion of the Work,
whether or not such items are specifically called for in the Contract Documents.

All materials and equipment incorporated into the Work shall be of good quality and new,
except as otherwise provided in the Contract Documents. All special warranties and
guarantees required by the Specifications shall expressly run to the benefit of Owner. If
required by Engineer, Contractor shall furnish satisfactory evidence (including reports of
required tests) as to the source, kind, and quality of materials and equipment.

All materials and equipment shall be stored, applied, installed, connected, erected,
protected, used, cleaned, and conditioned in accordance with instructions of the applicable
Supplier, except as otherwise may be provided in the Contract Documents.

7.04  “Or Equals”

A.

Whenever an item of material or equipment is specified or described in the Contract
Documents by using the name of a proprietary item or the name of a particular Supplier,
the Contract Price has been based upon Contractor furnishing such item as specified. The
specification or description of such an item is intended to establish the type, function,
appearance, and quality required. Unless the specification or description contains or is
followed by words reading that no like, equivalent, or “or equal” item is permitted,
Contractor may request that Engineer authorize the use of other items of material or
equipment, or items from other proposed suppliers under the circumstances described
below.

1. If Engineer in its sole discretion determines that an item of material or equipment
proposed by Contractor is functionally equal to that named and sufficiently similar so
that no change in related Work will be required, Engineer shall deem it an “or equal”
item. For the purposes of this paragraph, a proposed item of material or equipment
will be considered functionally equal to an item so named if:

a. inthe exercise of reasonable judgment Engineer determines that:

1) it is at least equal in materials of construction, quality, durability,
appearance, strength, and design characteristics;

2) it will reliably perform at least equally well the function and achieve the
results imposed by the design concept of the completed Project as a
functioning whole;

3) it has a proven record of performance and availability of responsive service;
and

4) itis not objectionable to Owner.
b. Contractor certifies that, if approved and incorporated into the Work:

1) there will be no increase in cost to the Owner or increase in Contract Times;
and

2) it will conform substantially to the detailed requirements of the item named
in the Contract Documents.

Contractor’s Expense: Contractor shall provide all data in support of any proposed “or
equal” item at Contractor’s expense.

Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to
evaluate each “or-equal” request. Engineer may require Contractor to furnish additional
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data about the proposed “or-equal” item. Engineer will be the sole judge of acceptability.
No “or-equal” item will be ordered, furnished, installed, or utilized until Engineer’s review is
complete and Engineer determines that the proposed item is an “or-equal”, which will be
evidenced by an approved Shop Drawing or other written communication. Engineer will
advise Contractor in writing of any negative determination.

Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request
shall result in any change in Contract Price. The Engineer’s denial of an “or-equal” request
shall be final and binding, and may not be reversed through an appeal under any provision
of the Contract Documents.

Treatment as a Substitution Request: If Engineer determines that an item of material or
equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor may
request that Engineer considered the proposed item as a substitute pursuant to Paragraph
7.05.

7.05  Substitutes

A.

Unless the specification or description of an item of material or equipment required to be
furnished under the Contract Documents contains or is followed by words reading that no
substitution is permitted, Contractor may request that Engineer authorize the use of other
items of material or equipment under the circumstances described below. To the extent
possible such requests shall be made before commencement of related construction at the
Site.

1. Contractor shall submit sufficient information as provided below to allow Engineer to
determine if the item of material or equipment proposed is functionally equivalent to
that named and an acceptable substitute therefor. Engineer will not accept requests
for review of proposed substitute items of material or equipment from anyone other
than Contractor.

2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as
supplemented by the Specifications, and as Engineer may decide is appropriate under
the circumstances.

3. Contractor shall make written application to Engineer for review of a proposed
substitute item of material or equipment that Contractor seeks to furnish or use. The
application:

a. shall certify that the proposed substitute item will:

1) perform adequately the functions and achieve the results called for by the
general design,

2) be similar in substance to that specified, and
3) be suited to the same use as that specified.
b. will state:

1) the extent, if any, to which the use of the proposed substitute item will
necessitate a change in Contract Times,

2) whether use of the proposed substitute item in the Work will require a
change in any of the Contract Documents (or in the provisions of any other
direct contract with Owner for other work on the Project) to adapt the
design to the proposed substitute item, and
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7.06

3) whether incorporation or use of the proposed substitute item in connection
with the Work is subject to payment of any license fee or royalty.

c. willidentify:
1) all variations of the proposed substitute item from that specified, and
2) available engineering, sales, maintenance, repair, and replacement services.

d. shall contain an itemized estimate of all costs or credits that will result directly or
indirectly from use of such substitute item, including but not limited to changes in
Contract Price, shared savings, costs of redesign, and claims of other contractors
affected by any resulting change.

Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to
evaluate each substitute request, and to obtain comments and direction from Owner.
Engineer may require Contractor to furnish additional data about the proposed substitute
item. Engineer will be the sole judge of acceptability. No substitute will be ordered,
furnished, installed, or utilized until Engineer’s review is complete and Engineer determines
that the proposed item is an acceptable substitute. Engineer’s determination will be
evidenced by a Field Order or a proposed Change Order accounting for the substitution
itself and all related impacts, including changes in Contract Price or Contract Times.
Engineer will advise Contractor in writing of any negative determination.

Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a
special performance guarantee or other surety with respect to any substitute.

Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a
substitute proposed or submitted by Contractor. Whether or not Engineer approves a
substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for
the reasonable charges of Engineer for evaluating each such proposed substitute.
Contractor shall also reimburse Owner for the reasonable charges of Engineer for making
changes in the Contract Documents (or in the provisions of any other direct contract with
Owner) resulting from the acceptance of each proposed substitute.

Contractor’s Expense: Contractor shall provide all data in support of any proposed
substitute at Contractor’s expense.

Effect of Engineer’s Determination: If Engineer approves the substitution request,
Contractor shall execute the proposed Change Order and proceed with the substitution.
The Engineer’s denial of a substitution request shall be final and binding, and may not be
reversed through an appeal under any provision of the Contract Documents. Contractor
may challenge the scope of reimbursement costs imposed under Paragraph 7.05.D, by
timely submittal of a Change Proposal.

Concerning Subcontractors, Suppliers, and Others

A.

Contractor may retain Subcontractors and Suppliers for the performance of parts of the
Work. Such Subcontractors and Suppliers must be acceptable to Owner.

Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for
the performance of designated parts of the Work if required by the Contract to do so.

Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the
Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other
individual or entity to furnish or perform any of the Work against which Contractor has
reasonable objection.
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Prior to entry into any binding subcontract or purchase order, Contractor shall submit to
Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already
deemed such proposed Subcontractor or Supplier acceptable, during the bidding process or
otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner
unless Owner raises a substantive, reasonable objection within five days.

Owner may require the replacement of any Subcontractor, Supplier, or other individual or
entity retained by Contractor to perform any part of the Work. Owner also may require
Contractor to retain specific replacements; provided, however, that Owner may not require
a replacement to which Contractor has a reasonable objection. If Contractor has submitted
the identity of certain Subcontractors, Suppliers, or other individuals or entities for
acceptance by Owner, and Owner has accepted it (either in writing or by failing to make
written objection thereto), then Owner may subsequently revoke the acceptance of any
such Subcontractor, Supplier, or other individual or entity so identified solely on the basis
of substantive, reasonable objection after due investigation. Contractor shall submit an
acceptable replacement for the rejected Subcontractor, Supplier, or other individual or
entity.

If Owner requires the replacement of any Subcontractor, Supplier, or other individual or
entity retained by Contractor to perform any part of the Work, then Contractor shall be
entitled to an adjustment in Contract Price or Contract Times, or both, with respect to the
replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30
days of Owner’s requirement of replacement.

No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity,
whether initially or as a replacement, shall constitute a waiver of the right of Owner to the
completion of the Work in accordance with the Contract Documents.

On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors
and Suppliers having a direct contract with Contractor, and of all other Subcontractors and
Suppliers known to Contractor at the time of submittal.

Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of
the Work just as Contractor is responsible for Contractor’s own acts and omissions.

Contractor shall be solely responsible for scheduling and coordinating the work of
Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any
of the Work.

Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities
performing or furnishing any of the Work from communicating with Engineer or Owner,
except through Contractor or in case of an emergency, or as otherwise expressly allowed
herein.

The divisions and sections of the Specifications and the identifications of any Drawings shall
not control Contractor in dividing the Work among Subcontractors or Suppliers or
delineating the Work to be performed by any specific trade.

All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to
the applicable terms and conditions of the Contract Documents for the benefit of Owner
and Engineer.
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Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information
about amounts paid to Contractor on account of Work performed for Contractor by the
particular Subcontractor or Supplier.

Nothing in the Contract Documents:

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or
entity any contractual relationship between Owner or Engineer and any such
Subcontractor, Supplier, or other individual or entity; nor

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the
payment of any money due any such Subcontractor, Supplier, or other individual or
entity except as may otherwise be required by Laws and Regulations.

7.07  Patent Fees and Royalties

A.

Contractor shall pay all license fees and royalties and assume all costs incident to the use in
the performance of the Work or the incorporation in the Work of any invention, design,
process, product, or device which is the subject of patent rights or copyrights held by
others. If a particular invention, design, process, product, or device is specified in the
Contract Documents for use in the performance of the Work and if, to the actual
knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for
the payment of any license fee or royalty to others, the existence of such rights shall be
disclosed by Owner in the Contract Documents.

To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold
harmless Contractor, and its officers, directors, members, partners, employees, agents,
consultants, and subcontractors from and against all claims, costs, losses, and damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals, and all court or arbitration or other dispute resolution costs) arising
out of or relating to any infringement of patent rights or copyrights incident to the use in
the performance of the Work or resulting from the incorporation in the Work of any
invention, design, process, product, or device specified in the Contract Documents, but not
identified as being subject to payment of any license fee or royalty to others required by
patent rights or copyrights.

To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and
hold harmless Owner and Engineer, and the officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any of them from and
against all claims, costs, losses, and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to any infringement
of patent rights or copyrights incident to the use in the performance of the Work or
resulting from the incorporation in the Work of any invention, design, process, product, or
device not specified in the Contract Documents.

7.08 Permits

A.

Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for
all construction permits and licenses. Owner shall assist Contractor, when necessary, in
obtaining such permits and licenses. Contractor shall pay all governmental charges and
inspection fees necessary for the prosecution of the Work which are applicable at the time
of the submission of Contractor’s Bid (or when Contractor became bound under a
negotiated contract). Owner shall pay all charges of utility owners for connections for
providing permanent service to the Work.
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7.09 Taxes

A.

Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by
Contractor in accordance with the Laws and Regulations of the place of the Project which
are applicable during the performance of the Work.

7.10 Laws and Regulations

A.

Contractor shall give all notices required by and shall comply with all Laws and Regulations
applicable to the performance of the Work. Except where otherwise expressly required by
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for
monitoring Contractor’s compliance with any Laws or Regulations.

If Contractor performs any Work or takes any other action knowing or having reason to
know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and
losses, and shall indemnify and hold harmless Owner and Engineer, and the officers,
directors, members, partners, employees, agents, consultants, and subcontractors of each
and any of them from and against all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects, attorneys, and other professionals
and all court or arbitration or other dispute resolution costs) arising out of or relating to
such Work or other action. It shall not be Contractor’s responsibility to make certain that
the Work described in the Contract Documents is in accordance with Laws and Regulations,
but this shall not relieve Contractor of Contractor’s obligations under Paragraph 3.03.

Owner or Contractor may give notice to the other party of any changes after the
submission of Contractor’s Bid (or after the date when Contractor became bound under a
negotiated contract) in Laws or Regulations having an effect on the cost or time of
performance of the Work, including but not limited to changes in Laws or Regulations
having an effect on procuring permits and on sales, use, value-added, consumption, and
other similar taxes. If Owner and Contractor are unable to agree on entitlement to or on
the amount or extent, if any, of any adjustment in Contract Price or Contract Times
resulting from such changes, then within 30 days of such notice Contractor may submit a
Change Proposal, or Owner may initiate a Claim.

7.11 Record Documents

A.

Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings,
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written
interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such
record documents in good order and annotate them to show changes made during
construction. These record documents, together with all approved Samples, will be
available to Engineer for reference. Upon completion of the Work, Contractor shall deliver
these record documents to Engineer.

7.12  Safety and Protection

A.

Contractor shall be solely responsible for initiating, maintaining, and supervising all safety
precautions and programs in connection with the Work. Such responsibility does not
relieve Subcontractors of their responsibility for the safety of persons or property in the
performance of their work, nor for compliance with applicable safety Laws and Regulations.
Contractor shall take all necessary precautions for the safety of, and shall provide the
necessary protection to prevent damage, injury, or loss to:

1. all persons on the Site or who may be affected by the Work;
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7.13

7.14

2. all the Work and materials and equipment to be incorporated therein, whether in
storage on or off the Site; and

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, other work in progress, utilities, and Underground
Facilities not designated for removal, relocation, or replacement in the course of
construction.

Contractor shall comply with all applicable Laws and Regulations relating to the safety of
persons or property, or to the protection of persons or property from damage, injury, or
loss; and shall erect and maintain all necessary safeguards for such safety and protection.
Contractor shall notify Owner; the owners of adjacent property, Underground Facilities,
and other utilities; and other contractors and utility owners performing work at or adjacent
to the Site, when prosecution of the Work may affect them, and shall cooperate with them
in the protection, removal, relocation, and replacement of their property or work in
progress.

Contractor shall comply with the applicable requirements of Owner’s safety programs, if
any. The Supplementary Conditions identify any Owner’s safety programs that are
applicable to the Work.

Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s
safety program with which Owner’s and Engineer’s employees and representatives must
comply while at the Site.

All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor,
Supplier, or any other individual or entity directly or indirectly employed by any of them to
perform any of the Work, or anyone for whose acts any of them may be liable, shall be
remedied by Contractor at its expense (except damage or loss attributable to the fault of
Drawings or Specifications or to the acts or omissions of Owner or Engineer or anyone
employed by any of them, or anyone for whose acts any of them may be liable, and not
attributable, directly or indirectly, in whole or in part, to the fault or negligence of
Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly
employed by any of them).

Contractor’s duties and responsibilities for safety and protection shall continue until such
time as all the Work is completed and Engineer has issued a notice to Owner and
Contractor in accordance with Paragraph 15.06.B that the Work is acceptable (except as
otherwise expressly provided in connection with Substantial Completion).

Contractor’s duties and responsibilities for safety and protection shall resume whenever
Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or
correction obligations, or to conduct other tasks arising from the Contract Documents.

Safety Representative

Contractor shall designate a qualified and experienced safety representative at the Site
whose duties and responsibilities shall be the prevention of accidents and the maintaining
and supervising of safety precautions and programs.

Hazard Communication Programs

Contractor shall be responsible for coordinating any exchange of material safety data
sheets or other hazard communication information required to be made available to or
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exchanged between or among employers at the Site in accordance with Laws or
Regulations.

7.15  Emergencies

A. In emergencies affecting the safety or protection of persons or the Work or property at the
Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage,
injury, or loss. Contractor shall give Engineer prompt written notice if Contractor believes
that any significant changes in the Work or variations from the Contract Documents have
been caused thereby or are required as a result thereof. If Engineer determines that a
change in the Contract Documents is required because of the action taken by Contractor in
response to such an emergency, a Work Change Directive or Change Order will be issued.

7.16  Shop Drawings, Samples, and Other Submittals

A. Shop Drawing and Sample Submittal Requirements:

1.

Before submitting a Shop Drawing or Sample, Contractor shall have:

a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings
and Samples and with the requirements of the Work and the Contract
Documents;

b. determined and verified all field measurements, quantities, dimensions, specified
performance and design criteria, installation requirements, materials, catalog
numbers, and similar information with respect thereto;

c. determined and verified the suitability of all materials and equipment offered
with respect to the indicated application, fabrication, shipping, handling, storage,
assembly, and installation pertaining to the performance of the Work; and

d. determined and verified all information relative to Contractor’s responsibilities
for means, methods, techniques, sequences, and procedures of construction, and
safety precautions and programs incident thereto.

Each submittal shall bear a stamp or specific written certification that Contractor has
satisfied Contractor’s obligations under the Contract Documents with respect to
Contractor’s review of that submittal, and that Contractor approves the submittal.

With each submittal, Contractor shall give Engineer specific written notice of any
variations that the Shop Drawing or Sample may have from the requirements of the
Contract Documents. This notice shall be set forth in a written communication
separate from the Shop Drawings or Sample submittal; and, in addition, in the case of
Shop Drawings by a specific notation made on each Shop Drawing submitted to
Engineer for review and approval of each such variation.

B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop
Drawings and Samples to Engineer for review and approval in accordance with the
accepted Schedule of Submittals. Each submittal will be identified as Engineer may require.

1.

Shop Drawings:
a. Contractor shall submit the number of copies required in the Specifications.

b. Data shown on the Shop Drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials, and similar data
to show Engineer the services, materials, and equipment Contractor proposes to
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provide and to enable Engineer to review the information for the limited
purposes required by Paragraph 7.16.D.

Samples:
a. Contractor shall submit the number of Samples required in the Specifications.

b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent
data such as catalog numbers, the use for which intended and other data as
Engineer may require to enable Engineer to review the submittal for the limited
purposes required by Paragraph 7.16.D.

Where a Shop Drawing or Sample is required by the Contract Documents or the
Schedule of Submittals, any related Work performed prior to Engineer’s review and
approval of the pertinent submittal will be at the sole expense and responsibility of
Contractor.

Other Submittals: Contractor shall submit other submittals to Engineer in accordance with
the accepted Schedule of Submittals, and pursuant to the applicable terms of the
Specifications.

Engineer’s Review:

1.

Engineer will provide timely review of Shop Drawings and Samples in accordance with
the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will
be only to determine if the items covered by the submittals will, after installation or
incorporation in the Work, conform to the information given in the Contract
Documents and be compatible with the design concept of the completed Project as a
functioning whole as indicated by the Contract Documents.

Engineer’s review and approval will not extend to means, methods, techniques,
sequences, or procedures of construction or to safety precautions or programs
incident thereto.

Engineer’s review and approval of a separate item as such will not indicate approval of
the assembly in which the item functions.

Engineer’s review and approval of a Shop Drawing or Sample shall not relieve
Contractor from responsibility for any variation from the requirements of the Contract
Documents unless Contractor has complied with the requirements of Paragraph
7.16.A.3 and Engineer has given written approval of each such variation by specific
written notation thereof incorporated in or accompanying the Shop Drawing or
Sample. Engineer will document any such approved variation from the requirements
of the Contract Documents in a Field Order.

Engineer’s review and approval of a Shop Drawing or Sample shall not relieve
Contractor from responsibility for complying with the requirements of Paragraph
7.16.A and B.

Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from
the requirements of the Contract Documents, shall not, under any circumstances,
change the Contract Times or Contract Price, unless such changes are included in a
Change Order.

Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample,
or other submittal shall result in such item becoming a Contract Document.
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E.

8. Contractor shall perform the Work in compliance with the requirements and
commitments set forth in approved Shop Drawings and Samples, subject to the
provisions of Paragraph 7.16.D.4.

Resubmittal Procedures:

1. Contractor shall make corrections required by Engineer and shall return the required
number of corrected copies of Shop Drawings and submit, as required, new Samples
for review and approval. Contractor shall direct specific attention in writing to
revisions other than the corrections called for by Engineer on previous submittals.

2. Contractor shall furnish required submittals with sufficient information and accuracy
to obtain required approval of an item with no more than three submittals. Engineer
will record Engineer’s time for reviewing a fourth or subsequent submittal of a Shop
Drawings, sample, or other item requiring approval, and Contractor shall be
responsible for Engineer’s charges to Owner for such time. Owner may impose a set-
off against payments due to Contractor to secure reimbursement for such charges.

3. If Contractor requests a change of a previously approved submittal item, Contractor
shall be responsible for Engineer’s charges to Owner for its review time, and Owner
may impose a set-off against payments due to Contractor to secure reimbursement for
such charges, unless the need for such change is beyond the control of Contractor.

7.17  Contractor’s General Warranty and Guarantee

A.

Contractor warrants and guarantees to Owner that all Work will be in accordance with the
Contract Documents and will not be defective. Engineer and its officers, directors,
members, partners, employees, agents, consultants, and subcontractors shall be entitled to
rely on Contractor’s warranty and guarantee.

Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:

1. abuse, modification, or improper maintenance or operation by persons other than
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom
Contractor is responsible; or

2. normal wear and tear under normal usage.

Contractor’s obligation to perform and complete the Work in accordance with the Contract
Documents shall be absolute. None of the following will constitute an acceptance of Work
that is not in accordance with the Contract Documents or a release of Contractor’s
obligation to perform the Work in accordance with the Contract Documents:

1. observations by Engineer;
2. recommendation by Engineer or payment by Owner of any progress or final payment;

3. the issuance of a certificate of Substantial Completion by Engineer or any payment
related thereto by Owner;

use or occupancy of the Work or any part thereof by Owner;
any review and approval of a Shop Drawing or Sample submittal;
the issuance of a notice of acceptability by Engineer;

any inspection, test, or approval by others; or

©® N o v &

any correction of defective Work by Owner.
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If the Contract requires the Contractor to accept the assignment of a contract entered into
by Owner, then the specific warranties, guarantees, and correction obligations contained in
the assigned contract shall govern with respect to Contractor’s performance obligations to
Owner for the Work described in the assigned contract.

7.18 Indemnification

A.

To the fullest extent permitted by Laws and Regulations, and in addition to any other
obligations of Contractor under the Contract or otherwise, Contractor shall indemnify and
hold harmless Owner and Engineer, and the officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any of them from and
against all claims, costs, losses, and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to the performance
of the Work, provided that any such claim, cost, loss, or damage is attributable to bodily
injury, sickness, disease, or death, or to injury to or destruction of tangible property (other
than the Work itself), including the loss of use resulting therefrom but only to the extent
caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or
any individual or entity directly or indirectly employed by any of them to perform any of
the Work or anyone for whose acts any of them may be liable.

In any and all claims against Owner or Engineer or any of their officers, directors, members,
partners, employees, agents, consultants, or subcontractors by any employee (or the
survivor or personal representative of such employee) of Contractor, any Subcontractor,
any Supplier, or any individual or entity directly or indirectly employed by any of them to
perform any of the Work, or anyone for whose acts any of them may be liable, the
indemnification obligation under Paragraph 7.18.A shall not be limited in any way by any
limitation on the amount or type of damages, compensation, or benefits payable by or for
Contractor or any such Subcontractor, Supplier, or other individual or entity under workers’
compensation acts, disability benefit acts, or other employee benefit acts.

The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to
the liability of Engineer and Engineer’s officers, directors, members, partners, employees,
agents, consultants and subcontractors arising out of:

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings,
opinions, reports, surveys, Change Orders, designs, or Specifications; or

2. giving directions or instructions, or failing to give them, if that is the primary cause of
the injury or damage.

7.19  Delegation of Professional Design Services

A.

Contractor will not be required to provide professional design services unless such services
are specifically required by the Contract Documents for a portion of the Work or unless
such services are required to carry out Contractor’s responsibilities for construction means,
methods, techniques, sequences and procedures. Contractor shall not be required to
provide professional services in violation of applicable Laws and Regulations.

If professional design services or certifications by a design professional related to systems,
materials, or equipment are specifically required of Contractor by the Contract Documents,
Owner and Engineer will specify all performance and design criteria that such services must
satisfy. Contractor shall cause such services or certifications to be provided by a properly
licensed professional, whose signature and seal shall appear on all drawings, calculations,
specifications, certifications, and other submittals prepared by such professional. Shop
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Drawings and other submittals related to the Work designed or certified by such
professional, if prepared by others, shall bear such professional’s written approval when
submitted to Engineer.

Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and
completeness of the services, certifications, or approvals performed by such design
professionals, provided Owner and Engineer have specified to Contractor all performance
and design criteria that such services must satisfy.

Pursuant to this paragraph, Engineer’s review and approval of design calculations and
design drawings will be only for the limited purpose of checking for conformance with
performance and design criteria given and the design concept expressed in the Contract
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except
design calculations and design drawings) will be only for the purpose stated in Paragraph
7.16.D.1.

Contractor shall not be responsible for the adequacy of the performance or design criteria
specified by Owner or Engineer.

ARTICLE 8 — OTHER WORK AT THE SITE

8.01  Other Work

A.

In addition to and apart from the Work under the Contract Documents, the Owner may
perform other work at or adjacent to the Site. Such other work may be performed by
Owner’s employees, or through contracts between the Owner and third parties. Owner
may also arrange to have third-party utility owners perform work on their utilities and
facilities at or adjacent to the Site.

If Owner performs other work at or adjacent to the Site with Owner’s employees, or
through contracts for such other work, then Owner shall give Contractor written notice
thereof prior to starting any such other work. If Owner has advance information regarding
the start of any utility work at or adjacent to the Site, Owner shall provide such information
to Contractor.

Contractor shall afford each other contractor that performs such other work, each utility
owner performing other work, and Owner, if Owner is performing other work with Owner’s
employees, proper and safe access to the Site, and provide a reasonable opportunity for
the introduction and storage of materials and equipment and the execution of such other
work. Contractor shall do all cutting, fitting, and patching of the Work that may be required
to properly connect or otherwise make its several parts come together and properly
integrate with such other work. Contractor shall not endanger any work of others by
cutting, excavating, or otherwise altering such work; provided, however, that Contractor
may cut or alter others' work with the written consent of Engineer and the others whose
work will be affected.

If the proper execution or results of any part of Contractor’s Work depends upon work
performed by others under this Article 8, Contractor shall inspect such other work and
promptly report to Engineer in writing any delays, defects, or deficiencies in such other
work that render it unavailable or unsuitable for the proper execution and results of
Contractor’s Work. Contractor’s failure to so report will constitute an acceptance of such
other work as fit and proper for integration with Contractor’s Work except for latent
defects and deficiencies in such other work.
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8.02 Coordination

A.

If Owner intends to contract with others for the performance of other work at or adjacent
to the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to
arrange to have utility owners perform work at or adjacent to the Site, the following will be
set forth in the Supplementary Conditions or provided to Contractor prior to the start of
any such other work:

1. the identity of the individual or entity that will have authority and responsibility for
coordination of the activities among the various contractors;

2. an itemization of the specific matters to be covered by such authority and
responsibility; and

3. the extent of such authority and responsibilities.

Unless otherwise provided in the Supplementary Conditions, Owner shall have sole
authority and responsibility for such coordination.

8.03  Legal Relationships

A.

If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s
employees, any other contractor working for Owner, or any utility owner causes damage to
the Work or to the property of Contractor or its Subcontractors, or delays, disrupts,
interferes with, or increases the scope or cost of the performance of the Work, through
actions or inaction, then Contractor shall be entitled to an equitable adjustment in the
Contract Price or the Contract Times, or both. Contractor must submit any Change Proposal
seeking an equitable adjustment in the Contract Price or the Contract Times under this
paragraph within 30 days of the damaging, delaying, disrupting, or interfering event. The
entitlement to, and extent of, any such equitable adjustment shall take into account
information (if any) regarding such other work that was provided to Contractor in the
Contract Documents prior to the submittal of the Bid or the final negotiation of the terms
of the Contract. When applicable, any such equitable adjustment in Contract Price shall be
conditioned on Contractor assigning to Owner all Contractor’s rights against such other
contractor or utility owner with respect to the damage, delay, disruption, or interference
that is the subject of the adjustment. Contractor’s entitlement to an adjustment of the
Contract Times is conditioned on such adjustment being essential to Contractor’s ability to
complete the Work within the Contract Times.

Contractor shall take reasonable and customary measures to avoid damaging, delaying,
disrupting, or interfering with the work of Owner, any other contractor, or any utility owner
performing other work at or adjacent to the Site. If Contractor fails to take such measures
and as a result damages, delays, disrupts, or interferes with the work of any such other
contractor or utility owner, then Owner may impose a set-off against payments due to
Contractor, and assign to such other contractor or utility owner the Owner’s contractual
rights against Contractor with respect to the breach of the obligations set forth in this
paragraph.

When Owner is performing other work at or adjacent to the Site with Owner’s employees,
Contractor shall be liable to Owner for damage to such other work, and for the reasonable
direct delay, disruption, and interference costs incurred by Owner as a result of
Contractor’s failure to take reasonable and customary measures with respect to Owner’s
other work. In response to such damage, delay, disruption, or interference, Owner may
impose a set-off against payments due to Contractor.
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D. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor,
or any utility owner performing other work at or adjacent to the Site, through Contractor’s
failure to take reasonable and customary measures to avoid such impacts, or if any claim
arising out of Contractor’s actions, inactions, or negligence in performance of the Work at
or adjacent to the Site is made by any such other contractor or utility owner against
Contractor, Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the
claim as to all parties through negotiations with such other contractor or utility owner, or
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law,
and (2) indemnify and hold harmless Owner and Engineer, and the officers, directors,
members, partners, employees, agents, consultants and subcontractors of each and any of
them from and against any such claims, and against all costs, losses, and damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other dispute resolution costs) arising out
of or relating to such damage, delay, disruption, or interference.

ARTICLE 9 — OWNER’S RESPONSIBILITIES

9.01

9.02

9.03

9.04

9.05

9.06

9.07

Communications to Contractor

A. Except as otherwise provided in these General Conditions, Owner shall issue all
communications to Contractor through Engineer.

Replacement of Engineer

A.  Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor
makes no reasonable objection to the replacement engineer. The replacement engineer’s
status under the Contract Documents shall be that of the former Engineer.

Furnish Data
A. Owner shall promptly furnish the data required of Owner under the Contract Documents.
Pay When Due

A. Owner shall make payments to Contractor when they are due as provided in the
Agreement.

Lands and Easements; Reports, Tests, and Drawings

A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph
5.01.

B. Owner’s duties with respect to providing engineering surveys to establish reference points
are set forth in Paragraph 4.03.

C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports
of explorations and tests of conditions at the Site, and drawings of physical conditions
relating to existing surface or subsurface structures at the Site.

Insurance

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and
property insurance are set forth in Article 6.

Change Orders

A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11.
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9.08 Inspections, Tests, and Approvals

A.  Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth
in Paragraph 14.02.B.

9.09 Limitations on Owner’s Responsibilities

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible
for, Contractor’s means, methods, techniques, sequences, or procedures of construction,
or the safety precautions and programs incident thereto, or for any failure of Contractor to
comply with Laws and Regulations applicable to the performance of the Work. Owner will
not be responsible for Contractor’s failure to perform the Work in accordance with the
Contract Documents.

9.10 Undisclosed Hazardous Environmental Condition

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is
set forth in Paragraph 5.06.

9.11  Evidence of Financial Arrangements

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that
financial arrangements have been made to satisfy Owner’s obligations under the Contract
Documents (including obligations under proposed changes in the Work).

9.12  Safety Programs

A.  While at the Site, Owner’s employees and representatives shall comply with the specific
applicable requirements of Contractor’s safety programs of which Owner has been
informed.

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.
ARTICLE 10 — ENGINEER’S STATUS DURING CONSTRUCTION

10.01 Owner’s Representative

A. Engineer will be Owner’s representative during the construction period. The duties and
responsibilities and the limitations of authority of Engineer as Owner’s representative
during construction are set forth in the Contract.

10.02 Visits to Site

A. Engineer will make visits to the Site at intervals appropriate to the various stages of
construction as Engineer deems necessary in order to observe as an experienced and
qualified design professional the progress that has been made and the quality of the
various aspects of Contractor’s executed Work. Based on information obtained during such
visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the
Work is proceeding in accordance with the Contract Documents. Engineer will not be
required to make exhaustive or continuous inspections on the Site to check the quality or
guantity of the Work. Engineer’s efforts will be directed toward providing for Owner a
greater degree of confidence that the completed Work will conform generally to the
Contract Documents. On the basis of such visits and observations, Engineer will keep
Owner informed of the progress of the Work and will endeavor to guard Owner against
defective Work.

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority
and responsibility set forth in Paragraph 10.08. Particularly, but without limitation, during
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10.03

10.04

10.05

10.06

10.07

10.08

or as a result of Engineer’s visits or observations of Contractor’s Work, Engineer will not
supervise, direct, control, or have authority over or be responsible for Contractor’s means,
methods, techniques, sequences, or procedures of construction, or the safety precautions
and programs incident thereto, or for any failure of Contractor to comply with Laws and
Regulations applicable to the performance of the Work.

Project Representative

A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project
Representative to represent Engineer at the Site and assist Engineer in observing the
progress and quality of the Work, then the authority and responsibilities of any such
Resident Project Representative will be as provided in the Supplementary Conditions, and
limitations on the responsibilities thereof will be as provided in Paragraph 10.08. If Owner
designates another representative or agent to represent Owner at the Site who is not
Engineer’s consultant, agent, or employee, the responsibilities and authority and
limitations thereon of such other individual or entity will be as provided in the
Supplementary Conditions.

Rejecting Defective Work
A. Engineer has the authority to reject Work in accordance with Article 14.
Shop Drawings, Change Orders and Payments

A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set
forth in Paragraph 7.16.

B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings
submitted in response to a delegation of professional design services, if any, are set forth in
Paragraph 7.19.

C. Engineer’s authority as to Change Orders is set forth in Article 11.
D. Engineer’s authority as to Applications for Payment is set forth in Article 15.
Determinations for Unit Price Work

A. Engineer will determine the actual quantities and classifications of Unit Price Work
performed by Contractor as set forth in Paragraph 13.03.

Decisions on Requirements of Contract Documents and Acceptability of Work

A. Engineer will render decisions regarding the requirements of the Contract Documents, and
judge the acceptability of the Work, pursuant to the specific procedures set forth herein for
initial interpretations, Change Proposals, and acceptance of the Work. In rendering such
decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will
not be liable to Owner, Contractor, or others in connection with any proceedings,
interpretations, decisions, or judgments conducted or rendered in good faith.

Limitations on Engineer’s Authority and Responsibilities

A. Neither Engineer’s authority or responsibility under this Article 10 or under any other
provision of the Contract, nor any decision made by Engineer in good faith either to
exercise or not exercise such authority or responsibility or the undertaking, exercise, or
performance of any authority or responsibility by Engineer, shall create, impose, or give rise
to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any
Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee
or agent of any of them.
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B. Engineer will not supervise, direct, control, or have authority over or be responsible for
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the
safety precautions and programs incident thereto, or for any failure of Contractor to
comply with Laws and Regulations applicable to the performance of the Work. Engineer will
not be responsible for Contractor’s failure to perform the Work in accordance with the
Contract Documents.

C. Engineer will not be responsible for the acts or omissions of Contractor or of any
Subcontractor, any Supplier, or of any other individual or entity performing any of the
Work.

D. Engineer’s review of the final Application for Payment and accompanying documentation
and all maintenance and operating instructions, schedules, guarantees, bonds, certificates
of inspection, tests and approvals, and other documentation required to be delivered by
Paragraph 15.06.A will only be to determine generally that their content complies with the
requirements of, and in the case of certificates of inspections, tests, and approvals, that the
results certified indicate compliance with the Contract Documents.

E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also
apply to the Resident Project Representative, if any.

10.09 Compliance with Safety Program

A.  While at the Site, Engineer’s employees and representatives will comply with the specific
applicable requirements of Owner’s and Contractor’s safety programs (if any) of which
Engineer has been informed.

ARTICLE 11 — AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK

11.01 Amending and Supplementing Contract Documents

A. The Contract Documents may be amended or supplemented by a Change Order, a Work
Change Directive, or a Field Order.

1. Change Orders:

a. If an amendment or supplement to the Contract Documents includes a change in
the Contract Price or the Contract Times, such amendment or supplement must
be set forth in a Change Order. A Change Order also may be used to establish
amendments and supplements of the Contract Documents that do not affect the
Contract Price or Contract Times.

b. Owner and Contractor may amend those terms and conditions of the Contract
Documents that do not involve (1) the performance or acceptability of the Work,
(2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3)
other engineering or technical matters, without the recommendation of the
Engineer. Such an amendment shall be set forth in a Change Order.

2.  Work Change Directives: A Work Change Directive will not change the Contract Price
or the Contract Times but is evidence that the parties expect that the modification
ordered or documented by a Work Change Directive will be incorporated in a
subsequently issued Change Order, following negotiations by the parties as to the
Work Change Directive’s effect, if any, on the Contract Price and Contract Times; or, if
negotiations are unsuccessful, by a determination under the terms of the Contract
Documents governing adjustments, expressly including Paragraph 11.04 regarding
change of Contract Price. Contractor must submit any Change Proposal seeking an
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adjustment of the Contract Price or the Contract Times, or both, no later than 30 days
after the completion of the Work set out in the Work Change Directive. Owner must
submit any Claim seeking an adjustment of the Contract Price or the Contract Times,
or both, no later than 60 days after issuance of the Work Change Directive.

3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not
involve an adjustment in the Contract Price or the Contract Times and are compatible
with the design concept of the completed Project as a functioning whole as indicated
by the Contract Documents. Such changes will be accomplished by a Field Order and
will be binding on Owner and also on Contractor, which shall perform the Work
involved promptly. If Contractor believes that a Field Order justifies an adjustment in
the Contract Price or Contract Times, or both, then before proceeding with the Work
at issue, Contractor shall submit a Change Proposal as provided herein.

11.02 Owner-Authorized Changes in the Work

A.

Without invalidating the Contract and without notice to any surety, Owner may, at any
time or from time to time, order additions, deletions, or revisions in the Work. Such
changes shall be supported by Engineer’s recommendation, to the extent the change
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other
engineering or technical matters. Such changes may be accomplished by a Change Order, if
Owner and Contractor have agreed as to the effect, if any, of the changes on Contract
Times or Contract Price; or by a Work Change Directive. Upon receipt of any such
document, Contractor shall promptly proceed with the Work involved; or, in the case of a
deletion in the Work, promptly cease construction activities with respect to such deleted
Work. Added or revised Work shall be performed under the applicable conditions of the
Contract Documents. Nothing in this paragraph shall obligate Contractor to undertake work
that Contractor reasonably concludes cannot be performed in a manner consistent with
Contractor’s safety obligations under the Contract Documents or Laws and Regulations.

11.03  Unauthorized Changes in the Work

A.

Contractor shall not be entitled to an increase in the Contract Price or an extension of the
Contract Times with respect to any work performed that is not required by the Contract
Documents, as amended, modified, or supplemented, except in the case of an emergency
as provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph
14.05.

11.04 Change of Contract Price

A.

The Contract Price may only be changed by a Change Order. Any Change Proposal for an
adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06. Any
Claim for an adjustment of Contract Price shall comply with the provisions of Article 12.

An adjustment in the Contract Price will be determined as follows:

1. where the Work involved is covered by unit prices contained in the Contract
Documents, then by application of such unit prices to the quantities of the items
involved (subject to the provisions of Paragraph 13.03); or

2. where the Work involved is not covered by unit prices contained in the Contract
Documents, then by a mutually agreed lump sum (which may include an allowance for
overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or

3. where the Work involved is not covered by unit prices contained in the Contract
Documents and the parties do not reach mutual agreement to a lump sum, then on
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C.

the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a
Contractor’s fee for overhead and profit (determined as provided in Paragraph
11.04.C).

Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be
determined as follows:

1.
2.

a mutually acceptable fixed fee; or

if a fixed fee is not agreed upon, then a fee based on the following percentages of the
various portions of the Cost of the Work:

a.

for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee
shall be 15 percent;

for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be five
percent;

where one or more tiers of subcontracts are on the basis of Cost of the Work plus
a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01.C.2.a and
11.01.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent
of the costs incurred under Paragraphs 13.01.A.1 and 13.01.A.2 by the
Subcontractor that actually performs the Work, at whatever tier, and (2) with
respect to Contractor itself and to any Subcontractors of a tier higher than that of
the Subcontractor that actually performs the Work, a fee of five percent of the
amount (fee plus underlying costs incurred) attributable to the next lower tier
Subcontractor; provided, however, that for any such subcontracted work the
maximum total fee to be paid by Owner shall be no greater than 27 percent of
the costs incurred by the Subcontractor that actually performs the work;

no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4,
13.01.B.5, and 13.01.C;

the amount of credit to be allowed by Contractor to Owner for any change which
results in a net decrease in cost will be the amount of the actual net decrease in
cost plus a deduction in Contractor’s fee by an amount equal to five percent of
such net decrease; and

when both additions and credits are involved in any one change, the adjustment
in Contractor’s fee shall be computed on the basis of the net change in
accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.g, inclusive.

11.05 Change of Contract Times

A.

The Contract Times may only be changed by a Change Order. Any Change Proposal for an
adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any
Claim for an adjustment in the Contract Times shall comply with the provisions of Article
12.

An adjustment of the Contract Times shall be subject to the limitations set forth in

Paragraph 4.05, concerning delays in Contractor’s progress.

11.06 Change Proposals

A.

Contractor shall submit a Change Proposal to Engineer to request an adjustment in the
Contract Times or Contract Price; appeal an initial decision by Engineer concerning the
requirements of the Contract Documents or relating to the acceptability of the Work under
the Contract Documents; contest a set-off against payment due; or seek other relief under
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the Contract. The Change Proposal shall specify any proposed change in Contract Times or
Contract Price, or both, or other proposed relief, and explain the reason for the proposed
change, with citations to any governing or applicable provisions of the Contract Documents.

1.

Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but
in no event later than 30 days) after the start of the event giving rise thereto, or after
such initial decision. The Contractor shall submit supporting data, including the
proposed change in Contract Price or Contract Time (if any), to the Engineer and
Owner within 15 days after the submittal of the Change Proposal. The supporting data
shall be accompanied by a written statement that the supporting data are accurate
and complete, and that any requested time or price adjustment is the entire
adjustment to which Contractor believes it is entitled as a result of said event.
Engineer will advise Owner regarding the Change Proposal, and consider any
comments or response from Owner regarding the Change Proposal.

Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after
receipt of the Contractor’s supporting data, either deny the Change Proposal in whole,
approve it in whole, or deny it in part and approve it in part. Such actions shall be in
writing, with a copy provided to Owner and Contractor. If Engineer does not take
action on the Change Proposal within 30 days, then either Owner or Contractor may at
any time thereafter submit a letter to the other party indicating that as a result of
Engineer’s inaction the Change Proposal is deemed denied, thereby commencing the
time for appeal of the denial under Article 12.

Binding Decision: Engineer’s decision will be final and binding upon Owner and
Contractor, unless Owner or Contractor appeals the decision by filing a Claim under
Article 12.

B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or
other engineering or technical matters, then Engineer will notify the parties that the
Engineer is unable to resolve the Change Proposal. For purposes of further resolution of
such a Change Proposal, such notice shall be deemed a denial, and Contractor may choose
to seek resolution under the terms of Article 12.

11.07 Execution of Change Orders

A. Owner and Contractor shall execute appropriate Change Orders covering:

1.

changes in the Contract Price or Contract Times which are agreed to by the parties,
including any undisputed sum or amount of time for Work actually performed in
accordance with a Work Change Directive;

changes in Contract Price resulting from an Owner set-off, unless Contractor has duly
contested such set-off;

changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b)
required because of Owner’s acceptance of defective Work under Paragraph 14.04 or
Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by the
parties, subject to the need for Engineer’s recommendation if the change in the Work
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other
engineering or technical matters; and

changes in the Contract Price or Contract Times, or other changes, which embody the
substance of any final and binding results under Paragraph 11.06, or Article 12.
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B.

If Owner or Contractor refuses to execute a Change Order that is required to be executed
under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as
if fully executed.

11.08 Notification to Surety

A.

If the provisions of any bond require notice to be given to a surety of any change affecting
the general scope of the Work or the provisions of the Contract Documents (including, but
not limited to, Contract Price or Contract Times), the giving of any such notice will be
Contractor’s responsibility. The amount of each applicable bond will be adjusted to reflect
the effect of any such change.

ARTICLE 12 - CLAIMS

12.01 Claims

A.

Claims Process: The following disputes between Owner and Contractor shall be submitted
to the Claims process set forth in this Article:

1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals;

2. Owner demands for adjustments in the Contract Price or Contract Times, or other
relief under the Contract Documents; and

3. Disputes that Engineer has been unable to address because they do not involve the
design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of
the Work, or other engineering or technical matters.

Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party
to the Contract promptly (but in no event later than 30 days) after the start of the event
giving rise thereto; in the case of appeals regarding Change Proposals within 30 days of the
decision under appeal. The party submitting the Claim shall also furnish a copy to the
Engineer, for its information only. The responsibility to substantiate a Claim shall rest with
the party making the Claim. In the case of a Claim by Contractor seeking an increase in the
Contract Times or Contract Price, or both, Contractor shall certify that the Claim is made in
good faith, that the supporting data are accurate and complete, and that to the best of
Contractor’s knowledge and belief the amount of time or money requested accurately
reflects the full amount to which Contractor is entitled.

Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full
consideration to its merits. The two parties shall seek to resolve the Claim through the
exchange of information and direct negotiations. The parties may extend the time for
resolving the Claim by mutual agreement. All actions taken on a Claim shall be stated in
writing and submitted to the other party, with a copy to Engineer.

Mediation:

1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to
mediation of the underlying dispute. The agreement to mediate shall stay the Claim
submittal and response process.

2. If Owner and Contractor agree to mediation, then after 60 days from such agreement,
either Owner or Contractor may unilaterally terminate the mediation process, and the
Claim submittal and decision process shall resume as of the date of the termination. If
the mediation proceeds but is unsuccessful in resolving the dispute, the Claim
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submittal and decision process shall resume as of the date of the conclusion of the
mediation, as determined by the mediator.

3.  Owner and Contractor shall each pay one-half of the mediator’s fees and costs.

Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in
part, such action shall be final and binding unless within 30 days of such action the other
party invokes the procedure set forth in Article 17 for final resolution of disputes.

Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim
may deny it by giving written notice of denial to the other party. If the receiving party does
not take action on the Claim within 90 days, then either Owner or Contractor may at any
time thereafter submit a letter to the other party indicating that as a result of the inaction,
the Claim is deemed denied, thereby commencing the time for appeal of the denial. A
denial of the Claim shall be final and binding unless within 30 days of the denial the other
party invokes the procedure set forth in Article 17 for the final resolution of disputes.

Final and Binding Results: If the parties reach a mutual agreement regarding a Claim,
whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a
Claim is approved in part and denied in part, or denied in full, and such actions become
final and binding; then the results of the agreement or action on the Claim shall be
incorporated in a Change Order to the extent they affect the Contract, including the Work,
the Contract Times, or the Contract Price.

ARTICLE 13 — COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

13.01 Cost of the Work

A.

Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum
of all costs necessary for the proper performance of the Work at issue, as further defined
below. The provisions of this Paragraph 13.01 are used for two distinct purposes:

1. To determine Cost of the Work when Cost of the Work is a component of the Contract
Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or

2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other
adjustment in Contract Price. When the value of any such adjustment is determined
on the basis of Cost of the Work, Contractor is entitled only to those additional or
incremental costs required because of the change in the Work or because of the event
giving rise to the adjustment.

Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in
the Cost of the Work shall be in amounts no higher than those prevailing in the locality of
the Project, shall not include any of the costs itemized in Paragraph 13.01.C, and shall
include only the following items:

1. Payroll costs for employees in the direct employ of Contractor in the performance of
the Work under schedules of job classifications agreed upon by Owner and Contractor.
Such employees shall include, without limitation, superintendents, foremen, and other
personnel employed full time on the Work. Payroll costs for employees not employed
full time on the Work shall be apportioned on the basis of their time spent on the
Work. Payroll costs shall include, but not be limited to, salaries and wages plus the
cost of fringe benefits, which shall include social security contributions,
unemployment, excise, and payroll taxes, workers’ compensation, health and
retirement benefits, bonuses, sick leave, and vacation and holiday pay applicable
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thereto. The expenses of performing Work outside of regular working hours, on
Saturday, Sunday, or legal holidays, shall be included in the above to the extent
authorized by Owner.

Cost of all materials and equipment furnished and incorporated in the Work, including
costs of transportation and storage thereof, and Suppliers’ field services required in
connection therewith. All cash discounts shall accrue to Contractor unless Owner
deposits funds with Contractor with which to make payments, in which case the cash
discounts shall accrue to Owner. All trade discounts, rebates, and refunds and returns
from sale of surplus materials and equipment shall accrue to Owner, and Contractor
shall make provisions so that they may be obtained.

Payments made by Contractor to Subcontractors for Work performed by
Subcontractors. If required by Owner, Contractor shall obtain competitive bids from
subcontractors acceptable to Owner and Contractor and shall deliver such bids to
Owner, who will then determine, with the advice of Engineer, which bids, if any, will
be acceptable. If any subcontract provides that the Subcontractor is to be paid on the
basis of Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee shall
be determined in the same manner as Contractor’s Cost of the Work and fee as
provided in this Paragraph 13.01.

Costs of special consultants (including but not limited to engineers, architects, testing
laboratories, surveyors, attorneys, and accountants) employed for services specifically
related to the Work.

Supplemental costs including the following:

a. The proportion of necessary transportation, travel, and subsistence expenses of
Contractor’s employees incurred in discharge of duties connected with the Work.

b. Cost, including transportation and maintenance, of all materials, supplies,
equipment, machinery, appliances, office, and temporary facilities at the Site, and
hand tools not owned by the workers, which are consumed in the performance of
the Work, and cost, less market value, of such items used but not consumed
which remain the property of Contractor.

c. Rentals of all construction equipment and machinery, and the parts thereof,
whether rented from Contractor or others in accordance with rental agreements
approved by Owner with the advice of Engineer, and the costs of transportation,
loading, unloading, assembly, dismantling, and removal thereof. All such costs
shall be in accordance with the terms of said rental agreements. The rental of any
such equipment, machinery, or parts shall cease when the use thereof is no
longer necessary for the Work.

d. Sales, consumer, use, and other similar taxes related to the Work, and for which
Contractor is liable, as imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor,
or anyone directly or indirectly employed by any of them or for whose acts any of
them may be liable, and royalty payments and fees for permits and licenses.

f.  Losses and damages (and related expenses) caused by damage to the Work, not
compensated by insurance or otherwise, sustained by Contractor in connection
with the performance of the Work (except losses and damages within the
deductible amounts of property insurance established in accordance with
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C.

Paragraph 6.05), provided such losses and damages have resulted from causes
other than the negligence of Contractor, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable.
Such losses shall include settlements made with the written consent and approval
of Owner. No such losses, damages, and expenses shall be included in the Cost of
the Work for the purpose of determining Contractor’s fee.

g. The cost of utilities, fuel, and sanitary facilities at the Site.

Minor expenses such as communication service at the Site, express and courier
services, and similar petty cash items in connection with the Work.

i.  The costs of premiums for all bonds and insurance that Contractor is required by
the Contract Documents to purchase and maintain.

Costs Excluded: The term Cost of the Work shall not include any of the following items:

1. Payroll costs and other compensation of Contractor’s officers, executives, principals
(of partnerships and sole proprietorships), general managers, safety managers,
engineers, architects, estimators, attorneys, auditors, accountants, purchasing and
contracting agents, expediters, timekeepers, clerks, and other personnel employed by
Contractor, whether at the Site or in Contractor’s principal or branch office for general
administration of the Work and not specifically included in the agreed upon schedule
of job classifications referred to in Paragraph 13.01.B.1 or specifically covered by
Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to
be considered administrative costs covered by the Contractor’s fee.

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at
the Site.

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital
employed for the Work and charges against Contractor for delinquent payments.

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable,
including but not limited to, the correction of defective Work, disposal of materials or
equipment wrongly supplied, and making good any damage to property.

5. Other overhead or general expense costs of any kind and the costs of any item not
specifically and expressly included in Paragraph 13.01.B.

Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus,
Contractor’s fee shall be determined as set forth in the Agreement. When the value of any
Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in
Contract Price is determined on the basis of Cost of the Work, Contractor’s fee shall be
determined as set forth in Paragraph 11.04.C.

Documentation: Whenever the Cost of the Work for any purpose is to be determined
pursuant to this Article 13, Contractor will establish and maintain records thereof in
accordance with generally accepted accounting practices and submit in a form acceptable
to Engineer an itemized cost breakdown together with supporting data.

13.02 Allowances

A.

It is understood that Contractor has included in the Contract Price all allowances so named
in the Contract Documents and shall cause the Work so covered to be performed for such
sums and by such persons or entities as may be acceptable to Owner and Engineer.
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Cash Allowances: Contractor agrees that:

1. the cash allowances include the cost to Contractor (less any applicable trade
discounts) of materials and equipment required by the allowances to be delivered at
the Site, and all applicable taxes; and

2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead,
profit, and other expenses contemplated for the cash allowances have been included
in the Contract Price and not in the allowances, and no demand for additional
payment on account of any of the foregoing will be valid.

Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the
sole use of Owner to cover unanticipated costs.

Prior to final payment, an appropriate Change Order will be issued as recommended by
Engineer to reflect actual amounts due Contractor on account of Work covered by
allowances, and the Contract Price shall be correspondingly adjusted.

13.03 Unit Price Work

A.

Where the Contract Documents provide that all or part of the Work is to be Unit Price
Work, initially the Contract Price will be deemed to include for all Unit Price Work an
amount equal to the sum of the unit price for each separately identified item of Unit Price
Work times the estimated quantity of each item as indicated in the Agreement.

The estimated quantities of items of Unit Price Work are not guaranteed and are solely for
the purpose of comparison of Bids and determining an initial Contract Price. Payments to
Contractor for Unit Price Work will be based on actual quantities.

Each unit price will be deemed to include an amount considered by Contractor to be
adequate to cover Contractor’s overhead and profit for each separately identified item.

Engineer will determine the actual quantities and classifications of Unit Price Work
performed by Contractor. Engineer will review with Contractor the Engineer’s preliminary
determinations on such matters before rendering a written decision thereon (by
recommendation of an Application for Payment or otherwise). Engineer’s written decision
thereon will be final and binding (except as modified by Engineer to reflect changed factual
conditions or more accurate data) upon Owner and Contractor, subject to the provisions of
the following paragraph.

Within 30 days of Engineer’s written decision under the preceding paragraph, Contractor
may submit a Change Proposal, or Owner may file a Claim, seeking an adjustment in the
Contract Price if:

1. the quantity of any item of Unit Price Work performed by Contractor differs materially
and significantly from the estimated quantity of such item indicated in the Agreement;

2. thereis no corresponding adjustment with respect to any other item of Work; and

3. Contractor believes that it is entitled to an increase in Contract Price as a result of
having incurred additional expense or Owner believes that Owner is entitled to a
decrease in Contract Price, and the parties are unable to agree as to the amount of any
such increase or decrease.
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ARTICLE 14 — TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE

WORK

14.01 Access to Work

A.

Owner, Engineer, their consultants and other representatives and personnel of Owner,
independent testing laboratories, and authorities having jurisdiction will have access to the
Site and the Work at reasonable times for their observation, inspection, and testing.
Contractor shall provide them proper and safe conditions for such access and advise them
of Contractor’s safety procedures and programs so that they may comply therewith as
applicable.

14.02 Tests, Inspections, and Approvals

A.

Contractor shall give Engineer timely notice of readiness of the Work (or specific parts
thereof) for all required inspections and tests, and shall cooperate with inspection and
testing personnel to facilitate required inspections and tests.

Owner shall retain and pay for the services of an independent inspector, testing laboratory,
or other qualified individual or entity to perform all inspections and tests expressly required
by the Contract Documents to be furnished and paid for by Owner, except that costs
incurred in connection with tests or inspections of covered Work shall be governed by the
provisions of Paragraph 14.05.

If Laws or Regulations of any public body having jurisdiction require any Work (or part
thereof) specifically to be inspected, tested, or approved by an employee or other
representative of such public body, Contractor shall assume full responsibility for arranging
and obtaining such inspections, tests, or approvals, pay all costs in connection therewith,
and furnish Engineer the required certificates of inspection or approval.

Contractor shall be responsible for arranging, obtaining, and paying for all inspections and
tests required:

1. by the Contract Documents, unless the Contract Documents expressly allocate
responsibility for a specific inspection or test to Owner;

2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be
incorporated in the Work;

3. by manufacturers of equipment furnished under the Contract Documents;

4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to
be incorporated into the Work; and

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to
Contractor’s purchase thereof for incorporation in the Work.

Such inspections and tests shall be performed by independent inspectors, testing
laboratories, or other qualified individuals or entities acceptable to Owner and Engineer.

If the Contract Documents require the Work (or part thereof) to be approved by Owner,
Engineer, or another designated individual or entity, then Contractor shall assume full
responsibility for arranging and obtaining such approvals.

If any Work (or the work of others) that is to be inspected, tested, or approved is covered
by Contractor without written concurrence of Engineer, Contractor shall, if requested by
Engineer, uncover such Work for observation. Such uncovering shall be at Contractor’s
expense unless Contractor had given Engineer timely notice of Contractor’s intention to
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cover the same and Engineer had not acted with reasonable promptness in response to
such notice.

14.03 Defective Work

A.

Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not
defective.

Engineer’s Authority: Engineer has the authority to determine whether Work is defective,
and to reject defective Work.

Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has
actual knowledge will be given to Contractor.

Correction, or Removal and Replacement: Promptly after receipt of written notice of
defective Work, Contractor shall correct all such defective Work, whether or not fabricated,
installed, or completed, or, if Engineer has rejected the defective Work, remove it from the
Project and replace it with Work that is not defective.

Preservation of Warranties: When correcting defective Work, Contractor shall take no
action that would void or otherwise impair Owner’s special warranty and guarantee, if any,
on said Work.

Costs and Damages: In addition to its correction, removal, and replacement obligations
with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages
arising out of or relating to defective Work, including but not limited to the cost of the
inspection, testing, correction, removal, replacement, or reconstruction of such defective
Work, fines levied against Owner by governmental authorities because the Work is
defective, and the costs of repair or replacement of work of others resulting from defective
Work. Prior to final payment, if Owner and Contractor are unable to agree as to the
measure of such claims, costs, losses, and damages resulting from defective Work, then
Owner may impose a reasonable set-off against payments due under Article 15.

14.04 Acceptance of Defective Work

A.

If, instead of requiring correction or removal and replacement of defective Work, Owner
prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final
payment, to Engineer’s confirmation that such acceptance is in general accord with the
design intent and applicable engineering principles, and will not endanger public safety).
Contractor shall pay all claims, costs, losses, and damages attributable to Owner’s
evaluation of and determination to accept such defective Work (such costs to be approved
by Engineer as to reasonableness), and for the diminished value of the Work to the extent
not otherwise paid by Contractor. If any such acceptance occurs prior to final payment, the
necessary revisions in the Contract Documents with respect to the Work shall be
incorporated in a Change Order. If the parties are unable to agree as to the decrease in the
Contract Price, reflecting the diminished value of Work so accepted, then Owner may
impose a reasonable set-off against payments due under Article 15. If the acceptance of
defective Work occurs after final payment, Contractor shall pay an appropriate amount to
Owner.

14.05 Uncovering Work

A.

Engineer has the authority to require special inspection or testing of the Work, whether or
not the Work is fabricated, installed, or completed.
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If any Work is covered contrary to the written request of Engineer, then Contractor shall, if
requested by Engineer, uncover such Work for Engineer’s observation, and then replace
the covering, all at Contractor’s expense.

If Engineer considers it necessary or advisable that covered Work be observed by Engineer
or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover,
expose, or otherwise make available for observation, inspection, or testing as Engineer may
require, that portion of the Work in question, and provide all necessary labor, material, and
equipment.

1. Ifitis found that the uncovered Work is defective, Contractor shall be responsible for
all claims, costs, losses, and damages arising out of or relating to such uncovering,
exposure, observation, inspection, and testing, and of satisfactory replacement or
reconstruction (including but not limited to all costs of repair or replacement of work
of others); and pending Contractor’s full discharge of this responsibility the Owner
shall be entitled to impose a reasonable set-off against payments due under Article 15.

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an
increase in the Contract Price or an extension of the Contract Times, or both, directly
attributable to such uncovering, exposure, observation, inspection, testing,
replacement, and reconstruction. If the parties are unable to agree as to the amount
or extent thereof, then Contractor may submit a Change Proposal within 30 days of
the determination that the Work is not defective.

14.06 Owner May Stop the Work

A.

If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable
materials or equipment, or fails to perform the Work in such a way that the completed
Work will conform to the Contract Documents, then Owner may order Contractor to stop
the Work, or any portion thereof, until the cause for such order has been eliminated;
however, this right of Owner to stop the Work shall not give rise to any duty on the part of
Owner to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier,
any other individual or entity, or any surety for, or employee or agent of any of them.

14.07 Owner May Correct Defective Work

A.

If Contractor fails within a reasonable time after written notice from Engineer to correct
defective Work, or to remove and replace rejected Work as required by Engineer, or if
Contractor fails to perform the Work in accordance with the Contract Documents, or if
Contractor fails to comply with any other provision of the Contract Documents, then Owner
may, after seven days written notice to Contractor, correct or remedy any such deficiency.

In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed
expeditiously. In connection with such corrective or remedial action, Owner may exclude
Contractor from all or part of the Site, take possession of all or part of the Work and
suspend Contractor’s services related thereto, and incorporate in the Work all materials
and equipment stored at the Site or for which Owner has paid Contractor but which are
stored elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and
employees, Owner’s other contractors, and Engineer and Engineer’s consultants access to
the Site to enable Owner to exercise the rights and remedies under this paragraph.

All claims, costs, losses, and damages incurred or sustained by Owner in exercising the
rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-
offs against payments due under Article 15. Such claims, costs, losses and damages will
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include but not be limited to all costs of repair, or replacement of work of others destroyed
or damaged by correction, removal, or replacement of Contractor’s defective Work.

Contractor shall not be allowed an extension of the Contract Times because of any delay in
the performance of the Work attributable to the exercise by Owner of Owner’s rights and
remedies under this Paragraph 14.07.

ARTICLE 15 — PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD

15.01 Progress Payments

A.

Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will
serve as the basis for progress payments and will be incorporated into a form of Application
for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will
be based on the number of units completed during the pay period, as determined under
the provisions of Paragraph 13.03. Progress payments for cost-based Work will be based on
Cost of the Work completed by Contractor during the pay period.

Applications for Payments:

1. At least 20 days before the date established in the Agreement for each progress
payment (but not more often than once a month), Contractor shall submit to Engineer
for review an Application for Payment filled out and signed by Contractor covering the
Work completed as of the date of the Application and accompanied by such
supporting documentation as is required by the Contract Documents. If payment is
requested on the basis of materials and equipment not incorporated in the Work but
delivered and suitably stored at the Site or at another location agreed to in writing, the
Application for Payment shall also be accompanied by a bill of sale, invoice, or other
documentation warranting that Owner has received the materials and equipment free
and clear of all Liens, and evidence that the materials and equipment are covered by
appropriate property insurance, a warehouse bond, or other arrangements to protect
Owner’s interest therein, all of which must be satisfactory to Owner.

2. Beginning with the second Application for Payment, each Application shall include an
affidavit of Contractor stating that all previous progress payments received on account
of the Work have been applied on account to discharge Contractor’s legitimate
obligations associated with prior Applications for Payment.

3. The amount of retainage with respect to progress payments will be as stipulated in the
Agreement.

Review of Applications:

1. Engineer will, within 10 days after receipt of each Application for Payment, including
each resubmittal, either indicate in writing a recommendation of payment and present
the Application to Owner, or return the Application to Contractor indicating in writing
Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor
may make the necessary corrections and resubmit the Application.

2. Engineer’s recommendation of any payment requested in an Application for Payment
will constitute a representation by Engineer to Owner, based on Engineer’s
observations of the executed Work as an experienced and qualified design
professional, and on Engineer’s review of the Application for Payment and the
accompanying data and schedules, that to the best of Engineer’s knowledge,
information and belief:
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a. the Work has progressed to the point indicated;

b. the quality of the Work is generally in accordance with the Contract Documents
(subject to an evaluation of the Work as a functioning whole prior to or upon
Substantial Completion, the results of any subsequent tests called for in the
Contract Documents, a final determination of quantities and classifications for
Unit Price Work under Paragraph 13.03, and any other qualifications stated in the
recommendation); and

c. the conditions precedent to Contractor’s being entitled to such payment appear
to have been fulfilled in so far as it is Engineer’s responsibility to observe the
Work.

By recommending any such payment Engineer will not thereby be deemed to have
represented that:

a. inspections made to check the quality or the quantity of the Work as it has been
performed have been exhaustive, extended to every aspect of the Work in
progress, or involved detailed inspections of the Work beyond the responsibilities
specifically assigned to Engineer in the Contract; or

b. there may not be other matters or issues between the parties that might entitle
Contractor to be paid additionally by Owner or entitle Owner to withhold
payment to Contractor.

Neither Engineer’s review of Contractor’s Work for the purposes of recommending
payments nor Engineer’'s recommendation of any payment, including final payment,
will impose responsibility on Engineer:

a. tosupervise, direct, or control the Work, or

b. for the means, methods, techniques, sequences, or procedures of construction,
or the safety precautions and programs incident thereto, or

c. for Contractor’s failure to comply with Laws and Regulations applicable to
Contractor’s performance of the Work, or

d. to make any examination to ascertain how or for what purposes Contractor has
used the money paid on account of the Contract Price, or

e. todetermine that title to any of the Work, materials, or equipment has passed to
Owner free and clear of any Liens.

Engineer may refuse to recommend the whole or any part of any payment if, in
Engineer’s opinion, it would be incorrect to make the representations to Owner stated
in Paragraph 15.01.C.2.

Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s
opinion to protect Owner from loss because:

a. the Work is defective, requiring correction or replacement;
b. the Contract Price has been reduced by Change Orders;

c. Owner has been required to correct defective Work in accordance with Paragraph
14.07, or has accepted defective Work pursuant to Paragraph 14.04;

d. Owner has been required to remove or remediate a Hazardous Environmental
Condition for which Contractor is responsible; or
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e.

Engineer has actual knowledge of the occurrence of any of the events that would
constitute a default by Contractor and therefore justify termination for cause
under the Contract Documents.

D. Payment Becomes Due:

1.

Ten days after presentation of the Application for Payment to Owner with Engineer’s
recommendation, the amount recommended (subject to any Owner set-offs) will
become due, and when due will be paid by Owner to Contractor.

E. Reductions in Payment by Owner:

1.

In addition to any reductions in payment (set-offs) recommended by Engineer, Owner
is entitled to impose a set-off against payment based on any of the following:

a.

claims have been made against Owner on account of Contractor’s conduct in the
performance or furnishing of the Work, or Owner has incurred costs, losses, or
damages on account of Contractor’s conduct in the performance or furnishing of
the Work, including but not limited to claims, costs, losses, or damages from
workplace injuries, adjacent property damage, non-compliance with Laws and
Regulations, and patent infringement;

Contractor has failed to take reasonable and customary measures to avoid
damage, delay, disruption, and interference with other work at or adjacent to the
Site;

Contractor has failed to provide and maintain required bonds or insurance;

Owner has been required to remove or remediate a Hazardous Environmental
Condition for which Contractor is responsible;

Owner has incurred extra charges or engineering costs related to submittal
reviews, evaluations of proposed substitutes, tests and inspections, or return
visits to manufacturing or assembly facilities;

the Work is defective, requiring correction or replacement;

Owner has been required to correct defective Work in accordance with Paragraph
14.07, or has accepted defective Work pursuant to Paragraph 14.04;

the Contract Price has been reduced by Change Orders;

an event that would constitute a default by Contractor and therefore justify a
termination for cause has occurred;

liguidated damages have accrued as a result of Contractor’s failure to achieve
Milestones, Substantial Completion, or final completion of the Work;

Liens have been filed in connection with the Work, except where Contractor has
delivered a specific bond satisfactory to Owner to secure the satisfaction and
discharge of such Liens;

there are other items entitling Owner to a set off against the amount
recommended.

If Owner imposes any set-off against payment, whether based on its own knowledge
or on the written recommendations of Engineer, Owner will give Contractor
immediate written notice (with a copy to Engineer) stating the reasons for such action
and the specific amount of the reduction, and promptly pay Contractor any amount
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remaining after deduction of the amount so withheld. Owner shall promptly pay
Contractor the amount so withheld, or any adjustment thereto agreed to by Owner
and Contractor, if Contractor remedies the reasons for such action. The reduction
imposed shall be binding on Contractor unless it duly submits a Change Proposal
contesting the reduction.

3.  Upon a subsequent determination that Owner’s refusal of payment was not justified,
the amount wrongfully withheld shall be treated as an amount due as determined by
Paragraph 15.01.C.1 and subject to interest as provided in the Agreement.

15.02 Contractor’s Warranty of Title

A.

Contractor warrants and guarantees that title to all Work, materials, and equipment
furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title
defects, and (2) all patent, licensing, copyright, or royalty obligations, no later than seven
days after the time of payment by Owner.

15.03 Substantial Completion

A.

When Contractor considers the entire Work ready for its intended use Contractor shall
notify Owner and Engineer in writing that the entire Work is substantially complete and
request that Engineer issue a certificate of Substantial Completion. Contractor shall at the
same time submit to Owner and Engineer an initial draft of punch list items to be
completed or corrected before final payment.

Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an
inspection of the Work to determine the status of completion. If Engineer does not
consider the Work substantially complete, Engineer will notify Contractor in writing giving
the reasons therefor.

If Engineer considers the Work substantially complete, Engineer will deliver to Owner a
preliminary certificate of Substantial Completion which shall fix the date of Substantial
Completion. Engineer shall attach to the certificate a punch list of items to be completed or
corrected before final payment. Owner shall have seven days after receipt of the
preliminary certificate during which to make written objection to Engineer as to any
provisions of the certificate or attached punch list. If, after considering the objections to the
provisions of the preliminary certificate, Engineer concludes that the Work is not
substantially complete, Engineer will, within 14 days after submission of the preliminary
certificate to Owner, notify Contractor in writing that the Work is not substantially
complete, stating the reasons therefor. If Owner does not object to the provisions of the
certificate, or if despite consideration of Owner’s objections Engineer concludes that the
Work is substantially complete, then Engineer will, within said 14 days, execute and deliver
to Owner and Contractor a final certificate of Substantial Completion (with a revised punch
list of items to be completed or corrected) reflecting such changes from the preliminary
certificate as Engineer believes justified after consideration of any objections from Owner.

At the time of receipt of the preliminary certificate of Substantial Completion, Owner and
Contractor will confer regarding Owner’s use or occupancy of the Work following
Substantial Completion, review the builder’s risk insurance policy with respect to the end of
the builder’s risk coverage, and confirm the transition to coverage of the Work under a
permanent property insurance policy held by Owner. Unless Owner and Contractor agree
otherwise in writing, Owner shall bear responsibility for security, operation, protection of
the Work, property insurance, maintenance, heat, and utilities upon Owner’s use or
occupancy of the Work.
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After Substantial Completion the Contractor shall promptly begin work on the punch list of
items to be completed or corrected prior to final payment. In appropriate cases Contractor
may submit monthly Applications for Payment for completed punch list items, following the
progress payment procedures set forth above.

Owner shall have the right to exclude Contractor from the Site after the date of Substantial
Completion subject to allowing Contractor reasonable access to remove its property and
complete or correct items on the punch list.

15.04 Partial Use or Occupancy

A.

Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially
completed part of the Work which has specifically been identified in the Contract
Documents, or which Owner, Engineer, and Contractor agree constitutes a separately
functioning and usable part of the Work that can be used by Owner for its intended
purpose without significant interference with Contractor’s performance of the remainder
of the Work, subject to the following conditions:

1. At any time Owner may request in writing that Contractor permit Owner to use or
occupy any such part of the Work that Owner believes to be substantially complete. If
and when Contractor agrees that such part of the Work is substantially complete,
Contractor, Owner, and Engineer will follow the procedures of Paragraph 15.03.A
through E for that part of the Work.

2. At any time Contractor may notify Owner and Engineer in writing that Contractor
considers any such part of the Work substantially complete and request Engineer to
issue a certificate of Substantial Completion for that part of the Work.

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer
shall make an inspection of that part of the Work to determine its status of
completion. If Engineer does not consider that part of the Work to be substantially
complete, Engineer will notify Owner and Contractor in writing giving the reasons
therefor. If Engineer considers that part of the Work to be substantially complete, the
provisions of Paragraph 15.03 will apply with respect to certification of Substantial
Completion of that part of the Work and the division of responsibility in respect
thereof and access thereto.

4. No use or occupancy or separate operation of part of the Work may occur prior to
compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other
property insurance.

15.05 Final Inspection

A.

Upon written notice from Contractor that the entire Work or an agreed portion thereof is
complete, Engineer will promptly make a final inspection with Owner and Contractor and
will notify Contractor in writing of all particulars in which this inspection reveals that the
Work, or agreed portion thereof, is incomplete or defective. Contractor shall immediately
take such measures as are necessary to complete such Work or remedy such deficiencies.

15.06 Final Payment

A.

Application for Payment:

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all
corrections identified during the final inspection and has delivered, in accordance with
the Contract Documents, all maintenance and operating instructions, schedules,
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guarantees, bonds, certificates or other evidence of insurance, certificates of
inspection, annotated record documents (as provided in Paragraph 7.11), and other
documents, Contractor may make application for final payment.

The final Application for Payment shall be accompanied (except as previously
delivered) by:

a. all documentation called for in the Contract Documents;
b. consent of the surety, if any, to final payment;

c. satisfactory evidence that all title issues have been resolved such that title to all
Work, materials, and equipment has passed to Owner free and clear of any Liens
or other title defects, or will so pass upon final payment.

d. alist of all disputes that Contractor believes are unsettled; and

e. complete and legally effective releases or waivers (satisfactory to Owner) of all
Lien rights arising out of the Work, and of Liens filed in connection with the Work.

In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as
approved by Owner, Contractor may furnish receipts or releases in full and an affidavit
of Contractor that: (a) the releases and receipts include all labor, services, material,
and equipment for which a Lien could be filed; and (b) all payrolls, material and
equipment bills, and other indebtedness connected with the Work for which Owner
might in any way be responsible, or which might in any way result in liens or other
burdens on Owner's property, have been paid or otherwise satisfied. If any
Subcontractor or Supplier fails to furnish such a release or receipt in full, Contractor
may furnish a bond or other collateral satisfactory to Owner to indemnify Owner
against any Lien, or Owner at its option may issue joint checks payable to Contractor
and specified Subcontractors and Suppliers.

B. Engineer’s Review of Application and Acceptance:

1.

If, on the basis of Engineer’s observation of the Work during construction and final
inspection, and Engineer’s review of the final Application for Payment and
accompanying documentation as required by the Contract Documents, Engineer is
satisfied that the Work has been completed and Contractor’s other obligations under
the Contract have been fulfilled, Engineer will, within ten days after receipt of the final
Application for Payment, indicate in writing Engineer’s recommendation of final
payment and present the Application for Payment to Owner for payment. Such
recommendation shall account for any set-offs against payment that are necessary in
Engineer’s opinion to protect Owner from loss for the reasons stated above with
respect to progress payments. At the same time Engineer will also give written notice
to Owner and Contractor that the Work is acceptable, subject to the provisions of
Paragraph 15.07. Otherwise, Engineer will return the Application for Payment to
Contractor, indicating in writing the reasons for refusing to recommend final payment,
in which case Contractor shall make the necessary corrections and resubmit the
Application for Payment.

C. Completion of Work: The Work is complete (subject to surviving obligations) when it is
ready for final payment as established by the Engineer’s written recommendation of final
payment.

D. Payment Becomes Due: Thirty days after the presentation to Owner of the final Application
for Payment and accompanying documentation, the amount recommended by Engineer
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(less any further sum Owner is entitled to set off against Engineer’s recommendation,
including but not limited to set-offs for liquidated damages and set-offs allowed under the
provisions above with respect to progress payments) will become due and shall be paid by
Owner to Contractor.

15.07 Waiver of Claims

A.

The making of final payment will not constitute a waiver by Owner of claims or rights
against Contractor. Owner expressly reserves claims and rights arising from unsettled Liens,
from defective Work appearing after final inspection pursuant to Paragraph 15.05, from
Contractor’s failure to comply with the Contract Documents or the terms of any special
guarantees specified therein, from outstanding Claims by Owner, or from Contractor’s
continuing obligations under the Contract Documents.

The acceptance of final payment by Contractor will constitute a waiver by Contractor of all
claims and rights against Owner other than those pending matters that have been duly
submitted or appealed under the provisions of Article 17.

15.08 Correction Period

A.

If within one year after the date of Substantial Completion (or such longer period of time as
may be prescribed by the terms of any applicable special guarantee required by the
Contract Documents, or by any specific provision of the Contract Documents), any Work is
found to be defective, or if the repair of any damages to the Site, adjacent areas that
Contractor has arranged to use through construction easements or otherwise, and other
adjacent areas used by Contractor as permitted by Laws and Regulations, is found to be
defective, then Contractor shall promptly, without cost to Owner and in accordance with
Owner’s written instructions:

1. correct the defective repairs to the Site or such other adjacent areas;
2. correct such defective Work;

3. if the defective Work has been rejected by Owner, remove it from the Project and
replace it with Work that is not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to
the work of others, or to other land or areas resulting therefrom.

If Contractor does not promptly comply with the terms of Owner’s written instructions, or
in an emergency where delay would cause serious risk of loss or damage, Owner may have
the defective Work corrected or repaired or may have the rejected Work removed and
replaced. Contractor shall pay all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects, attorneys, and other professionals
and all court or arbitration or other dispute resolution costs) arising out of or relating to
such correction or repair or such removal and replacement (including but not limited to all
costs of repair or replacement of work of others).

In special circumstances where a particular item of equipment is placed in continuous
service before Substantial Completion of all the Work, the correction period for that item
may start to run from an earlier date if so provided in the Specifications.

Where defective Work (and damage to other Work resulting therefrom) has been corrected
or removed and replaced under this paragraph, the correction period hereunder with
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respect to such Work will be extended for an additional period of one year after such
correction or removal and replacement has been satisfactorily completed.

Contractor’s obligations under this paragraph are in addition to all other obligations and
warranties. The provisions of this paragraph shall not be construed as a substitute for, or a
waiver of, the provisions of any applicable statute of limitation or repose.

ARTICLE 16 — SUSPENSION OF WORK AND TERMINATION

16.01 Owner May Suspend Work

A.

At any time and without cause, Owner may suspend the Work or any portion thereof for a
period of not more than 90 consecutive days by written notice to Contractor and Engineer.
Such notice will fix the date on which Work will be resumed. Contractor shall resume the
Work on the date so fixed. Contractor shall be entitled to an adjustment in the Contract
Price or an extension of the Contract Times, or both, directly attributable to any such
suspension. Any Change Proposal seeking such adjustments shall be submitted no later
than 30 days after the date fixed for resumption of Work.

16.02 Owner May Terminate for Cause

A.

The occurrence of any one or more of the following events will constitute a default by
Contractor and justify termination for cause:

1. Contractor’s persistent failure to perform the Work in accordance with the Contract
Documents (including, but not limited to, failure to supply sufficient skilled workers or
suitable materials or equipment or failure to adhere to the Progress Schedule);

2. Failure of Contractor to perform or otherwise to comply with a material term of the
Contract Documents;

3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or
4. Contractor’s repeated disregard of the authority of Owner or Engineer.

If one or more of the events identified in Paragraph 16.02.A occurs, then after giving
Contractor (and any surety) ten days written notice that Owner is considering a declaration
that Contractor is in default and termination of the contract, Owner may proceed to:

1. declare Contractor to be in default, and give Contractor (and any surety) notice that
the Contract is terminated; and

2. enforce the rights available to Owner under any applicable performance bond.

Subject to the terms and operation of any applicable performance bond, if Owner has
terminated the Contract for cause, Owner may exclude Contractor from the Site, take
possession of the Work, incorporate in the Work all materials and equipment stored at the
Site or for which Owner has paid Contractor but which are stored elsewhere, and complete
the Work as Owner may deem expedient.

Owner may not proceed with termination of the Contract under Paragraph 16.02.B if
Contractor within seven days of receipt of notice of intent to terminate begins to correct its
failure to perform and proceeds diligently to cure such failure.

If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to
receive any further payment until the Work is completed. If the unpaid balance of the
Contract Price exceeds the cost to complete the Work, including all related claims, costs,
losses, and damages (including but not limited to all fees and charges of engineers,
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architects, attorneys, and other professionals) sustained by Owner, such excess will be paid
to Contractor. If the cost to complete the Work including such related claims, costs, losses,
and damages exceeds such unpaid balance, Contractor shall pay the difference to Owner.
Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as
to their reasonableness and, when so approved by Engineer, incorporated in a Change
Order. When exercising any rights or remedies under this paragraph, Owner shall not be
required to obtain the lowest price for the Work performed.

Where Contractor’s services have been so terminated by Owner, the termination will not
affect any rights or remedies of Owner against Contractor then existing or which may
thereafter accrue, or any rights or remedies of Owner against Contractor or any surety
under any payment bond or performance bond. Any retention or payment of money due
Contractor by Owner will not release Contractor from liability.

If and to the extent that Contractor has provided a performance bond under the provisions
of Paragraph 6.01.A, the provisions of that bond shall govern over any inconsistent
provisions of Paragraphs 16.02.B and 16.02.D.

16.03 Owner May Terminate For Convenience

A.

Upon seven days written notice to Contractor and Engineer, Owner may, without cause and
without prejudice to any other right or remedy of Owner, terminate the Contract. In such
case, Contractor shall be paid for (without duplication of any items):

1. completed and acceptable Work executed in accordance with the Contract Documents
prior to the effective date of termination, including fair and reasonable sums for
overhead and profit on such Work;

2. expenses sustained prior to the effective date of termination in performing services
and furnishing labor, materials, or equipment as required by the Contract Documents
in connection with uncompleted Work, plus fair and reasonable sums for overhead
and profit on such expenses; and

3. other reasonable expenses directly attributable to termination, including costs
incurred to prepare a termination for convenience cost proposal.

Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue,
or other economic loss arising out of or resulting from such termination.

16.04 Contractor May Stop Work or Terminate

A.

If, through no act or fault of Contractor, (1) the Work is suspended for more than 90
consecutive days by Owner or under an order of court or other public authority, or (2)
Engineer fails to act on any Application for Payment within 30 days after it is submitted, or
(3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then
Contractor may, upon seven days written notice to Owner and Engineer, and provided
Owner or Engineer do not remedy such suspension or failure within that time, terminate
the contract and recover from Owner payment on the same terms as provided in Paragraph
16.03.

In lieu of terminating the Contract and without prejudice to any other right or remedy, if
Engineer has failed to act on an Application for Payment within 30 days after it is
submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined to
be due, Contractor may, seven days after written notice to Owner and Engineer, stop the
Work until payment is made of all such amounts due Contractor, including interest thereon.
The provisions of this paragraph are not intended to preclude Contractor from submitting a
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Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for
expenses or damage directly attributable to Contractor’s stopping the Work as permitted
by this paragraph.

ARTICLE 17 — FINAL RESOLUTION OF DISPUTES

17.01 Methods and Procedures

A. Disputes Subject to Final Resolution: The following disputed matters are subject to final
resolution under the provisions of this Article:

1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in
full; and

2. Disputes between Owner and Contractor concerning the Work or obligations under
the Contract Documents, and arising after final payment has been made.

B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner
or Contractor may:

1. elect in writing to invoke the dispute resolution process provided for in the
Supplementary Conditions; or

2. agree with the other party to submit the dispute to another dispute resolution
process; or

3. if no dispute resolution process is provided for in the Supplementary Conditions or
mutually agreed to, give written notice to the other party of the intent to submit the
dispute to a court of competent jurisdiction.

ARTICLE 18 — MISCELLANEOUS

18.01 Giving Notice

A.  Whenever any provision of the Contract Documents requires the giving of written notice, it
will be deemed to have been validly given if:

1. delivered in person, by a commercial courier service or otherwise, to the individual or
to a member of the firm or to an officer of the corporation for which it is intended; or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last
business address known to the sender of the notice.

18.02 Computation of Times

A.  When any period of time is referred to in the Contract by days, it will be computed to
exclude the first and include the last day of such period. If the last day of any such period
falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable
jurisdiction, such day will be omitted from the computation.

18.03 Cumulative Remedies

A. The duties and obligations imposed by these General Conditions and the rights and
remedies available hereunder to the parties hereto are in addition to, and are not to be
construed in any way as a limitation of, any rights and remedies available to any or all of
them which are otherwise imposed or available by Laws or Regulations, by special warranty
or guarantee, or by other provisions of the Contract. The provisions of this paragraph will
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18.04

18.05

18.06

18.07

18.08

be as effective as if repeated specifically in the Contract Documents in connection with
each particular duty, obligation, right, and remedy to which they apply.

Limitation of Damages

A.  With respect to any and all Change Proposals, Claims, disputes subject to final resolution,
and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors,
members, partners, employees, agents, consultants, or subcontractors, shall be liable to
Contractor for any claims, costs, losses, or damages sustained by Contractor on or in
connection with any other project or anticipated project.

No Waiver

A. A party’s non-enforcement of any provision shall not constitute a waiver of that provision,
nor shall it affect the enforceability of that provision or of the remainder of this Contract.

Survival of Obligations

A. All representations, indemnifications, warranties, and guarantees made in, required by, or
given in accordance with the Contract, as well as all continuing obligations indicated in the
Contract, will survive final payment, completion, and acceptance of the Work or
termination or completion of the Contract or termination of the services of Contractor.

Controlling Law
A. This Contract is to be governed by the law of the state in which the Project is located.
Headings

A. Article and paragraph headings are inserted for convenience only and do not constitute
parts of these General Conditions.

**END OF SECTION**
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Section 00800

Supplementary Conditions?

These Supplementary Conditions amend or supplement the Standard General Conditions of the
Construction Contract, EJCDC® C-700 (2013 Edition). All provisions that are not so amended or
supplemented remain in full force and effect.

The terms used in these Supplementary Conditions have the meanings stated in the General Conditions.
Additional terms used in these Supplementary Conditions have the meanings stated below, which are
applicable to both the singular and plural thereof.

The address system used in these Supplementary Conditions is the same as the address system used in
the General Conditions, with the prefix "SC" added thereto.
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SC-1.01.A.32 Add the following language at the end of last sentence of Paragraph 1.01.A.32:.....5
SC-1.01.A.48 Add the following language at the end of the last sentence of Paragraph 1.01.A.48:5
SC-1.01.A.49 Add the following new Paragraph after Paragraph 1.01.A.48:.......cccceeiiiiiiiiiiiccieennn, 5
SC-1.01.A.50 Add the following new Paragraph after Paragraph 1.01.A.49:.......ccccoiiiiiiiiiiiiiieennnn, 5

SC-1.01.A.51 Add the following new Paragraph after Paragraph 1.01.A.50:... Error! Bookmark not
defined.

ARTICLE 2 — PRELIMINARY MATTERS ..ottt ettt e e et e e e e te e e e e e e e e aan e e eeaa e e e eeanneeanananaans 6
SC-2.02.A Amend the first sentence of Paragraph 2.02.A. to read as follows:..........cccceeeeeeennnn. 6
SC-2.07  Add the following new paragraphs immediately after Paragraph 2.06.C: ..........ccccuun..... 6

1This document is a MODIFIED version of EJCDC® C-800 Guide to

the Preparation of Supplementary Conditions, Copyright © 2013

by the National Society of Professional Engineers, American

Society of Civil Engineers, and American Council of Engineering

Companies, or is based in part on excerpts from EJCDC documents.

Those portions of the text that originated in the published EJCDC Cameron Contract
documents remain subject to the copyright.
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SC-2.10 Private CONTIACTON ... ettt e e e e ettt e e e e e e e eeeabaa e e eeaeaes 7
ARTICLE 3 — DOCUMENTS: INTENT, REQUIREMENTS, REUSE .......covtiiiiiiiiiieieee e e e e e evrneeeea e 8
SC-3.01.A Insert the following after the second clause of Paragraph 3.01.A:.....................l. 8
ARTICLE 4 — Commencement and progress of the WOrK ............uuiiiiiiiiiiiiiiiiiiiiiiiiiiiiieieeeeeeeeeeeeeeeeeeeeeeerennne 8

SC-4.01.A Delete the second and third sentences of Paragraph 4.01.A and amend the first

SC-4.05.G Add the following new sentence to the end of Paragraph 4.05.G: .......ccccceeeiiiiiiiinnnn. 8

ARTICLE 5 — AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS

ENVIRONMENTAL CONDITIONS ...eeiiittitteiiiieeeesitetessiteeesssibeeeessatteeessanbaeessssseeeessssseeessnnsenesssssseeessssseeessns 8
SC-5.01.A Amend the second sentence of Paragraph 5.01.A by adding the following text to the
N O the Paragraphi:..... e e s 8
SC-5.01.A.1 Add the following new paragraph immediately after Paragraph 5.01.A:................... 8
SC-5.03.C Add the following new paragraphs immediately after Paragraph 5.03.B:................... 8
SC-5.04.D.4 Add the following sentence to the end of Paragraph 5.04.D.4: ........cccceeeeiiiiiiiieeecnnnn. 9
SC-5.05.E.3  Add the following sentence to the end of Paragraph 5.05.E.3: ......cccccoiiiiiiiiiiiiiiinnnn. 9

ARTICLE 6 — BONDS AND INSURANCE ......uvtiiiiitiieeeeiiieeeeiiieeesstrreeessstaeeessnreeesssnseesssssssesessssseeesssnseeesssnnens 9
SC-6.01.A Add the following sentence to the end of Paragraph 6.01.A:................ccooeiii. 9

SC-6.03 Delete Paragraphs 6.03.A through 6.03.) in their entirety and replace with the following
paragraphs: 9

SC-6.06 Retitle Paragraph 6.06 to “No Sovereign Immunity Waiver” and delete Paragraphs
6.06.A through 6.06.D in their entirety, and replace with the following paragraph: .........cccccvvnnes 13

SC- 6.07 Retitle Paragraph 6.07 to “Mutual Cooperation” and delete Paragraphs 6.07.A through

6.07.C in their entirety, and replace with the following paragraph:.......ccccccvviviiiiiiiiiiiiiiiiiiiiriinennnn, 13
ARTICLE 7 — CONTRACTOR’S RESPONSIBILITIES ...ccciictteeeeeitreeeesireeeestteeeesinrneeessnnreeessnneessssnsnssssnnsnnessnns 13

SC-7.01.A Add the following sentences immediately after the last sentence of Paragraph

7.01.A: 13

SC-7.02.C.  Add the following new paragraph immediately after Paragraph 7.02.B: .................. 13

SC-7.04.A Amend the third sentence of Paragraph 7.04.A by striking out the following words:14

SC-7.04.A.1 Amend the last sentence of Paragraph a.3 by striking out “and;” and adding a period
at the end of Paragraph @.3. ....... e aan 14
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SC-7.04.A.1 Delete Paragraph 7.04.A.1.a.4 in its entirety and insert the following in its place: .. 14

SC-7.06.A Amend Paragraph 7.06.A by adding the following text to the end of the Paragraph:
14

SC- 7.06.B Delete paragraph 7.06.B in its entirety and insert the following in its place:.................. 14

SC-7.06.E Amend the second sentence of Paragraph 7.06.E by striking out “Owner may also
require Contractor to retain specific replacements; provided, however, that”. ...........ccccoooeirnnnn. 14

SC-7.08.A Amend the second sentence of Paragraph 7.08.A by adding the following text to the

N OFf the Paragraphi:...ee e e i 14
SC-7.09.B Add the following new paragraphs immediately after Paragraph 7.09.A: ................ 14
SC-7.11.B Insert the following new paragraphs after Paragraph 7.11.A:...................cc. 15
SC-7.12 Insert the following after the second sentence of Paragraph 7.12.C:.........covvvvvvvivvnnnnns 15
SC-7.18.A Delete Paragraph 7.18.A in its entirety and replace with the following:.................. 15
SC-7.20  Add the following new paragraphs after Paragraph 7.19.E:.......ccccoeiiiiiiiiiiiiiiiiccceeenn, 15
SC-7.22 WOTK PrOTUCTE ..ottt e e s 16
ARTICLE 8 = OTHER WORK AT THE SITE .....uutteitiieiteeeitee ettt eritee sttt et ettt e st e sabeeesateesbteesaseeenneeenas 16
SC-8.02.A Delete Paragraph 8.02.A in its entirety and replace with the following:.................. 16
ARTICLE 9 — OWNER’S RESPONSIBILITIES ....ceeiuttiiiite ettt ettt ettt ettt sttt e ettt e st e st e e e it esbt e e sabeeeneeeea 17
SC-9.01 Delete Article 9 in its entirety and replace with the following: .........cccccvvvvviiiiiiiiiiinnnnns 17
ARTICLE 10 — ENGINEER’S STATUS DURING CONSTRUCTION ....cceiutteiitieiieeeiiee sttt esieeesireesiteesveeesieee e 17
SC-10.03.B  Add the following new paragraphs immediately after Paragraph 10.03.A: .............. 17

SC-11.01 Delete Paragraphs 11.01 through 11.07.B in their entirety and replace with the

fOllOWING PAragrapis: ..o 20
SC-12 Delete Paragraph 12.01 in its entirety and replace with the following paragraphs: ......... 20
ARTICLE 13 — COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK...c...uuiiiiiieiiiiiiiee et 22
SC-13.02.C  Delete Paragraph 13.02.C in its entirety and insert the following in its place:......... 22
SC-13.03.E Delete Paragraph 13.03.E in its entirety and insert the following in its place: ......... 22
SC-14.02.B Delete Paragraph 14.02.B in its entirety and insert the following in its place:......... 23
ARTICLE 15 — PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD.................. 23
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SC-15.01.B.1 Amend the second sentence of Paragraph 15.01.B.1 by striking out the following

text: “a bill of sale, INVOICE, Or Other.” ..o e e eeaees 23
SC-15.01.B.3 Add the following language at the end of paragraph 15.01.B.3:......cccccevvviviiiinnnnnn. 23
SC-15.01.B.4 Add the following new Paragraph after Paragraph 15.01.B.3: .....ccccceiiiiiiiiiiiiiinnnn. 23

SC-15.01.D.1 Delete Paragraph 15.01.D.1 in its entirety and insert the following in its place:.... 23

SC-15.02.A  Amend Paragraph 15.02.A by striking out the following text: “no later than seven
days after the time of payment by Owner” and insert “no later than the time of payment by

Owner.” 24
SC-15.03.B  Add the following new subparagraph to Paragraph 15.03.B: ......ccccceeiiiiiiiiiiciiiicnnnn. 24
ARTICLE 17 — Final resolution Of diSPULES.......uuuiiiiiiiiiiiiiiiiiiiiieiiieiieeeeeeeseeeeeseeeeseeeseseeesseressssseesserrersrrerranes 24
SC-17 Delete Article 17 inits in entirety and replace With:........cccoooiiiiiiiiiiiiiiiiiicccc, 24
ARTICLE 18 — MISCELLANEQUS ......uitteieiiiiieeeeiiteeesrtreeessibeeesssetteeessssbeeessnssaeessssssneessnsseesssnsnsnesssnssneesnnns 24
SC-18.01 Delete subparagraphs 18.01.A.1 and 2 in their entirety and replace subparagraph
18.01.A.1 with the fOlloOWING:....cccci i 24
SC- 18.07 Delete paragraph 18.07 in its entirety and replace with the following:................... 24
SC-18.09 Add the following new paragraphs after Paragraph 18.08:.........ccccoeiiiiiiiiiiiieccieeennn. 25
ARTICLE 19 — ENVIRONMENTAL REQUIREMENTS .....uttttiieiiiiiiiiiieeeeeessniiireeeee e e s ssiiireeeeeeesssnannsnneeseeess 26
SC-19  Add Article 19 titled “ENVIRONMENTAL REQUIREMENTS” and the following:................. 26
ARTICLE 20 = NAVAJO PREFERENCE ......uutttitiieiiiiiiiiiieeeeeeeseniiiireeeeeeesssaiataeeeeeessssnsssseneeeesssssnssssnneeeeeeens 27
SC-20  Add Article 20 titled “NAVAJO PREFERENCE” and the following: .......cccoeeeeiiiiiiiiiiiciiiiennn. 27
SC-20  Add Article 21 titled “Navajo Department of Justice Approval” and the following:.......... 28
THIS PAGE LEFT INTENTIONALLY BLANK.....utttttteeiiiiitiiieeeee e e s ercititeeeeeeessssaeareeeeaessessnnnsaeeeeessssssnnssseeeesaeens 1
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ARTICLE 1 — DEFINITIONS AND TERMINOLOGY

SC-1.01.A.3 Add the following language at the end of last sentence of Paragraph 1.01.A.3:

The Application for Payment form to be used on this Project is EJCDC C-620 (see Section 00620). Owner
must approve in writing pursuant to Paragraph SC-15.01.B.4.

SC-1.01.A.8 Add the following language at the end of last sentence of Paragraph 1.01.A.8:

The Change Order form to be used on this Project is EJCDC C-941 (see Section 00941). Agency approval is
required before a Change Order is effective.

SC-1.01.A.14 Add the following language at the end of last sentence of Paragraph 1.01.A.14:
This is also known as the Original Contract Amount.

SC-1.01.A.20  Add the following language at the end of last sentence of Paragraph 1.01.A.20:
Engineer’s consultants on this project are: DOWL, Wood, ETD, Inc., and Maryboy Management Group.

SC-1.01.A.32 Add the following language at the end of last sentence of Paragraph 1.01.A.32:

The term “Construction Manager,” as used in the technical specifications, refers to the Resident Project
Representative.

SC-1.01.A.48  Add the following language at the end of the last sentence of Paragraph
1.01.A.48:

A Work Change Directive cannot change Contract Price or Contract Times without a subsequent Change
Order.

SC-1.01.A.49  Add the following new Paragraph after Paragraph 1.01.A.48:

49. Abnormal Weather Conditions—Conditions of extreme or unusual weather for a given region,
elevation, or season as determined by Engineer. Extreme or unusual weather that is typical for
a given region, elevation, or season should not be considered Abnormal Weather Conditions.

SC-1.01.A.50  Add the following new Paragraph after Paragraph 1.01.A.49:

50. Contract Number—Upon Contract execution, the Navajo Nation shall assign a Contract Number
which shall be shown in the “administrative purposes” box on page 1 of the Agreement. All
invoices submitted for payment shall reference said Contract Number, the Project name and
business unit number.
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ARTICLE 2 — PRELIMINARY MATTERS

SC-2.02.A Amend the first sentence of Paragraph 2.02.A. to read as follows:

Owner shall furnish to Contractor two (2) printed copies of the Contract Documents (including one fully
executed counterpart of the Agreement), and one (1) copy in electronic portable document format (PDF).

SC-2.07

Add the following new paragraphs immediately after Paragraph 2.06.C:

SC-2.07 Availability of Funds

A.

Appropriations Required: Pursuant to 2 N.N.C. § 223(A), the obligation of the Navajo
Nation to pay the entire Original Contract Amount, or any portion thereof as
invoiced, or any amounts under any and all Change Order(s), amendments or
modifications to this Contract, shall be contingent upon the availability of funds,
from whatever sources, for the Project which is the subject of this Contract.

Subsequent Fiscal Periods: Pursuant to 2 N.N.C. § 350(D), if funds adequate to
support continuation of performance under this Contract are not appropriated or
are otherwise unavailable for any fiscal period(s) subsequent to that period in/for
which this Contract is entered into, then this Contract may, at the sole discretion of
the Navajo Nation, be cancelled and Contractor shall be reimbursed only for the
reasonable value of any non-recurring costs incurred as a direct result of work
performed under this Contract.

SC-2.08 Contract Templates and Software

A.

Contractor agrees to furnish all standard contract templates and draft documents
necessary for all phases of the Project. Contractor also agrees to utilize any software
necessary to generate a final clean version of all required contract documents for
execution by Owner and Contractor, including any modifications, for all phases of
the Project, and to generate the same for all attachments or exhibits thereto, and
to certify by signature that the standard contract templates used for all phases of
this Project have been modified in accordance with a valid licensing agreement with
the template/software provider. Contractor agrees to indemnify and hold harmless
the Navajo Nation, as provided in Paragraph SC-7.07, against any claims or actions
by the holder of the template/software copyright for any unauthorized use of the
standard contract templates or software resulting from Owner and Contractor
entering into this Contract or any other contract for any of the phase of this Project,
and any modifications, attachments, or exhibits thereto.

SC-2.09 Right to Refuse Contract

A.

The Navajo Nation reserves its right to refuse to execute this Contract upon a
written determination that any of the following has occurred prior to the Navajo
Nation’s execution of this Contract:

1. Faulty procurement: a document, procedure, decision, action, or other event
pertaining to the procurement of this Contract, or to any related pre-
procurement activities, is in violation of any application Navajo Nation,
federal, or state laws or regulations governing said procurement; or
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Ancillary firm(s): an ancillary firm is ineligible for the award of this Contract or
is unavailable to perform on the Project, for any reason; in such case, the
Navajo Nation may, in its discretion, either (1) reject the selected Proposal
containing the ancillary firm’s qualifications and refuse to execute this
Contract; or (2) decide not to reject the Proposal and consider only the license
and relevant qualifications of Contractor standing alone; or (3) decide not to
reject the Proposal and permit another equally/more qualified firm to perform
those Contract services that would have been performed by the ineligible or
unavailable firm; or

Lack of funding availability: when funding for the Scope of Work (SOW) has
become wholly or partially unavailable; or

Significant change to SOW or other requirements: the SOW or any other
mandatory requirements is required to be changed significantly; or

Change to budget: there has been a revision (whether increase or decrease)
to the budget that was originally established by the Navajo Nation prior to the
initiation of the procurement process for this Contract; or

Protest filed: a protest has been timely filed in accordance with 12 N.N.C. §
360(A), unless a determination has been made to proceed with a Contract
award pursuant to 12 N.N.C. § 360(F); or

Other reasons cited in Regulations: any of the following pertains to this
procurement:

Inadequate or ambiguous specifications were cited in the Request for Proposal
(RFP)/Request for Qualification (RSQ);

The services contemplated under this Contract are no longer required;

The RFP/RSQ did not provide for consideration of all factors of cost to the
Navajo Nation;

All Proposals received indicate that the needs of the Navajo Nation can be
satisfied by a less expensive service differing from that described in the
RFP/RSQ;

All fee Proposals received exceed the Maximum Feasible Price after
opportunity for negotiation pursuant to 12 N.N.C. § 346(D);

The selected Proposal was collusive, contained fraudulent statements or
information, contained any material misrepresentation, or was submitted in
bad faith; or

Cancellation of the proposed Contract serves in the best interest of the Navajo
Nation.

SC-2.10 Private Contractor

A

Contractor shall perform and conduct all activities under this Contract as a private
independent contractor and shall not be considered as an employee of the Navajo
Nation or receive any benefits to which the Navajo Nation’s employees are entitled.
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ARTICLE 3 — DOCUMENTS: INTENT, REQUIREMENTS, REUSE

SC-3.01.A Insert the following after the second clause of Paragraph 3.01.A:

Any conflict between any provision(s) contained in the Contract Documents shall be resolved by reference
and interpretation of these Supplementary Conditions which incorporated the Navajo Nation
Supplemental General Conditions for EJCDC Construction Contracts.

ARTICLE 4 - COMMENCEMENT AND PROGRESS OF THE WORK

SC-4.01.A Delete the second and third sentences of Paragraph 4.01.A and amend the first
sentence of Paragraph 4.01.A to read as follows:

The Contract Times will commence to run on the day indicated in the Notice to Proceed.
SC-4.05.G Add the following new sentence to the end of Paragraph 4.05.G:

Any adjustment in Contract Price or Contract times must also comply with the requirements of Article
11.

ARTICLE5 - AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS
ENVIRONMENTAL CONDITIONS

SC-5.01.A Amend the second sentence of Paragraph 5.01.A by adding the following text to the
end of the Paragraph:

Rights-of-way and easements obtained by Owner specifically for this Project are included in Appendix D
of the Contract Documents.

SC-5.01.A.1 Add the following new paragraph immediately after Paragraph 5.01.A:

1. In the performance of work or provision of services under this Contract,
Contractor shall perform primarily within the Cameron and Bodaway-Gap
Chapters of the Navajo Nation (AZ), and Contractor is authorized to travel at
its sole expense.

SC-5.03.C Add the following new paragraphs immediately after Paragraph 5.03.B:

C. The following reports of explorations and tests of subsurface conditions at or
adjacent to the Site are known to Owner:

1. Report dated April 12, 2019, prepared by Wood Environmental &
Infrastructure Solutions, Inc., Albugquerque, NM, entitled: “Geotechnical
Engineering Study Cameron Booster Pump Stations and Cedar Ridge Alternate
Pipeline Alignment, Navajo Nation Indian Reservation, Arizona,” consisting of
42 pages. The Technical Data contained in such report upon whose accuracy
Contractor may rely are those indicated in the definition of Technical Data in
the General Conditions.
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The following drawings of physical conditions relating to existing surface or
subsurface structures at or adjacent to the Site (except Underground Facilities) are
known to Owner:

1. Environmental Assessment has been completed and any issues pertinent to the
project have been incorporated.

Contractor may examine copies of reports and drawings identified in SC-5.03.C and
SC-5.03.D that were not included with the Bidding Documents by contacting Navajo
Nation Department of Water Resources — Water Management Branch during
regular business hours, or may request copies from Engineer.

Add the following sentence to the end of Paragraph 5.04.D.4:

Any adjustment in Contract Price or Contract times must also comply with the requirements of Article

11.

SC-5.05.E.3

Add the following sentence to the end of Paragraph 5.05.E.3:

Any adjustment in Contract Price or Contract times must also comply with the requirements of Article

11.

ARTICLE 6 — BONDS AND INSURANCE

SC-6.01.A

Add the following sentence to the end of Paragraph 6.01.A:

Pursuant to 12 N.N.C. § 342, nothing in this Article 6 shall be construed to limit the authority of the
Navajo Nation to require a performance bond or other security in addition to those bonds required

herein.

SC-6.03

A.

Delete Paragraphs 6.03.A through 6.03.J in their entirety and replace with the following
paragraphs:

Contractor shall, at its sole expense, procure and maintain adequate and sufficient
insurance for all of Contractor’s potential liabilities, in accordance with this Article,
relating to any claims by any party for any injury to persons or damage to property
arising out of or connected with any work performed or services provided by
Contractor under this Contract.

Minimum Insurance Coverages: Contractor shall obtain and maintain for the
duration of performance under this Contract, the minimum insurance coverages
shown below:

1. Commercial General Liability —1SO CG 0001 Form or equivalent. Coverages shall
include:

- Premises and Operations
- Personal/Advertising Injury

- Products/Completed Operations
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Liability assumed under an Insured Contract (including defense costs

assumed under contract)
Broad Form Property Damage

Independent Contractors/Architects

2. Automobile Liability including all:

Architect/Owned Vehicles
Non-owned Vehicles
Rented/Hired Vehicles

Personal Injury Protection (where applicable)

3.  Workers’ Compensation:

Statutory Benefits (Coverage A)
Employers Liability (Coverage B)

4. Professional Liability — Errors and Omissions Liability. Contractor shall maintain
Professional/Errors and Omissions Liability covering wrongful or negligent acts,
errors and/or omissions for damage sustained by reason of or in the court of
operations under this Contract.

C. Limits required: Contractor shall carry the limits of liability as required below (where
“State Law” is indicated, such limits shall be in accordance with the laws and
regulations of the State wherein this Contract shall be primarily performed):

Commercial General Liability

General Aggregate $ 2,000,000
Products/Completed Operations Aggregate $ 2,000,000
Occurrence Basis/Per Each Occurrence Limit S 1,000,000
Personal/Advertising Injury S 1,000,000
Fire Damage (Any One Fire) $ 50,000
Medical Payments (Any One Person) $ 5,000
Automobile Liability

Bodily Injury/Property Damage (Each Accident) $ 1,000,000
Personal Injury Protection (If Applicable) By State Law

Workers’ Compensation
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Coverage A (Workers’ Compensation)

By State Law

Coverage B (Employers Liability)

$ 500,000

Professional Liability (Errors and Omissions)

Occurrence Basis/Per Each Occurrence Limit

$ 1,000,000

Aggregate Minimum

$ 2,000,000

Per Occurrence Basis: All policies must be written on a “per-occurrence” basis,
unless otherwise approved by the Navajo Nation Risk Management Program.

Claims-made Basis: In the event that Contractor’s professional liability insurance
required by this Contract is written on a claims-made basis, Contractor shall warrant
that any retroactive date under the policy shall precede the effective date of this
Contract, and that either continuous coverage will be maintained or an extended
discovery period will be exercised for a period of two (2) years beginning as of the
date that performance under this Contract is completed.

Primary Coverage Basis: For payment of any claims, Contractor’s insurance
coverage shall be on a primary, non-contributory basis with any other insurance
coverages and/or self-insurance carried by the Navajo Nation or all other available
sources.

Required Language: Contractor’s General and Umbrella Liability policy shall be
endorsed to include the following language: “The Navajo Nation, its elected
officials, employees, agents, and volunteers are named as an Additional Insured
with respect to liability arising out of the activities performed by the Insured
[Contractor] pursuant to a Contract with the Navajo Nation.” (ISO Form CG 2010,
2004 Edition or equivalent).

Waiver of Subrogation: Contractor’s policy shall contain a waiver of subrogation in
favor of the Navajo Nation, its divisions, departments, offices, agencies, boards,
commissions, committees, enterprises and its employees, officers, officials, and
agents for losses arising from work performed or services provided by Contractor
pursuant to a Contract with the Navajo Nation.

Separation of Insureds: Contractor’s policy shall include a “Separation of Insureds”
clause (Cross Liability).

Insurer Rating: Contractor’s insurance policy shall be issued by a licensed or
approved insurer with an “A.M. Best” rating of not less than A-VII. The Navajo
Nation in no way warrants that the above-required minimum insurer rating is
sufficient to protect Contractor from potential insurer insolvency.

Certificate of Insurance: Contractor shall provide to the Navajo Nation certificates
of insurance as required by this Contract. The certificates for each insurance policy
are to be signed by a person authorized by that insurer to bind coverage on its
behalf. Each insurance policy required by this Contract must be in effect upon, or
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prior to, commencement of performance under this Contract and shall remain in
effect until such time as all of its obligations under this Contract or any subsequence
modifications have been fully and satisfactorily completed. Insurance certificates
shall be sent to the Navajo Nation Department of Risk Management, P.O. Box 1690,
Window Rock, Arizona, 86515. The Contract Number and a description of the work
performed or services provided thereunder shall be indicated on such certificates.

Subcontractors: Contractor’s subcontractors, if any, shall be included as insureds
under Contractor’s policy, or Contractor shall provide to the Navajo Nation separate
certificates and endorsements for each of its subcontractors holding separate
policies. All coverages for subcontractors shall be subject to the minimum policy
amounts shown herein.

Notification of Change Required: The insurance policy required herein shall provide
the required coverage and shall not be suspended, voided, canceled, or reduced in
coverage or in limits except after thirty (30) calendar days prior written notice has
been given to the Navajo Nation. Such notice shall be sent in accordance with SC-
18.01.

Approval of Modifications: Any modification of the insurance requirements set forth
herein shall be approved by the Navajo Nation Risk Management Program
(NNRMP), whose decision shall be final. Such modification shall not require a formal
Contract modification, but may be approved by administrative action of the
NNRMP. Contractor may request, for itself or its subcontractors, that the insurance
requirements shown herein be modified, provided that such request be delivered
in writing to the NNRMP at least ten (10) days prior to contract execution or
modification. Contractor shall include with such request a justification for the
modification with supporting documentation. Any modifications approved shall on
a case-by-case basis and shall not affect the insurance requirements of other
subcontractors for whom modifications have not been approved. Contractor shall
not commence work under this Contract unless and until the NNRMP has approved
any deviations from the standard requirements herein.

Navajo Nation Disclaimers: The insurance requirements and coverages set forth
herein are minimum requirements only and in no way limit the indemnity covenants
contained in this Contract. The Navajo Nation in no way warrants that the minimum
limits herein are sufficient to protect Contractor or its subcontractors from any
liabilities that might arise from the work performed or services provided under this
contract, and Contractor and its subcontractors are free to purchase additional
insurance. By requiring such minimum insurance, the Navajo Nation shall not be
deemed to have assessed the risk that may be applicable to Contractor under the
Contract. Contractor shall assess its own risks and if it deems appropriate and/or
prudent, it may maintain higher limits and/or broader coverages. Contractor is not
relieved of any liability or other obligations assumed or pursuant to this Contract by
reason of its failure to obtain or maintain insurance in sufficient amounts, duration,
or types.

Insurance Documentation Required: The Navajo Nation’s Representative must
receive written documentation of all required insurance prior to Contractor’s
commencement of work under this Contract. If Contractor is able to furnish such
documentation prior to the Navajo Nation’s execution of this contract, such
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documentation shall be made an exhibit to the Primary Contract. The Navajo Nation
may terminate this Contract for a material breach if the Navajo Nation’s
Representative determines that Contractor has failed to submit the required
documentation in a timely manner and that the Navajo Nation is unable to proceed
with the Project in a timely manner.

SC-6.06 Retitle Paragraph 6.06 to “No Sovereign Immunity Waiver” and delete Paragraphs
6.06.A through 6.06.D in their entirety, and replace with the following paragraph:

A. Owner and Contractor acknowledge and agree that the Navajo Nation is relying on,
and does not waive or intend to waive by any provision of this Contract, the
monetary limitations and other rights, immunities, and protections provided under
the Navajo Nation Sovereign Immunity Act (1 N.N.C. §§ 551 et. Seq)., as from time
to time amended, or otherwise available to the Navajo Nation or its elected officials,
employees, agents, and volunteers.

SC-6.07 Retitle Paragraph 6.07 to “Mutual Cooperation” and delete Paragraphs 6.07.A through
6.07.C in their entirety, and replace with the following paragraph:

A. Owner and Contractor agree to cooperate with each other in good faith in the
collection of any insurance proceeds which may be payable in the event of any loss,
including the execution and delivery of any proof of loss or other actions required
to effect recovery.

ARTICLE 7 — CONTRACTOR'’S RESPONSIBILITIES

SC-7.01.A Add the following sentences immediately after the last sentence of Paragraph 7.01.A:

In the performance of work or provision of services under this Contract, Contractor shall at all times be
under the supervision and direction of Owner’s Authorized Representative named in the Agreement, or
their successor or designee. Any cooperative or joint supervision, or joint approval authority involving
person(s) other than Owner’s Authorized Representative, whether Navajo Nation staff or other person(s),
shall be conducted through a duly approved and executed cooperative agreement that sets forth the
extent of decision-making, supervision, and approval authority of Owner’s Authorized Representative and
such other person(s).

SC-7.02.C. Add the following new paragraph immediately after Paragraph 7.02.B:

C. Contractor shall be responsible for the cost of any overtime pay or other expense
incurred by the Owner for Engineer’s services (including those of the Resident
Project Representative, if any), Owner's Authorized Representative, and
construction observation services, occasioned by the performance of Work on
Saturday, Sunday, any legal holiday, or as overtime on any regular work day. If
Contractor is responsible but does not pay, or if the parties are unable to agree as
to the amount owed, then Owner may impose a reasonable set-off against
payments due under SC-7.21.
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SC-7.04.A Amend the third sentence of Paragraph 7.04.A by striking out the following words:

Unless the specification or description contains or is followed by words reading that no like, equivalent,
or ‘or-equal’ item is permitted.

SC-7.04.A.1 Amend the last sentence of Paragraph a.3 by striking out “and;” and adding a
period at the end of Paragraph a.3.

SC-7.04.A.1 Delete Paragraph 7.04.A.1.a.4 in its entirety and insert the following in its place:
4, [Deleted]

SC-7.06.A Amend Paragraph 7.06.A by adding the following text to the end of the
Paragraph:

Contractor shall not award work valued at more than fifty percent (50%) of the Contract Price to
Subcontractor(s) without prior written approval of the Owner.

SC-7.06.B Delete paragraph 7.06.B in its entirety and insert the following in its place:
B. [Deleted]

SC-7.06.E Amend the second sentence of Paragraph 7.06.E by striking out “Owner may also
require Contractor to retain specific replacements; provided, however, that”.

SC-7.08.A Amend the second sentence of Paragraph 7.08.A by adding the following text to the
end of the Paragraph:

Permits obtained by the Owner specifically for this project are included in Appendix E of the Contract
Documents.

SC-7.09.B Add the following new paragraphs immediately after Paragraph 7.09.A:

B. Contractor hereby acknowledges and agrees that all work performed and services
provided within the territorial jurisdiction of the Navajo Nation is subject to the six
percent (6%) Navajo Sales Tax, as outlined in 24 N.N.C. §§ 601 et. seq.

1. Identification of Taxable Activity: Contractor shall separately indicate, on each
invoice submitted to the Navajo nation, any and all of its work performed or
services provided within the Navajo Nation under this Contract, and shall
itemize the Navajo Sales Tax.

2. Withholding and Remittance: Contractor acknowledges and agrees that the
Navajo Nation shall withhold from each payment six percent (6%) of the
amount associated with the work performed or services provided within the
Navajo Nation under this Contract, and shall transfer such six percent (6%)
amount to the Office of the Navajo Tax Commission (ONTC) on behalf of
Contractor. Contractor shall indicate on its quarterly tax return filed with ONTC
that the six percent (6%) amount of Navajo Sales Tax has been withheld and
paid.

3. Filing and Other Payments: Contractor acknowledges that the Navajo Nation’s
withholding of tax amounts in no way removes Contractor’s responsibility for
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timely filing of tax returns and payments of interest, penalties, or any other
amounts relating to Contractor’s tax obligations under the Navajo Nation’s or
any other jurisdiction.

Insert the following new paragraphs after Paragraph 7.11.A:

Copies of all work product documents, reports, related correspondence, and
invoices regarding this Contract shall be provided, no later than thirty (30) days
following the expiration or termination of this Contract, to the Navajo Nation’s
Representative. Contractor’s final invoice shall be due thirty (30) days following
expiration or termination of this Contract.

Pursuant to 12 N.N.C. § 352, Contractor shall keep and maintain books, records,
documents or other materials related to performance under this Contract for a
period of five (5) years from the date of issuance of final payment under this
Contract. Upon issuance of a Notice of Audit to the Contractor, the Navajo Nation
may audit any such documents and records at any time during the effective period
of this Contract, up to the five (5) year period following final payment. The
Contractor agrees to have an authorized individual execute and have notarized a
release authorizing the Navajo Nation to release the Contractor’s ledgers, books,
records, documents or other materials related to performance under this Contract,
as such information may be required by a governmental agency under an
agreement with the Navajo Nation for purposes of an audit by such agency of such
documents and records. The Contractor agrees that said executed release shall
constitute permission for the disclosure of otherwise protected information
pursuant to 2 N.N.C. § 85(A)(5)(d) and 2 N.N.C. § 86(C).

Insert the following after the second sentence of Paragraph 7.12.C:

The following Owner safety programs are applicable to the Work: Navajo Occupational Safety & Health

Administration.

SC-7.18.A

SC-7.20

SC-7.20

A.

Delete Paragraph 7.18.A in its entirety and replace with the following:

Contractor agrees to hold harmless and indemnify the Navajo Nation and its
divisions, departments, offices, agencies, boards, commissions, committees,
enterprises, employees, officers, officials, and agents against any and all losses,
costs, damages, claims, expenses, attorney’s fees, or other liabilities whatsoever,
for any injury, illness, disease or death to persons and for any damage to Navajo
Nation property arising from the negligent acts or omissions by the Contractor, as
defined herein, regardless of whether or not any liability is caused in part by an
indemnified party.

Add the following new paragraphs after Paragraph 7.19.E:

Licensing & Registration Requirements

A

State License Required: Contractor shall hold a current and valid license from an
appropriate State Licensing Board or Agency for the type of work to be performed
under this Contract, which license is customarily maintained in the ordinary course
of Contractor’s business. Said license must be maintained as active and current for
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the entire duration of performance under this Contract. Contractor shall indicate its
business name, business address, and State license number in the Primary Contract.
Contractor agrees to immediately notify the Navajo Nation if said license is
suspended, revoked, expired, or otherwise not in effect.

Business Registration: Contractor shall be registered to do business with the State
in which the Project is located. All documents regarding such registration shall be
provided to the Navajo Nation prior to the execution of this Contract and must be
active and valid for the effective duration of this Contract. Contractor shall
immediately notify the Navajo Nation if such registration is suspended, revoked,
expired, or otherwise not in effect.

Documentation Required: Contractor must submit written documentation of all
required licenses and registrations to the Navajo Nation’s Representative. The
Navajo Nation may terminate this Contract for a material breach if the Navajo
Nation’s Representative determines that Contractor has failed to timely submit the
required documentation.

Licensed Subcontractors Required: All subcontractors used by Contractor in its
performance under this Contract shall be duly registered and licensed to practice
their professions in the Navajo Nation and/or the State in which the Project is
located. Use of unregistered or unlicensed subcontractors shall constitute a
material breach and the Navajo Nation may terminate this Contract.

SC-7.21 Debts Owed; Right to Offset

A.

Contractor acknowledges that pursuant to the Navajo Business and Procurement
Act, 12 N.N.C. §§ 1501 et. seq., Contractor, in its present form or in any other
identifiable capacity as an individual, business, corporation, partnership, or other
entity, is eligible to do business with the Navajo Nation as defined in 12 N.N.C. §
1503(A). Contractor further acknowledges that if Contractor has an outstanding
money judgment against it in favor of the Navajo Nation, or there exists a
delinquent accounts receivable debt which is due and owing to the Navajo Nation
but Contractor or other such related individual or entity, then the Navajo Nation
may, upon due notice to the Contractor, offset its money claim against any amount
owed for work performed or services provided under this Contract.

SC-7.22 Work Product

A.

The product(s) and title of all of Contractor’s work performed and all services under
this Contract shall be treated as instruments of service, and may be used solely by
the Navajo Nation and its divisions, departments, offices, agencies, boards,
commissions, committees, enterprises, employees, officers, officials, and agents
strictly in accordance with the Primary Contract, and no portion thereof shall be
released by the Navajo Nation, except: (1) upon prior written consent of the
Contractor, (2) pursuant to a duly authorized and executed agreement with any
other tribal, county, state or federal agency, or (3) pursuant to applicable law
requiring such disclosure.
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ARTICLE 9 — OWNER’S RESPONSIBILITIES

SC-9.01 Delete Article 9 in its entirety and replace with the following:

[Deleted]

ARTICLE 10 — ENGINEER’S STATUS DURING CONSTRUCTION

SC-10.03.B Add the following new paragraphs immediately after Paragraph 10.03.A:

B. The Resident Project Representative (RPR) will be Engineer's representative at the
Site, will act as directed by and under the supervision of Engineer, and will confer
with Engineer regarding RPR's actions.

1.

General: RPR's dealings in matters pertaining to the Work in general shall be
with Engineer and Contractor. RPR's dealings with Subcontractors shall only be
through or with the full knowledge and approval of Contractor. RPR shall
generally communicate with Owner only with the knowledge of and under the
direction of Engineer.

Schedules: Review the progress schedule, schedule of Shop Drawing and
Sample submittals, and Schedule of Values prepared by Contractor and consult
with Engineer concerning acceptability.

Conferences and Meetings: Attend meetings with Contractor, such as
preconstruction conferences, progress meetings, job conferences, and other
Project-related meetings, and prepare and circulate copies of minutes thereof.

Liaison:

a. Serve as Engineer’s liaison with Contractor. Working principally through
Contractor’s authorized representative or designee, assist in providing
information regarding the provisions and intent of the Contract
Documents.

b. Assist Engineer in serving as Owner’s liaison with Contractor when
Contractor’s operations affect Owner’s on-Site operations.

c. Assist in obtaining from Owner additional details or information, when
required for proper execution of the Work.

Interpretation of Contract Documents: Report to Engineer when clarifications
and interpretations of the Contract Documents are needed and transmit to
Contractor clarifications and interpretations as issued by Engineer.

Shop Drawings and Samples:

a. Record date of receipt of Samples and Contractor-approved Shop
Drawings.

b. Receive Samples which are furnished at the Site by Contractor, and notify
Engineer of availability of Samples for examination.
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c. Advise Engineer and Contractor of the commencement of any portion of
the Work requiring a Shop Drawing or Sample submittal for which RPR
believes that the submittal has not been approved by Engineer.

Modifications: Consider and evaluate Contractor’s suggestions for
modifications in Drawings or Specifications and report such suggestions,
together with RPR’s recommendations, if any, to Engineer. Transmit to
Contractor in writing decisions as issued by Engineer.

Review of Work and Rejection of Defective Work:

a. Conduct on-Site observations of Contractor’s work in progress to assist
Engineer in determining if the Work isin general proceeding in accordance
with the Contract Documents.

b. Report to Engineer whenever RPR believes that any part of Contractor’s
work in progress is defective, will not produce a completed Project that
conforms generally to the Contract Documents, or will imperil the
integrity of the design concept of the completed Project as a functioning
whole as indicated in the Contract Documents, or has been damaged, or
does not meet the requirements of any inspection, test or approval
required to be made; and advise Engineer of that part of work in progress
that RPR believes should be corrected or rejected or should be uncovered
for observation, or requires special testing, inspection or approval.

Inspections, Tests, and System Start-ups:

a. Verify that tests, equipment, and systems start-ups and operating and
maintenance training are conducted in the presence of appropriate
Owner’s personnel, and that Contractor maintains adequate records
thereof.

b. Observe, record, and report to Engineer appropriate details relative to the
test procedures and systems start-ups.

Records:

a. Prepare a daily report or keep a diary or log book, recording Contractor’s
hours on the Site, Subcontractors present at the Site, weather conditions,
data relative to questions of Change Orders, Field Orders, Work Change
Directives, or changed conditions, Site visitors, deliveries of equipment or
materials, daily activities, decisions, observations in general, and specific
observations in more detail as in the case of observing test procedures;
and send copies to Engineer.

b. Record names, addresses, fax numbers, e-mail addresses, web site
locations, and telephone numbers of all Contractors, Subcontractors, and
major Suppliers of materials and equipment.

c. Maintain records for use in preparing Project documentation.
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Reports:

a. Furnish to Engineer periodic reports as required of progress of the Work
and of Contractor’s compliance with the Progress Schedule and schedule
of Shop Drawing and Sample submittals.

b. Draftand recommend to Engineer proposed Change Orders, Work Change
Directives, and Field Orders. Obtain backup material from Contractor.

¢. Immediately notify Engineer of the occurrence of any Site accidents,
emergencies, acts of God endangering the Work, force majeure or delay
events, damage to property by fire or other causes, or the discovery of any
Constituent of Concern or Hazardous Environmental Condition.

Payment Requests: Review applications for payment with Contractor for
compliance with the established procedure for their submission and forward
with recommendations to Engineer, noting particularly the relationship of the
payment requested to the Schedule of Values, Work completed, and materials
and equipment delivered at the Site but not incorporated in the Work.

Certificates, Operation and Maintenance Manuals: During the course of the
Work, verify that materials and equipment certificates, operation and
maintenance manuals and other data required by the Contract Documents to
be assembled and furnished by Contractor are applicable to the items actually
installed and in accordance with the Contract Documents, and have these
documents delivered to Engineer for review and forwarding to Owner prior to
payment for that part of the Work.

Completion:

a. Participate in Engineer’s visits to the Site to determine Substantial
Completion, assist in the determination of Substantial Completion and the
preparation of a punch list of items to be completed or corrected.

b. Participate in Engineer’s final visit to the Site to determine completion of
the Work, in the company of Owner and Contractor, and prepare a final
punch list of items to be completed and deficiencies to be remedied.

c. Observe whether all items on the final list have been completed or
corrected and make recommendations to Engineer concerning
acceptance and issuance of the notice of acceptability of the work.

The RPR shall not:

1.

Authorize any deviation from the Contract Documents or substitution of
materials or equipment (including “or-equal” items).

Exceed limitations of Engineer’s authority as set forth in the Contract
Documents.

Undertake any of the responsibilities of Contractor, Subcontractors, or
Suppliers.

Advise on, issue directions relative to, or assume control over any aspect of the
means, methods, techniques, sequences or procedures of Contractor’s work.
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Advise on, issue directions regarding, or assume control over security or safety
practices, precautions, and programs in connection with the activities or
operations of Owner or Contractor.

Participate in specialized field or laboratory tests or inspections conducted off-
site by others except as specifically authorized by Engineer.

Accept Shop Drawing or Sample submittals from anyone other than Contractor.

Authorize Owner to occupy the Project in whole or in part.

ARTICLE 11 - AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK

SC-11.01 Delete Paragraphs 11.01 through 11.07.B in their entirety and replace with the
following paragraphs:

SC-11.01 Written Modification Required

A. Anyrevisions, amendments, addendumes, alterations, change orders, modifications,
increases in payment over and above the Original Contract Amount, or changes
whatsoever to any provision of the Contract documents, shall be made only by a
duly approved written agreement deemed a modification signed by the signatories
of the Contract or their authorized designee.

SC-11.02 Prior Approval Required

A. Owner’s Authorized Representative shall determine that the modification is
reasonably related to the scope of work for the Project; all modifications must be
approved in writing by the Owner’s Authorized Representative prior to
consideration and execution by the Navajo Nation signatory.

SC-11.03 Twenty Percent (20%) Limitation If Bid Used

A. Ifthe Original Contract Amount is based on a “Bid” submitted by the Contractor and
accepted by the Navajo Nation, pursuant to 2 N.N.C. § 223(F), such modifications
shall not exceed, in the aggregate, twenty percent (20%) of the accepted Bid.

ARTICLE 12 - CLAIMS

SC-12 Delete Paragraph 12.01 in its entirety and replace with the following paragraphs:

SC-12.01 Dispute Resolution

A. Any claim, dispute, or other matter in question arising out of or relating to this
Contract shall be resolved as follows:

1.

Negotiation: Owner and Contractor shall first endeavor to resolve claims or
disputes between them by informal good faith negotiation, which negotiation
period shall not exceed thirty (30) calendar days, commencing as of the receipt
by either Party of the other Party’s “Notice to Invoke Dispute Resolution
Procedures.”
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Arbitration: If the negotiation provided for in SC-12.01.A.1 herein does not
result in resolution of the dispute within thirty (30) days of commencement of
negotiation, then, unless Owner and Contract agree in writing to extend the
time for negotiation, either Party may invoke arbitration by sending Notice of
Intent to Commence Arbitration. Any Arbitration invoked against the Navajo
Nation shall be in accordance with the procedures referenced in the Navajo
Sovereign Immunity Act, as amended, at 1 N.N.C. §§ 554(J) and 554(K), and as
set forth in the Navajo Nation Arbitration Act, as amended, at 7 N.N.C. §§ 1101
et. seq. Any procedure not expressly provided for under Navajo law may be
conducted in accordance with the Commercial Arbitration Rules of the
American Arbitration Association, except to the extent that any rules are
modified by the following:

a. Unless otherwise agreed to in writing by the Parties, all arbitration
procedures shall be held in Window Rock, Arizona; and

b. The arbitration shall be conducted by a single arbitrator selected by the
Navajo Nation, unless one of the Parties’ claims exceeds one million
dollars ($1,000,000), exclusive of interest, costs, and feeds; in such case
the arbitration shall be conducted by a panel consisting of three (3)
arbitrators, one of which shall be chosen by each Party, with the two
arbitrators choosing the third; at least one arbitrator shall possess at least
ten (10) years of experience in Indian Law; and

c. If Contractor seeks to enforce an arbitration award against the Navajo
Nation, a Notice of Intent to Invoke Arbitration shall be filed in strict
compliance with the notice requirements of the Navajo Sovereign
Immunity Act, at 1 N.N.C. § 555; and

d. Whether as a result of an arbitration provided for herein or of a judicial
action to enforce an arbitration award resulting from such arbitration, any
award against the Navajo Nation shall be in strict conformance with the
provisions of 1 N.N.C. § 554(K); and

e. Whether in the context of an arbitration provided for herein or a judicial
action to enforce an arbitration award resulting from arbitration, Navajo
Nation laws shall exclusively govern the interpretation of this Contract, the
arbitration provisions herein, the arbitration procedures conducted
pursuant thereto, and the application of all provisions herein to
Contractor; and

f.  Pursuantto 1 N.N.C. § 554(K) and 7 N.N.C. § 1102, the appropriate Navajo
Nation District Court shall have exclusive jurisdiction to compel the Navajo
Nation’s participation in an arbitration, and shall have exclusive
jurisdiction to enforce, modify, or vacate an arbitration award against the
Navajo Nation resulting from such arbitration; Contractor understands
and agrees that domestication of a judgment against the Navajo Nation in
any other court will violate the Navajo Sovereign Immunity Act such that
the Navajo Nation will be able to assert the defense of sovereign immunity
in any other foreign (federal, state, tribal) court; and

g. Neither Party can be awarded any attorney fees and costs.
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B. Exclusive Remedy: The negotiation and arbitration provisions provided herein shall
constitute the sole and exclusive remedy to any dispute or controversy arising from
this Contract. This dispute resolution agreement shall be a complete defense to any
suit, claim, action or proceeding in any federal, state, or tribal judicial or
administrative tribunal; and

C. Post-Termination; Post-Expiration: Regarding any dispute or controversy arising
from this Contract, the dispute resolution provisions herein shall survive the
termination or expiration of this Contract.

D. Challenges Limited: By entering into and executing this Contract, Contractor
expressly covenants and agrees that it shall not contest or challenge the territorial,
administrative, legislative, executive or judicial jurisdiction of the Navajo Nation on
the basis that such jurisdiction is inconsistent with the status of the Navajo Nation
as an Indian Tribal Nation, or that the Navajo Nation government is not a
government of general jurisdiction, or that the Navajo Nation government does not
possess full police power (i.e. the power to legislate and regulate for the public’s
general health and welfare) over all lands, persons, activities, transactions, or
occurrences within its territorial boundaries, or on any other basis not generally
applicable in the context of a similar challenge to the jurisdiction of a state
government.

ARTICLE 13 — COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

SC-13.02.C Delete Paragraph 13.02.C in its entirety and insert the following in its place:
C. [Deleted]
SC-13.03.E Delete Paragraph 13.03.E in its entirety and insert the following in its place:

E. The unit price of an item of Unit Price Work shall be subject to reevaluation and
adjustment under the following conditions:

1. if the extended price of a particular item of Unit Price Work amounts to five
percent (5%) or more of the Contract Price (based on estimated quantities at
the time of Contract formation) and the variation in the quantity of that
particular item of Unit Price Work actually furnished or performed by
Contractor differs by more than twenty-five percent (25%) from the estimated
guantity of such item indicated in the Agreement; and

2. ifthereis no corresponding adjustment with respect to any other item of Work;
and

3. if Contractor believes that Contractor has incurred additional expense as a
result thereof, Contractor may submit a Change Proposal, or if Owner believes
that the quantity variation entitles Owner to an adjustment in the unit price,
Owner may seek an adjustment in the Contract Price. Any adjustment in
Contract Price or Contract times must also comply with the requirements of
Article 11.

Supplementary Conditions
00800-22
Cameron Contract



Page 23 of 29

ARTICLE 14 — TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK
SC-14.02.B Delete Paragraph 14.02.B in its entirety and insert the following in its place:

B. Contractor shall retain and pay for the services of an independent inspector, testing
laboratory, or other qualified individual or entity to perform all inspections and tests
expressly required by the Contract Documents to be furnished and paid for by the
Contractor. Costs incurred in connection with tests or inspections of covered Work
shall be governed by the provisions of Paragraph 14.05.

ARTICLE 15-PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD

SC-15.01.B.1 Amend the second sentence of Paragraph 15.01.B.1 by striking out the
following text: “a bill of sale, invoice, or other.”

SC-15.01.B.3 Add the following language at the end of paragraph 15.01.B.3:

No payments will be made that would deplete the retainage, place in escrow any funds that are required
for retainage, or invest the retainage for the benefit of the Contractor.

SC-15.01.B.4 Add the following new Paragraph after Paragraph 15.01.B.3:

4. The Application for Payment form to be used on this Project is EJCDC C-620
(see Section 00620). The Owner must approve all Applications for Payment
before payment is made. No payment shall be authorized or remitted to
Contractor unless and until the Owner’s Authorized Representative, or
successor or designee, approves in writing in advance the work performed or
services provided under this Contract, and has given prior written approval of
invoice(s), billing(s), or payment application(s) submitted to Owner. All
invoices must be supported by adequate verification, documentation, and
itemization of all required Project deliverables received by Owner. Contractor
shall be solely responsible for all consideration, compensation, taxes, fees or
any other expenses whatsoever, related to Contractor’'s use of any
subcontractors, agents, representatives, employees or consultants in the
performance of Contractor’s obligation under this Contract.

SC-15.01.D.1 Delete Paragraph 15.01.D.1 in its entirety and insert the following in its place:

1. The Application for Payment with Engineer’'s recommendations will be
presented to the Owner for consideration. If both the Owner and Agency find
the Application for Payment acceptable, the recommended amount less any
reduction under the provisions of Paragraph 15.01.E will become due twenty
(20) days after the Application for Payment is presented to the Owner, and the
Owner will make payment to the Contractor.
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SC-15.02.A Amend Paragraph 15.02.A by striking out the following text: “no later than seven
days after the time of payment by Owner” and insert “no later than the time of
payment by Owner.”

SC-15.03.B Add the following new subparagraph to Paragraph 15.03.B:

1. If some or all of the Work has been determined not to be at a point of
Substantial Completion and will require re-inspection or re-testing by
Engineer, the cost of such re-inspection or re-testing, including the cost of
time, travel and living expenses, shall be paid by Contractor to Owner. If
Contractor does not pay, or the parties are unable to agree as to the amount
owed, then Owner may impose a reasonable set-off against payments due
under Article 15.

ARTICLE 17 — FINAL RESOLUTION OF DISPUTES

SC-17 Delete Article 17 in its in entirety and replace with:

[Deleted]. Refer to Article 12 for Dispute Resolution.

ARTICLE 18 — MISCELLANEOUS

SC-18.01 Delete subparagraphs 18.01.A.1 and 2 in their entirety and replace subparagraph
18.01.A.1 with the following:

mailed to the address identified in the Agreement via certified United States Postal Service mailing with
return receipt requested, and shall be deemed issued or submitted to the receiving party as of the date
of such certified mailing.

SC-18.07 Delete paragraph 18.07 in its entirety and replace with the following:

SC-18.07 Governing Law; Compliance with Navajo Nation Laws; Navajo Nation Jurisdiction

A. This agreement shall be construed and the legal relations between the parties
determined in accordance with the laws of the Navajo Nation, without giving effect
to any choice of law rules which may direct the application of the laws of any other
jurisdiction.

B. Contractor shall comply with all other Navajo Nation laws and regulations and of
the United States, now in force and effect or as hereafter may come into force and
effect, applicable to the work to be performed or services to be provided under this
Contract.

C. By voluntarily entering into and executing this Contract, Contractor expressly
consents to the full territorial, administrative, legislative, executive and judicial
jurisdiction of the Navajo Nation, including but not limited to, the jurisdiction to
regulate, adjudicate disputes, and to levy fines or enter judgments for injunctive
relief and/or compensatory and punitive damages, in connection with all activities
conducted by Contractor within the Navajo Nation or which have proximate (legal)
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effect on persons or property within the Navajo Nation. Contractor hereby
acknowledges and agrees that this Contract constitutes a voluntary consensual
relationship between Contractor and the government of the Navajo Nation.

SC-18.09 Add the following new paragraphs after Paragraph 18.08:

SC-18.09

SC-18.10

SC-18.11

SC-18.12

SC-18.13

SC-18.14

Sovereign Immunity

A

Nothing herein shall be considered a waiver, express or implied, of the sovereign
immunity of the Navajo Nation, except to the limited extent provided for in the
Navajo Sovereign Immunity Act, as amended, at 1 N.N.C. §§ 551 et. seq.

Requests for Information

A.

When requested by the Navajo Nation, Contractor shall submit proper verification
of invoices, reports, documents, or any other information related to this Contract
within ten (10) business days of the date of the request.

No Third Party Beneficiaries

A.

Notwithstanding any provision of Navajo Nation law, whether codified or
uncodified, or any Navajo Nation common or fundamental law, no provision of this
Contract shall be construed as conferring any rights to, and may not be invoked by
or for the benefit of, any other person entity that is not one of the signatory parties
hereto.

Assignment Restricted

A.

Contractor shall not in any matter whatsoever assign, convey, transfer, or sublet
any rights to this Contract or any interest therein including any amendments or
modifications thereto, any work product resulting from the work performed or
services provided under this Contract including any amendments or modifications
thereto, or any monetary claims against the Navajo Nation relating to this Contract
or any amendments or modifications thereto, without the prior written consent of
the Navajo Nation. Any attempted assignment without such prior consent shall be
void; said consent may be granted, granted upon conditions, or withheld, at the
Navajo Nation’s sole discretion.

Successors

A.

All provisions, conditions and covenants contained in the Contract Documents shall
extend to and be binding upon each of the Contractor’s successors, heirs, assigns,
executors, administrators, employees, officials and agents, including all of the
Contractor’s subcontractors, and the term “Contractor” whenever used herein, or
in any other Contract document, attachment or exhibit, shall be deemed to include
all such successors, heirs, assigns, executors, administrators, employees, designees,
consultants, officials, agents, and subcontractors.

Right to Assurance

A

If at any time prior to the completion of services, the Navajo Nation has reason to
believe that Contractor does not intend to or is unable to complete the contracted
services, the Navajo Nation may demand in writing that Contractor submit written
assurance of intent to complete performance. Failure to provide such assurance
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within ten (10) business days shall be deemed as a response that Contractor will not
complete services which will allow the Navajo Nation to terminate this Contract.

SC-18.15 Severability

If any provision of this Contract is determined, by a court of competent jurisdiction

or arbitration decision, to be invalid, illegal or incapable of being enforced under
any rule of law, all other conditions and provisions of this Contract shall
nevertheless remain in full force and effect.

ARTICLE 19 — ENVIRONMENTAL REQUIREMENTS

SC-19

Add Article 19 titled “ENVIRONMENTAL REQUIREMENTS” and the following:

SC-19.01 Environmental Requirements

A.

When constructing a Project involving trenching and/or other related earth
excavations, Contractor shall comply with the following environmental conditions:

1.

Wetlands—When disposing of excess, spoil, or other construction materials
on public or private property, Contractor shall not fill in or otherwise convert
wetlands.

Floodplains—When disposing of excess, spoil, or other construction materials
on public or private property, Contractor shall not fill in or otherwise convert
100-year floodplain areas (Standard Flood Hazard Area) delineated on the
latest Federal Emergency Management Agency Floodplain Maps, or other
appropriate maps, e.g., alluvial soils on NRCS Soil Survey Maps.

Historic Preservation—Any excavation by Contractor that uncovers an
historical or archaeological artifact or human remains shall be immediately
reported to Owner and a representative of Agency. Construction shall be
temporarily halted pending the notification process and further directions
issued by Agency after consultation with the State Historic Preservation Officer
(SHPO).

Endangered Species—Contractor shall comply with the Endangered Species
Act, which provides for the protection of endangered and/or threatened
species and critical habitat. Should any evidence of the presence of
endangered and/or threatened species or their critical habitat be brought to
the attention of Contractor, Contractor will immediately report this evidence
to Owner and a representative of Agency. Construction shall be temporarily
halted pending the notification process and further directions issued by
Agency after consultation with the U.S. Fish and Wildlife Service.

Mitigation Measures—The following environmental mitigation measures are
required on this Project:

a. Soils: Under Section 402 of the Clean Water Act (CWA) all construction
site operators engaged in clearing, grading and excavating activities that
disturb one-half acre or more must obtain coverage under a National
Pollutant Discharge Elimination System (NPDES) permit for storm water
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discharges to minimize potential erosion and subsequent stream
sedimentation. The General Contractor will be responsible for developing
and implementing a Storm Water Pollution Prevention Plan (SWPPP) and
obtaining permit from U.S. EPA. The SWPPP shall outline best
management practice(s) for minimizing impacts to soil erosion.
Thereafter, the impact to the soils will be minor and short term.

Cultural Resources: Resource (AZ-P-20-37) must be flagged by a qualified
archaeologist and will be avoided by a minimum of 50 feet.

Biological Resources: If any proposed undertakings require the
disturbance of vegetation, construction shall begin before the onset of
the migratory bird breeding season extending from April 15 to August 15.
Construction may extend into the breeding season if needed as birds will
typically not establish a nest site with an active construction zone. If this
seasonal avoidance recommendation is followed, the project will not
resultin the ‘take of birds’ protected under the MBTA. If the construction
activities cannot avoid MBTA breeding season, the project sponsor may
contact NFWD to determine if preconstruction surveys can be conducted
to identify any nests that have been established.

Water Quality: Identify best management practices to prevent surface
runoff from the construction site. Develop a SWPPP and obtain coverage
under a NPDES permit from the Navajo Nation in coordination with the
U.S. EPA. As part of the operation and maintenance activities there will
be occasional need to backwash the water system (i.e., discharge of small
amount of water from the system). The contractor will be required to
place discharge into a containment area for evaporation. This discharge
is not considered toxic and there are no rules for this type of discharge
under Navajo Nation jurisdiction.

ARTICLE 20 — NAVAJO PREFERENCE

SC-20

Add Article 20 titled “NAVAJO PREFERENCE” and the following:

SC-20.01 Navajo Preference

A.

In performing the work under this agreement, Contractor shall comply with all
applicable laws, policies, rules and regulations of the Navajo Nation, including
without limitation the Navajo Preference in Employment Law, codified at 15 N.N.C.
§601, et seq., (the “NPEA”), and the Navajo Nation Business Opportunity Act,
codified at 15 N.N.C. §201, et seq., (the “NNBOA”). The terms and provisions of the
NPEA and NNBOA are specifically incorporated herein, and become a part of this
Contract. Material breach by the Contractor of any terms and provisions of such
law shall provide grounds for the suspension or termination of the Contract or other
remedy as specified in the NPEA and NNBOA.

ARTICLE 21 — NAVAJO DEPARTMENT OF JUSTICE APPROVAL
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SC-20 Add Article 21 titled “Navajo Department of Justice Approval” and the following:

SC-21.01 Department of Justice Approval

A. Pursuant to 1 N.N.C. §§ 554(J)(2) and (K)(2), Navajo Nation Department of Justice
approval is required for all agreements that include a limited waiver of sovereign
immunity to compel or enforce arbitration under the Navajo Nation Arbitration Act,
as amended, at 7 N.N.C. §§ 1101 et. seq.

B. Approval is indicated by the signature of the Navajo Nation Department of Justice
on the Agreement Form 00520.

**END OF SECTION**
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Section 00941

Change Order No.

Date of Issuance:

Owner: Navajo Nation
Contractor:

Engineer:  Brown and Caldwell
Project: Navajo Nation

Western Navajo Pipeline Phase 1: Cameron

Booster Pump Stations and Pressure Reducing

Valve Stations

Effective Date:

Owner's Contract No.:
Contractor’s Project No.:
Engineer's Project No.:
Contract Name:

150360

Contract: Cameron Booster
Pump Stations and Pressure
Reducing Valves

The Contract is modified as follows upon execution of this Change Order:

Description:

Attachments: [List documents supporting change]

CHANGE IN CONTRACT PRICE

Original Contract Price:

$

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:

Substantial Completion:
Ready for Final Payment:

days or dates

[Increase] [Decrease] from previously approved Change
Orders No. ___ toNo. __:

$

[Increase] [Decrease] from previously approved Change
Orders No. ___ toNo. __:
Substantial Completion:

Ready for Final Payment:

days

Contract Price prior to this Change Order:

$

Contract Times prior to this Change Order:
Substantial Completion:

Ready for Final Payment:

days or dates

[Increase] [Decrease] of this Change Order:

$

[Increase] [Decrease] of this Change Order:
Substantial Completion:

Ready for Final Payment:

days or dates

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:
Substantial Completion:

S Ready for Final Payment:
days or dates
RECOMMENDED: ACCEPTED: ACCEPTED:
By: By: By:
Engineer (if required) Owner (Authorized Signature) Contractor (Authorized Signature)
Title: Title: Title:
Date Date Date

Approved by Funding Agency (if applicable)
By:

Date:

Title:

Change Order
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**END OF SECTION**
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Field Order No.

Date of Issuance: Effective Date:

Owner: Navajo Nation Owner’s Contract No.:

Contractor: Contractor’s Project No.:

Engineer:  Brown and Caldwell Engineer's Project No.: 150360

Project: Navajo Nation Contract Name: Contract: Cameron Booster
Western Navajo Pipeline Phase 1: Pump Stations and Pressure
Cameron Booster Pump Stations and Reducing Valves

Pressure Reducing Valve Stations

Contractor is hereby directed to promptly execute this Field Order, issued in accordance with General Conditions
Paragraph 11.01, for minor changes in the Work without changes in Contract Price or Contract Times. If Contractor
considers that a change in Contract Price or Contract Times is required, notify Engineer immediately and submit a
change proposal before proceeding with this Work.

Reference:
Specification(s) Drawing(s) / Detail(s)
Description:
Attachments:
ISSUED: RECEIVED:
By: By:
Engineer (Authorized Signature) Contractor (Authorized Signature)
Title: Title:
Date: Date:

Copy to: Owner
**END OF SECTION**
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AFFIDAVIT OF NON-COLLUSION

for services for the Project
architectural, engineering, design-build, construction, ete. description of project
located in the Chapter of the Navajo Nation

State of ) ss.

County of )

Affiant: - , being first duly sworn, hereby deposes and says:

1. that he/she is the of ’ , the Business Entity

owner, partner, officer, representative, agent company, firm, partnership, etc.
that has submitted/is submitting to the Navajo Nation a Proposal or Statement of Qualifications (SOQ) or
Bid for the above-named Project;

2. that Affiant is fully informed with respect to the prepara‘uon and contents of the Proposal/SOQ/Bid
submitted by said Business Entity for the above-named Project, and with respect to all pertinent
circumstances regarding the submission of said Proposal/SOQ/Bid to the Navajo Nation;

3. that he/she is authorized to represent said Business Entity for purposes of the declarations set forth herein,
and that all such declarations are made on behalf of said Entity and all of its owners, partners, officers,
members, employees, officials, agents, or parties-in-interest;

4. that said proposal/SOQ/bid is genuine and not collusive or sham;

5. that said Entity has not in any manner colluded, conspired, connived, or agreed, directly or indirectly, with
any other entity, bidder, or person, to submit a sham Proposal/SOQ/Bid to the Navajo Nation in connection
with the proposed Contract for which said Proposal/SOQ/Bid was submitted, or to refrain from submlttmg a
Proposal/SOQ/Bid to the Navajo Nation in connection with the proposed Contract;

6. that said Entity has not in any manner, dlrectly or indirectly, sought by agreement or collusion, or
communication or conference, with any other entity, bidder, or person, to fix any price or fee relating to any
Proposal/SOQ/Bid of Entity or of any other entity, bidder, or person, or to fix any price, overhead, profit,

‘reimbursement, or cost element of said Proposal/SOQ/Bid, or of that of any other entity, bidder, or person;

7. that said Entity has not -through any collusion, conspiracy, connivance, or unlawful written or oral
agreement- secured any advantage against the Navajo Nation or against any other entity, bidder or person
interested in the proposed Contract for the above-named Project;

8. that all statements set forth herein, and in said Proposal/SOQ/Bid submitted to the Navajo Nation, are true.

signature of Affiant: NOTARY:
printed name of Affiant:
title of Affiant: : Subscribed and sworn to before me this
name of Business Entity: day of »20 :
Notary Signature
type of Entity (LLC, Partnership, etc.): . . .
My commission expires , 20

address of Business Entity:

Business Entity's EIN:
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Determination and Requirements
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Appendix C: Rights-of-Way and Easements Obtained by Owner
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Appendix D: Construction Permit Obtained by Owner
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Appendix E: Water Use Permit
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Appendix F: NTUA Required Forms

Application for Permission to Tap Existing Water Line
NTUA Certificate of House Wiring/Meter Loop Compliance
NTUA Project Request (Request for Electrical Service)
Water Line Pressure Test Certification

Cameron Contract



THIS PAGE LEFT INTENTIONALLY BLANK

Cameron Contract



Appendix G: Hydrostatic Test Pressure and Disinfection Requirements
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Exhibit A: Geotechnical Investigation Report
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Exhibit B: Environmental Assessment

Cameron Contract



THIS PAGE LEFT INTENTIONALLY BLANK

Cameron Contract



	00010 Cover
	00015 Title Sheet

