

BEEHOOGHAN (AZ-12-176 KAIBETO) NHA HOUSING EMERGENCY WATER
LINE INTERTIE NHA WATERLINE SYSTEM TO NTUA 4" WATERLINE AT
BEEHOOGHAN NHA HOUSING



IN THIS SECTION:

- APPROVED WATER MATERIAL
SUBMITTALS

Tab 6

NAVAJO ENGINEERING & CONSTRUCTION AUTHORITY
P.O. BOX 969
SHIPROCK, NEW MEXICO 87420
PHONE: (505) 210-7070

LETTER OF TRANSMITTAL

DATE	2-Aug-2019	JOB NO.
ATTENTION:	Ronald Begay	
RE:	NTUA Beehooghaan NHA Housing Inter-tie Material List	

TO: Navajo Tribal Utility Authority

PO Box 170

Fort Defiance, Arizona 86504-0170

GENTLEMEN:

WE ARE SENDING YOU

☒ ATTACHED ☐ UNDER

Separate cover via _____ THE FOLLOWING ITEMS:

- ☒ SHOP DRAWINGS ☐ PRINTS ☐ PLANS ☐ SAMPLES ☐ SPECIFICATIONS
☐ COPY OF LETTER ☐ CHANGE ORDER ☐ As-Built

COPIES	DATE	NO.	DESCRIPTION
1	2-Aug-2019	1	Material list

THESE ARE TRANSMITTED As checked below:

- ☒ FOR APPROVAL ☐ APPROVED AS SUBMITTED ☐ RESUBMIT ____ COPIES FOR APPROVAL
☐ FOR YOUR USE ☐ APPROVED AS NOTED ☐ SUBMIT ____ COPIES FOR DISTRIBUTION
☐ AS REQUESTED ☐ RETURNED FOR CORRECTIONS ☐ RESUBMIT ____ CORRECTED PRINTS
☒ FOR REVIEW AND COMMENT ☒ FOR YOUR SIGNATURE _____

Remarks: Shop Drawings for review and action.

PLEASE SIGN, DATE, AND RETURN THE YELLOW COPY.

RECEIVED BY: SEE EMAIL AUG 9/19 DAY

DATE: 02/27/2020

COPY TO: HZ, BG, WB, AB, FS, GL

SIGNED: Am T Barber

2-Aug-19

Ammerson T. Barber, Estimator/Coordinator

IF ENCLOSURES ARE NOT AS NOTED, KINDLY NOTIFY US AT ONCE

Ammerson Barber

From: Ronald Begay <ronaldb@ntua.com>
Sent: Friday, August 9, 2019 11:47 AM
To: Ammerson Barber; Adrian Toledo; Daniel Stevens
Cc: Patrick Martinez; Quinn Montoya; Carmine Stanley
Subject: RE: Kaibeto Intertie; Submittal No. 01 Shop Drawing - PRV Vault

Follow Up Flag: Follow up
Flag Status: Completed

Ammerson,

The PRV vault is approved.

Sincerely,

Ron Begay

W/WW Project Manager

HQ W/WW Department

P.O. Box 170

Ft. Defiance, AZ 86504-0170

Office: (928)729-5721 x2371

Email: ronaldb@ntua.com



From: Ammerson Barber <Ammerson@navajo.net>
Sent: Friday, August 2, 2019 10:05 AM
To: Ronald Begay <ronaldb@ntua.com>; Adrian Toledo <adriant@ntua.com>; Daniel Stevens <DanielS@ntua.com>
Cc: Patrick Martinez <Patrick@navajo.net>; Quinn Montoya <Quinn@navajo.net>; Carmine Stanley <carmine@navajo.net>
Subject: Kaibeto Intertie; Submittal No. 01 Shop Drawing - PRV Vault

Gentlemen,

For your review and action.

Thank you,

Ammerson Barber
Estimator/Project Coordinator

NECA Navajo Engineering & Construction Authority

#1 Uranium Blvd | P.O. Box 969 | Shiprock, NM 87420

T: 505-210-7070 | F: 505-210-7009

E: ammerson@navajo.net

W: navajo.net

Ammerson Barber

From: Brett Grubbs
Sent: Friday, July 19, 2019 07:34 AM
To: Herman Patterson; Patrick Martinez; Quinn Montoya; Ammerson Barber; Tom Chee
Cc: Frank Smith
Subject: FW: Kaibeto Inter Tie Project
Attachments: Kaibeto Inner Tie NHA Housing Cost of Plant estimate_Updated2.pdf

Follow Up Flag: Follow up
Flag Status: Completed

Below is the approval order the long lead items for the Kaibeto inter tie. Please proceed with the procurement of the long lead items and all material. Please go through the W/H. I will be setting up a new job following this email. Please stand by.
Thank you,

Brett Grubbs
Manager of Engineering

NECA Navajo Engineering & Construction Authority
C: 505-801-6995 | W: Navajo.net

From: Ronald Begay <ronaldb@ntua.com>
Sent: Thursday, July 18, 2019 4:46 PM
To: Brett Grubbs <Brett@navajo.net>
Cc: Frank Smith <Frank-Smith@navajo.net>; Daniel Stevens <DanielS@ntua.com>; David Yazzie <DavidYa@ntua.com>
Subject: RE: Kaibeto Inter Tie Project

Brett,


We received a letter of commitment from NHA for the Kaibeto Inter-Tie project. With that stated, please proceed with placing the order for the long lead items, such as the PRV Vault, Backflow Preventer and any other items you might think are long lead items. Please ensure the items meet NTUA specifications prior to ordering.

We will be notifying NECA sometime next week to inform you of what process will take place.



Lastly, we will be needing a project schedule from NECA.

Thank you,

Ron Begay
W/WW Project Manager
HQ W/WW Department
P.O. Box 170
Ft. Defiance, AZ 86504-0170
Office: (928)729-5721 x2371
Email: ronaldb@ntua.com



HALLIDAY
S2S-6060



**FOUR CORNERS
PRE-CAST, INC.**

A SUBSIDIARY OF NAVAJO ENGINEERING
& CONSTRUCTION AUTHORITY

PH 505-327-4874 - FAX 505-327-1262

DRAWN BY: KP

DATE: 8-1-19

CHECKED BY:

R.T.V.



TITLE:

96" X 72" X 72" NTUA

PROJECT:

KAIBETO WATER PRV

FOR:

NAVAJO ENGINEERING