BEEHOOGHAN (AZ-12-176 KAIBETO) NHA HOUSING EMERGENCY WATER
LINE INTERTIE NHA WATERLINE SYSTEM TO NTUA 4” WATERLINE AT
BEEHOOGHAN NHA HOUSING

IN THIS SECTION:

e APPROVED WATER MATERIAL
SUBMITTALS

9 qel

AS-BUILT NOTEBOOK



NAVAJO ENGINEERING & CONSTRUCTION AUTHORITY
1 P.O. BOX 969
SHIPROCK, NEW MEXICO 87420
PHONE: (505) 210-7070

LETTER OF TRANSMITTAL
DATE 2. Aug—2019 JOB NO.

ATTENTION:

Ronald Begay

RE: NTUA Beehooghaan NHA Housing Intet-

tie Material List

TO: Navajo Tribal Udlity Authority
PO Box 170
Fort Defiance, Atizona 86504-0170

GENTLEMEN:
WE ARE SENDING YOU ATTACHED [JUNDER  Separate cover via THE FOLLOWING ITEMS:
SHOP DRAWINGS  [_| PRINTS [CJpLaNS [ ]SAMPLES [ _]SPECIFICATIONS
[JcopY OF LETTER [ CHANGE ORDER [C] As-Built
COPIES DATE NO. DESCRIPTION
1 2-Aug-2019 1 |Material list

THESE ARE TRANSMITTED As checked below:

FOR APPROVAL [C]APPROVED AS SUBMITTED [ |RESUBMIT __ COPIES FOR APPROVAL
[C] FOR YOUR USE (] APPROVED AS NOTED [")suBMIT ____ COPIES FOR DISTRIBUTION
] AS REQUESTED [ ]RETURNED FOR CORRECTIONS[ JRESUBMIT ____ CORRECTED PRINTS

FOR REVIEW AND COMMENT  [] FOR YOUR SIGNATURE

Remarks: Shop Drawings for review and action.

PLEASE SIGN, DATE, AND RETURN THE YELLOW COPY.

RECEIVED BY: DATE: oz |29 [2ozo0
f T

e= £ AUR q/MW

SIGNED: A/(/ = % 219

Arnrnerson T. Barber, Estimator/Coordinator

COPY TO: HZ, BG, WB, AB, FS, GL

IF ENCLOSURES ARE NOT AS NOTED, KINDLY NOTIFY US AT ONCE



Ammerson Barber

pm: Ronald Begay <ronaldbe@ntua.com>
—ant: Friday, August 9, 2019 11:47 AM
To: Ammerson Barber; Adrian Toledo; Daniel Stevens
Cc: Patrick Martinez; Quinn Montoya; Carmine Stanley
Subject: RE: Kaibeto Intertie; Submittal No. 01 Shop Drawing - PRV Vault
Follow Up Flag: Follow up
Flag Status: Completed
Ammerson,

The PRV vault is approved.

Sincerely,

Ron Begay

W/WW Project Manager

HQ W/WW Department

P.O. Box 170

Ft. Defiance, AZ 86504-0170

Office: (928)729-5721 x2371
vail: ronaldb@ntua.com

From: Ammerson Barber <Ammerson@navajo.net>

Sent: Friday, August 2, 2019 10:05 AM

To: Ronald Begay <ronaldbe @ntua.com>; Adrian Toledo <adriant@ntua.com>; Daniel Stevens <DanielS@ntua.com>
Cc: Patrick Martinez <Patrick@navajo.net>; Quinn Montoya <Quinn@navajo.net>; Carmine Stanley
<carmine@navajo.net>

Subject: Kaibeto Intertie; Submittal No. 01 Shop Drawing - PRV Vault

Gentlemen,
For your review and action.
Thank you,

Ammerson Barber
Estimator/Project Cootdinator

NECA Navajo Engineering & Construction Authotity

*1 Uranium Blvd | P.O. Box 969 | Shiptock, NM 87420
)505-210-7070 | F: 505-210-7009

E: ammerson@navajo.net

W: navajo.net



Ammerson Barber

pm: Brett Grubbs
went: Friday, July 19, 2019 07:34 AM
To: Herman Patterson; Patrick Martinez; Quinn Montoya; Ammerson Barber; Tom Chee
Cc: Frank Smith
Subject: FW: Kaibeto Inter Tie Project
Attachments: Kaibeto Inner Tie NHA Housing Cost of Plant estimate_Updated2.pdf
Follow Up Flag: Follow up
Flag Status: Completed

Below is the approval order the long lead items for the Kaibeto inter tie. Please proceed with the procurement of the
long lead items and all material. Please go through the W/H. I will be setting up a new job following this emaii.
Please stand by.

Thank you,

Brett Grubbs
Manager of Engineering

NECA Navajo Engineering & Construction Authority
C: 505-801-6995 | W: Navajo.net

From: Ronald Begay <ronaldbe@ntua.com>
nt: Thursday, July 18, 2019 4:46 PM
+0: Brett Grubbs <Brett@navajo.net>
Cc: Frank Smith <Frank-Smith@navajo.net>; Daniel Stevens <DanielS@ntua.com>; David Yazzie <DavidYa@ntua.com>
Subject: RE: Kaibeto Inter Tie Project

Brett,

We received a letter of commitment from NHA for the Kaibeto Inter-Tie project. With that stated, please proceed with
placing the order for the long lead items, such as the PRV Vault, Backflow Preventer and any other items you might think
are long lead items. Please ensure the items meet NTUA specifications prior to ordering.

We will be notifying NECA sometimes next week to inform you of what process will take place.
Lastly, we will be needing a project schedule from NECA.

Thank you,

Ron Begay

W/WW Project Manager

HQ W/WW Department

P.O. Box 170

Ft. Defiance, AZ 86504-0170
fice: (928)729-5721 x2371

—.nail: ronaldb@ntua.com




108~

I__
96ﬂ 0
L
36/[
1087
o
84//72/[ I I 84//
8 X 4 BORE DONUT -
36 |~
-
HALLIDAY
8887)60
|
| | 6* T
1%”
1 N
%) 78#
M. = s
I' ! 8 X 4 BORE DONUT I
8?” — e |
i | | &’
|| 96// r ‘J
I~ 108"
FOUR CORNERS WIS ™™ 96+ x 72 x 72* NTUA
I:RE'CA§T%IN C. @ PROJECT-
PH 505-327-4874 - FAX 505-327-1262 KAIBETO WATER PRV
DRAWN BY: CHECKED BY: "FOR:
DATE: 551_19 KT e NAVAJO ENGINEERING



